

Capital District Transportation Committee
Status of CMAQ Projects on the 2013-18 TIP Not Yet Obligated

As of October 29, 2013

Items in **bold print** have changed since the last Planning Committee meeting.

Projects in italics are no longer subject to change.

TIP #		Sponsor	A Cost (\$M)	B Con Yr	Status Date	1 Hired Consultant	2 PE Done	3 App. Des. Report	4 Design Done	5 Fed Auth. for Con.	6 Constr. Contract	7 Letting Date
T82	Off-Board Collection System	CDTA	0.480	1	10/2							
A435	ITS on Washington/Western	Alb City	5.380	1	10/28	Yes	Yes	Yes	No			4/14
A436	Western Avenue Sidewalks	Region 1	0.628	1	10/28	In house	No					3/14
A464	Helderberg Hudson Rail Trail: Phase 1	Alb Co	2.728	1	10/24	Yes	No					9/14
A465	Guilderland Center Pedestrian Safety	Guilderl'd	0.635	1	10/28	Yes	No					< 10/14
A466	Westmere Corridor Ped Impr.	Region 1	0.420	1	10/28	In house	No					3/14
A500	Sheridan Hollow Sidewalks	Alb City	0.260	1	10/28	Yes	No	Reduced scope is eligible				< 10/14
A503	ITS on New Scotland Avenue	Alb City	1.250	1	10/28	Yes	Yes	Yes	No			6/14
R248	9th Street Gateway Streetscape	Troy	0.000	0	9/18	Yes	No				Eligibility Question	
R249	First Alley Connector Sidewalk	Ren City	0.000	0	10/24	In house	Yes	Yes	Yes	Yes	Yes¹	Yes¹
R255	Rt 20 Corridor Bike/Ped Improvements	Ren City	0.852	1	10/24	Yes	Yes	Yes	No			3/14
<i>R279</i>	<i>US 4/Mannix Road Roundabout</i>	<i>East GB</i>	<i>0.000</i>	<i>0</i>	<i>10/24</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Yes</i>	<i>Let</i>
R280	ITS Signal Improvements on Pawling Ave	Troy	0.705	1	9/18	Yes	No					FFY 13-14
SA217	Crescent Rd Bike and Ped Improvements	Clif Park	0.000	0	10/29	Yes	Yes	Yes	No			2/14
S187	Mohawk/Hudson Bike Trail Crossing at NY 5S	Sch Co	0.114	1	10/24	Yes	No					< 10/14
S188	Erie Blvd/Jay St/Nott St/Front St Roundabout	Sch City	2.313	1	10/24	Yes	No					< 10/14
<i>S192</i>	<i>Hamburg Street Sidewalk Connection</i>	<i>Rotterdam</i>	<i>0.081</i>	<i>1</i>	<i>10/25</i>	<i>Yes</i>	<i>No</i>	<i>Town will withdraw</i>				<i>NA</i>

Notes:

A Total of all federal phases in FFY 2013-14.

B TIP year of construction: 0 is FFY 12-13, FFY 13-14 is year 1.

¹ The milestone was accomplished by in-house forces.

1 Has a design consultant been hired?

2 Has preliminary design been completed?

3 Do they have an approved Design Report?

4 Has final design been completed?

5 Do they have federal authorization for construction?

6 Has a construction contract been awarded?

7 What is the expected letting date?