Capital District Transportation Committee

Status of CMAQ Projects on the 2013-18 TIP Not Yet Obligated

As of September 23, 2013

Items in bold print have changed since the last Planning Committee meeting.

A B 1 2 3 4 |5 Fed 6 7
Cost | Con | Status| Hired PE |[App. Des.| Design| Auth. | Constr. | Letting

TIP # Sponsor | ($M) Yr | Date |Consultant| Done | Report | Done [for Con.|Contract| Date
A435 [ITS on Washington/Western Alb City | 5.380 1 | 9/18 Yes Yes Yes No 4/14
A436 |Western Avenue Sidewalks Region1 | 0.628 1 | 9/23 | Inhouse | No 3/14
A464 |Helderberg Hudson Rail Trail: Phase 1 AlbCo | 2.728 1 | 9/18 Yes No 9/14
A465 |Guilderland Center Pedestrian Safety Guilderl'd| 0.635 1 7/22 Yes No <10/14
A466 |Westmere Corridor Ped Impr. Region1 | 0.420 1 | 9/23 | Inhouse | No 3/14
A500 |Sheridan Hollow Sidewalks Alb City [ 0.260 1 | 9/18 Yes Reduced scope is eligible <10/14
A503 |ITS on New Scotland Avenue Alb City | 1.250 1 | 9/18 Yes Yes Yes No 6/14
R248 |9th Street Gateway Streetscape Troy 0.000 [ 0O | 9/18 Yes No Eligibility Question
R249 [First Alley Connector Sidewalk RenCity | 0.000 [ O | 9/23 | Inhouse | Yes Yes Yes Yes NA 8/13
R255 |Rt 20 Corridor Bike/Ped Improvements Ren City | 0.852 1 | 9/23 Yes Yes Yes No 3/14
R279 |US 4/Mannix Road Roundabout EastGB | 0.000 0 9/18 Yes Yes Yes Yes Yes Yes Let
R280 [ITS Signal Improvements on Pawling Ave Troy 0.705 1 | 9/18 Yes No FFY 13-14
SA217|Crescent Rd Bike and Ped Improvements | Clif Park | 0.000 | O | 9/18 Yes Yes Yes No 2/14
S187 [Mohawk/Hudson Bike Trail Crossingat NY5S| SchCo | 0.114 1 9/23 Yes No <10/14
S188 [Erie Blvd/Jay St/Nott St/Front St Roundabout [ Sch City | 2.313 1 | 9/19 Yes No <10/14
S$192 |Hamburg Street Sidewalk Connection Rotterdam| 0.081 1 | 9/19 Yes No ?
Notes:

1 Has a design consultant been hired?

A Total of all federal phases in FFY 2013-14. 2 Has preliminary design been completed?
B TIP year of construction: 0 is FFY 12-13, FFY 13-14 is 3 Do they have an approved Design Report?
year 1. 4 Has final design been completed?

5 Do they have federal authorization for construction?

6 Has a construction contract been awarded?

7 What is the expected letting date?




