

**Proposed Schedule Changes to Projects
Subject to Incentive to Start PE
Not Obligating PE by 9/30/15**

At the August 2015 Planning Committee meeting, a list of projects subject to the incentive to start preliminary engineering (PE) was discussed. At that time, the Planning Committee decided to take up the matter at its October 2015 meeting. Recently, CDTC staff received information from NYSDOT Region One which indicated which projects did not have PE funds obligated by 9/30/15 (the end of the 2014-15 FFY). For some projects, PE is underway by local forces, not requiring obligation. Such projects are considered to have met the deadline. The implementers of projects that did not meet the deadline were contacted by CDTC staff, informed of the situation and invited to submit amendment requests for schedule changes. Projects for which a schedule change was requested are shown below. Amendment letters from the implementers follow.

Projects with Requests for Rollover of PE Funds

<u>TIP Project</u>	<u>Sponsor</u>	<u>Phase</u>	<u>Fund Source</u>	<u>Current Year</u>	<u>Proposed Year</u>	<u>Amount</u>
A552, Black Bridge	Green Isl.	P	STP-Flex	14-15	15-16	0.035
Rail Trail Connection,		D	STP-Flex	14-15	15-16	0.034
Green Island		C	STP-Flex	15-16	15-16	0.375
SA280, Geyser Road/Spa	Sar Spr.	P	STP-Flex	14-15	15-16	0.015
State Park Traffic		D	STP-Flex	14-15	15-16	0.010
Signal Improvement		C	STP-Flex	14-15	16-17	0.160
SA281, Sitterly Road	Halfmoon Clifton Pk	P	STP-Flex	14-15	15-16	0.010
Corridor, ITS		D	STP-Flex	14-15	15-16	0.007
Improvements		C	STP-Flex	15-16	16-17	0.115
SA282, Malta "Share	Malta	D	STP-Flex	14-15	15-16	0.003
the Road" Signage		C	STP-Flex	15-16	15-16	0.012
SA283, Sitterly Road	Halfmoon	P	STP-Urb	14-15	15-16	0.035
Mill & Fill		D	STP-Urb	14-15	15-16	0.030
		C	STP-Urb	15-16	15-16	0.360
S223, Schenectady City	City	P	STP-Urb	14-15	15-16	0.093
Pavement Preservation		D	STP-Urb	14-15	15-16	0.087
(includes former S224)		C	STP-Urb	15-16	15-16	1.050