

STATUS OF LINKAGE PROGRAM STUDIES AS OF OCTOBER 1, 2015

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	--------------------------------	-----------------	--------	---------------------------	--

ALBANY COUNTY

1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Consultant to be Selected \$70,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A final scope of work was developed and a REI was issued on 7/30/15 with a due date of 8/28/15. Seven (7) consulting teams submitted letters of interest. A consultant selection committee was assembled and will meet on 9/24/15. Project kickoff is anticipated for Fall 2015.	July 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The MOU was received back from the Town. Work on the draft scope has been initiated. CDTC and Town staff initial land use and access arrangement data collection has begun.	September 2016	17 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Data collection wrapped up in July 2015, and the first public meeting is scheduled for October.	March 2016	23 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland URS Corporation \$70,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The first public meeting was held on September 24th. Public input will be used to develop draft zoning language. A SAC meeting will be scheduled for late Fall and the final public meeting is anticipated to be scheduled in early 2016.	March 2016	35 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	The third SAC meeting was held in September. Consultant team is developing a draft plan and a public meeting potentially will be held in October.	November 2015	67 Months

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Signed MOUs have been returned to the city. CDTC staff will meet with City staff to develop a scope.	June 2017	26 Months
2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The Laberge Group with Dover, Kohl & Partners were selected for the contract. The first study advisory committee meeting will likely be held in November.	June 2016	26 Months

STUDY NAME AND LOCATION	SPONSOR/CONSULTANT/ STUDY COST	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	-----------------------------------	-----------------	--------	------------------------------	--

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Traffic, crash, and land use data collection & analysis underway for the transportation profile. CDTC and town staff met with MJ to discuss progress. Meeting with the advisory committee planned for mid-October with a public informational meeting mid-November. Geometric assessment proceeding on a separate track. Study schedule has slipped a bit.	March 2016	24 Months
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The draft Existing Conditions chapter was completed and presented to the SAC at a meeting on 9/10 with comments due by 9/30. A draft list of potential Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments to the public, SAC and other stakeholders was developed by the consultant. It is expected that the temporary materials will be installed at several Demonstration Sites in the Spring, pending City approval.	June 2016	38 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	Scope development began in July and is ongoing. LWRP data collection is complete and the first public meeting was held in July.	September 2016	41 Months

SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Consultant to be Selected \$75,000	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The Request for Expressions of Interest will be issued in October.	September 2016	17 Months
--	--	--	---	----------------	-----------