

STATUS OF LINKAGE PROGRAM STUDIES AS OF JUNE 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDT CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
ALBANY COUNTY					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000 Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	A 2nd draft of the Existing Conditions report was developed and distributed by the project consultant. Materials for the first public meeting, and draft alternatives for analysis, are being developed. The 3rd Technical Advisory Committee Meeting is scheduled for May 24. The first public workshop is scheduled for June 2.	September 2016	15 Months
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Consultant to be Selected \$60,000 Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Six expressions of interest were submitted on the date they were due: May 20, 2016. The Consultant Selection Committee will meet in the next few weeks to discuss their reviews of the proposals and scoring. It is expected a consultant will be selected by the 3rd week of June.	September 2017	36 Months
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000 Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Revisions to the draft document are expected at the end of May. A second public meeting is tentatively scheduled for June.	September 2016	26 Months
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000 Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second public was held Thursday, March 31st to review the draft zoning language for the hamlet area. The consultant is currently working on the final draft and the Town will initiate SEQR review.	June 2016	38 Months
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000 Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Consultant team has prepared a draft final report based on previous reports and public comments.	June 2016	69 Months
6. Albany Shaker Road Corridor Study	Albany County/Town of Colonie \$80,000 Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	New study funded through the 2016-2017 Linkage Program. The MOU has been sent to Albany County for review and signature.	June 2017	15 months

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDT CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
-------------------------	---	-----------------	--------	---------------------------	--

RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000 Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC met with City in December and is awaiting information and confirmation from City staff to proceed with development of a scope.	June 2017	26 Months
2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000 Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Around 30 people attended a public workshop for the Town Center Form Based Zoning Code on May 10th and gave the project team a great deal of feedback. The project team then met to walk through the details of the draft code to provide comments. The consultant is revising the draft code materials and the study advisory committee will provide additional comments as more details are incorporated into the draft. The team will meet again in June.	September 2016	26 Months

SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000 Dave Jenkins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Study team met in a working session to hammer out a strategy for ensuring a complete functional service road network is in place prior to reconfiguring Route 9. MJ completed the geometric evaluation for the proposed reconfiguration, and met informally with CDTC and Town staffs to discuss findings. A previously scheduled meeting with NYSDOT to discuss preliminary findings was postponed. MJ continues to document geometric evaluation work with the goal of sharing with NYSDOT prior to SAC meeting in June. Study remains on schedule.	September 2016	24 Months
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000 Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The next SAC meeting will be held on Tuesday, May 24th at 5 pm. The purpose of the meeting is to review the DRAFT plan and to hear SAC comments. The Demonstration Sites using temporary materials to illustrate innovative pedestrian and/or bicycle treatments will be installed later this Spring and will coincide with a public outreach event. The next public workshop is planned for late June.	September 2016	41 Months
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Consultant to be Selected \$90,000 Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	A SAC meeting was held in May, as well as the final LWRP committee meeting. The first public meeting is scheduled for June 16.	December 2016	41 Months

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE	ESTIMATED COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)
SCHENECTADY COUNTY					
1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000 Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	Public outreach has been initiated including the launch of a project website and survey. The website is at http://schenectadybikeplan.weebly.com . The next study advisory committee meeting is scheduled for May 31st at which the existing conditions assessment will be reviewed and the public workshop date will be set.	September 2016	17 Months
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000 Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	New study funded through the 2016-2017 Linkage Program. The MOU has been sent to the Town for review and signature.	June 2017	15 Months