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Status of Projects Subject To 

Incentive to Start PE 

 

In order to encourage project implementation and completion, at the October 2, 2013 Planning 

Committee meeting CDTC staff introduced a proposal for all future TIP projects that would 

require preliminary engineering (PE) funds be obligated in the federal fiscal year (FFY) in which 

they are programmed. 

 

The following points clarify some of the reasoning behind this proposal: 

1) The expectation is that once PE funds are obligated, the project would be progressed. 

2) It is also anticipated that it is not a burden on the sponsor to obligate PE funds in the FFY 

in which they are programmed, or the sponsor would have requested those funds in a 

different FFY. Therefore, sponsors should take care to make sure the PE funds are 

programmed in the appropriate FFY. 

3) If federal funds are obligated and the project is not advanced sufficiently in the next ten 

years, the sponsor could be required to pay back the federal-aid as per FHWA guidelines. 

 

Projects that did not meet this requirement would either be removed from the TIP or moved to 

the next FFY by Planning Committee action.  As a result of the October Planning Committee 

discussion, this requirement was added to the Project Justification Package (PJP) for the TIP 

project solicitation in December 2013. 

 

Projects added to the TIP since December 2013 are subject to this requirement.  A list of those 

projects can be found in the August 2015 Planning Committee package mailed out prior to the 

meeting. 

 

At the August Planning Committee meeting, we again discussed this “Incentive to Start PE” 

requirement.  Unfortunately at this time, those projects and project sponsors that had not yet 

obligated PE funds could not request a TIP amendment to move the PE phase into the next FFY 

before the end of the current FFY on September 30
th

, because the next Planning Committee 

meeting was scheduled in October. 

 

In order to deal with this dilemma, CDTC and NYS DOT staff met to develop potential courses 

of action for the October 2015 Planning Committee meeting.  In October the Planning 

Committee could take one or several of the following actions: 

 

1. Approve all or some TIP amendment requests that move the project PE phase from FFY 

2014-2015 to FFY 2015-2016. 

 

2. Require that PE be obligated in less than one year, e.g. within the next 6 months.  If this 

is not approved, the original incentive would apply and sponsors would have one year to 

obligate PE funds. 
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3. Include additional incentives (requirements) for projects and project sponsors that do not 

obligated PE funds by the new deadline.  These additional incentives could be applied 

separately or in any combination.  Examples include: 

a. Project sponsors who do not meet their PE fund deadlines would not be awarded 

federal funds for any new projects until all existing PE funds that were not 

obligated in the FFY in which they were programmed, are obligated. 

b. Project sponsors who do not meet their PE fund deadlines would receive a 

negative value (e.g. -1) in a new “Project Delivery” category in the new project 

merit evaluation system. 

c. Project sponsors who do not meet their original PE fund deadlines would receive 

only one extension.  That is, if the project receiving an extension does not have 

PE funds obligated within the extension, that project is removed from the TIP 

with no option for another extension. 

 

4. Do nothing and the existing incentive goes into effect.  Projects whose PE funds were 

programmed in FFY 2014-2015 that did not obligate PE funds in FFY 2014-2015, would 

be removed from the TIP, and the federal funds returned to their sources. 

 

5. Other options developed during the Planning Committee meeting. 

 

These “Incentive to Start PE” requirements will apply to both NYS DOT projects and to local 

projects for which the project sponsor has agreed to design the project with its own staff.  Instead 

of obligating PE funds, these project sponsors must have a completed and approved design report 

in the FFY in which PE funds are programmed. 

 

Regarding the above options, CDTC staff recommends that the Planning Committee take actions 

#1 and #3 additional incentives a. & b. 

 

 


