

## STATUS OF LINKAGE PROGRAM STUDIES AS OF DECEMBER 1, 2016

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
<b>ALBANY COUNTY</b>					
1. Albany Waterfront Multi-Use Path Connection Feasibility Study	City of Albany Alta Planning + Design \$70,000  Chris Bauer	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The draft alternatives analysis was distributed to the TAC for review and comment in October - no substantial comments were received. The project team is refining the report, analysis, and preferred alternative to share with NYSDOT, the public, and subsequently preparing for the next public workshop.	February 2017  20 Months	<a href="http://albanywaterfrontconnector.weebly.com/">http://albanywaterfrontconnector.weebly.com/</a>
2. Bethlehem Delaware Avenue Complete Street Feasibility Study	Town of Bethlehem Creighton Manning Engineering \$60,000  Anne Benware	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The draft public outreach plan was developed by the consultant and revised by Town and CDTC staff. The consultant has begun developing the draft existing conditions report and calibration of the corridor simulation model. These items will be reviewed by the technical advisory committee to prepare for the next SAC meeting which is slated for December.	September 2017  36 Months	TBD
3. Albany Complete Streets Policy Design Manual	City of Albany MJ Engineering \$90,000  Carrie Ward	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The final Advisory Committee meeting is in November to approve the final document.	December 2016  29 Months	<a href="http://www.albany2030.org/complete-streets-guidelines">http://www.albany2030.org/complete-streets-guidelines</a>
4. New Scotland Hamlet Zoning Refinements and Design Guidelines	Town of New Scotland AECOM f/k/a URS Corp. \$70,000  Jen Ceponis	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The Town formed a new Committee to usher the proposed zoning language through adoption. They are currently reviewing the final draft and when approved, will move forward to SEQRA review.	February 2017  46 Months	<a href="http://newscotlandzoning.blogspot.com/">http://newscotlandzoning.blogspot.com/</a>
5. Town of Guilderland: Westmere Corridor Study	Town of Guilderland IBI Group \$68,000  Chris O'Neill	Planning Committee Selected 2/10/10. Policy Board Approved UPWP 3/4/10.	Final Report is complete. Guilderland Town Board adopted the final report on 11/15/16.	November 2016  73 Months	<a href="http://bit.ly/2g4beBb">http://bit.ly/2g4beBb</a>
6. Albany Shaker Road Corridor Study	Albany County/Town of Colonie Consultant to be Selected \$80,000  Chris O'Neill	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	The MOU has been signed by all parties. Staff met with the County and Town to discuss the draft scope. Additional issues raised by the County Legislature are nearing resolution.	December 2017  21 Months	TBD

### RENSSELAER COUNTY

1. Troy Bicycle Facilities Guidelines	City of Troy Consultant to be Selected \$30,000  Jen Ceponis	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	CDTC staff sent a draft scope/REI to the City and is awaiting comments.	September 2017  29 Months	TBD
---------------------------------------	--------------------------------------------------------------------------	------------------------------------------------------------------------	-------------------------------------------------------------------------	---------------------------------	-----

STUDY NAME AND LOCATION	SPONSOR, PROJECT CONSULTANT, COST AND CDTC CONTACT	DATE PROGRAMMED	STATUS	ESTIMATED COMPLETION DATE AND COMPLETION TIME (ORIGINAL FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
-------------------------	----------------------------------------------------	-----------------	--------	----------------------------------------------------------------------------------------------------	----------------------

#### RENSSELAER COUNTY (continued)

2. Schodack Town Center Form Based Zoning Code	Town of Schodack Laberge Group \$45,000  Sandy Misiewicz	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	The consultant team revised the draft code and continues to edit the streets section. The next study advisory committee meeting will likely be in late December/January.	February 2017  31 Months	N/A
------------------------------------------------	----------------------------------------------------------------------	--------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------	-----

#### SARATOGA COUNTY

1. Malta Route 9 Reconfiguration Feasibility Study	Town of Malta MJ Engineering \$40,000  Dave Jukins	Planning Committee Selected 2/12/14. Policy Board Approved UPWP 3/13/14.	Staff met with the consultant for a second time to further clarify findings of the geometric evaluation process. Continued to prepare a tech memo for DOT and SAC review and discussion. Assuming no interruptions or disruptions, memo should be ready for review in the next week or so. Additional road diet potential is also being evaluated.	January 2017  28 Months	<a href="http://www.maltatown.org/DocumentCenter/View/749">http://www.maltatown.org/DocumentCenter/View/749</a>
2. Saratoga Springs Bicycle, Pedestrian and Public Transit Master Plan	City of Saratoga Springs Alta Planning & Design \$60,000  Anne Benware	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The City Council discussed the final draft of the Bicycle, Pedestrian and Public Transit Master Plan (Complete Streets Plan) at their November 1st meeting, and took public comments. The Council will consider the Complete Streets Plan for adoption at their December 6th meeting.	December 2016  44 Months	<a href="http://www.saratogaspringscompletestreets.com/">http://www.saratogaspringscompletestreets.com/</a>
3. Stillwater Route 4 Zoning and Site Design Standards	Town of Stillwater Planning4Places \$90,000  Carrie Ward	Planning Committee Selected 2/6/13. Policy Board Approved UPWP 3/7/13.	The second public workshop is December 6th and the documents will be online in December.	March 2017  44 Months	<a href="http://www.stillwater-ny.org/residents/stillwater-route-4-corridor/">http://www.stillwater-ny.org/residents/stillwater-route-4-corridor/</a>

#### SCHENECTADY COUNTY

1. Schenectady Urban Bike Infrastructure Master Plan	City of Schenectady Alta Planning + Design \$75,000  Sandy Misiewicz	Planning Committee Selected 2/4/15. Policy Board Approved UPWP 3/5/15.	The City of Schenectady provided the consultant team with significant comments related to the preliminary draft plan. A full draft is in development and should be available for review in December.	March 2017  24 Months	<a href="http://schenectadybikeplan.weebly.com/">http://schenectadybikeplan.weebly.com/</a>
2. Freemans Bridge Road Complete Streets Feasibility Study & Policy	Town of Glenville Consultant to be Selected \$50,000  Chris Bauer	Planning Committee Selected 2/3/16. Policy Board Approved UPWP 3/29/16.	CDTC and Glenville staff have cooperatively developed a draft of the scope-of-work and study area. CDTC has submitted the scope to NYSDOT Region 1 staff for review and comment, as the project has an extensive amount of coordination with NYSDOT. The project team is awaiting NYSDOT's comments.	November 2017  20 Months	TBD