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Mr. Michael Franchini 

Executive Director 

Capital District Transportation Committee 

One Park Place, Main Floor 

Albany, NY  12205-2676 

 

March 29, 2016 

 

RE: NYSDOT PIN 1933.44 (Grade Crossing Signal Upgrade: Green Street, City of Albany, Albany 

County)  

 

Dear Mr. Franchini: 

We are submitting the proposed amendment to the 2013-2018 CDTC TIP for consideration by the 

Planning Committee at its next scheduled meeting. 

 

TIP PROJECT NUMBER: TBD  

The amendment is proposed due to the following: 

 Scope Change 

 Cost Change 

 Schedule Change 

X New Project 

 

PROVIDE EXPLANATION FOR CHANGE: 

 

PIN 1933.44 (Green Street Crossing) has been identified as a rail crossing in need of signal upgrades. 

 

 CURRENT TIP DATA                  PROPOSED TIP DATA 

       

PIN AMOUNT FUND 

SOURCE 

PHASE FFY  AMOUNT FUND SOURCE PHASE FFY 

1933.44 

 

N/A 

N/A 

 

 

N/A 

N/A 

 

 

P 

C 

N/A 

N/A 

 

 

 0.015 

0.435 

 

STP RAIL 

STP RAIL 

 

P 

C 

 

15-16 

15-16 

 

  

 

 

 

 

 



 

If you have any questions about this request, please call Bryan Cross at 417-6595. 

 

 

 

Sincerely, 

 

 

 

 

Frank Bonafide 

Regional Planning & Program Manager 

NYSDOT Region One 

 

 

 



 

                       SARATOGA COUNTY PLANNING DEPARTMENT 
 

                                 JASON KEMPER                                                                       TOM L. LEWIS 

                                             DIRECTOR                                                                 COUNTY PLANNING BOARD 

                                                                                                                                                      CHAIRMAN 

50 WEST HIGH STREET                                                                                                                                  (518) 884-4705  PHONE 
BALLSTON SPA, NY 12020                                                                                                                             (518) 884-4780  FAX 
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March 31, 2016 
 

 

Mr. Michael Franchini, Executive Director 

Capital District Transportation Committee 

1 Park Place, Main Floor 

Albany, NY 12205-2676 

 

Re: TIP # SA292 (PIN 1760.14) – Zim Smith Bike/Ped Bridge Over U.S. 9 

 

Dear Mr. Franchini: 

 

We are submitting a proposed amendment to the 2013-18 CDTC TIP for consideration by the Planning 

Committee at its April 6, 2016 meeting. 
 

The amendment is proposed due to a cost change which resulted from an in-depth inspection of the 

existing substructures as well as there appearing to be a substantially greater extent of deterioration than 

indicated in the Local Bridge Preservation Study (CDM Smith study).  An expanded scope of work is 

therefore necessary to properly repair the existing substructures.  By separate mailing on March 30
th
 you 

have been provided with a March 15, 2016 letter from the county’s design professional outlining the 

expanded scope of work and cost increases based upon the inspection of existing conditions.  A 

representative from Clark Patterson Lee will be attending the April 6
th
 meeting to provide details and 

answer questions as necessary.     

                       

          Current TIP Data                              Proposed TIP Data  

                               Fund                                                    Fund                

TIP Project           Amount    Source   Phase  Year         Amount     Source     Phase    Year 

 

SA292: Zim Smith Bike/Ped           $0.006M    NHPP    P       2014-15     $0.010M      NHPP      P  2014-15 

Bridge Over U.S.9                             $0.006M    NHPP    D      2014-15     $0.050M       NHPP      D  2014-15 

                                                           $0.010M    NHPP    CI     2015-16     $0.072M       NHPP      CI  2015-16 

                                                           $0.098M    NHPP    C      2015-16     $0.605M       NHPP      C        2015-16 

  

Construction funding for this project includes inspection (supervision):  X _ yes   _   _ no   _    NA  

 

An offset is being provided: _____ yes    __X___ no   _____ NA 

 

If you have any questions regarding this request, please feel free to contact me. 

 
______________________________________ 
Michael Valentine, Senior Planner  
Authorized Agent for Saratoga County 



 

 

 
Clark Patterson Lee 

D E S I G N  P R O F E S S I O N A L S  

 

30 Century Hill Drive 
Suite 104 
Latham, NY 12110 
clarkpatterson.com 
518.463.4107 TEL 
518.463.3823 FAX 

 

March 15, 2016 

Thomas A. Speziale 

Deputy Commissioner 

Saratoga County Department of Public Works 

3654 Galway Road 

Ballston Spa, NY 12020 

 

RE: PIN 1760.14 – Zim Smith Trail over Route 9, BIN 7005610, Town of Clifton Park 

 CPL PROJECT NO. 11872.02 

 

Dear Tom: 

 

This letter is to inform you of our recommendation to request additional funds for the above 

referenced project through the CDTC TIP Amendment process.  

The project was originally funded at $100,000 (construction cost), which was based on the 

recommendation from CDTC’s Local Bridge Preservation Study. As originally funded, the 

project scope would have included approximately 750 square feet of Class D concrete repairs at 

$100 per square foot, plus basic miscellaneous project costs (mobilization, work zone traffic 

control, protective sealing of structural concrete, etc.)  

Based on our in-depth inspection of the existing substructures, the extent of deterioration is 

substantially greater than what appears to have been assumed by the Local Bridge Preservation 

Study. Additionally, the scope of work needs to be expanded to properly repair the existing 

substructures. As a result of the In-Depth Inspection and Draft Design Approval Document 

(Draft DAD) prepared by Clark Patterson Lee, in addition to NYSDOT’s comments on the Draft 

DAD, the expanded scope of work should include the following:  

 Removal of Structural Concrete; Concrete for Structures, Class HP; Clearing and 

Grubbing; Excavation; and Backfill items as necessary for repair of concrete wing and 

cheek walls at east abutment.  

 Removal of concrete barrier in front of existing substructures to allow for structural 

concrete repairs behind the existing barrier; and reconstruction of roadway shoulders and 

barrier/guide rail as necessary.  

 Removal of Structural Concrete – Replacement of Class A Concrete; Drilling and 

Grouting Reinforcement Bars; and Epoxy-Coated Bar Reinforcement for Structures (as 

required based on more extensive deterioration than would be repairable by Class D 

concrete repairs).  



Thomas A. Speziale 

Saratoga County DPW 

March 15, 2016 
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 Structural Lifting Operations as required for pedestal repairs.  

Based on the revised scope of work, we recommend revising the project funds as follows:  

 

TIP Project 
Current TIP Data Proposed TIP Data 

Amount 
Fund 

Source Phase Year Amount 
Fund 

Source Phase Year 

SA292: (PIN 
1760.14) Zim 
Smith Ped/Bike 
Bridge over US 9 

$0.006M NHPP P 14-15 $0.010M NHPP P 14-15 

0.006 NHPP D 14-15 0.050 NHPP D 14-15 

0.010 NHPP CI 15-16 0.072 NHPP CI 15-16 

0.098 NHPP C 15-16 0.605 NHPP C 15-16 
 

Construction funding for this project includes inspection (supervision):  
__X__ yes    ____ no    ____ NA (please check one).  
 
An offset is being provided: ____ yes    __X__ no    ____ NA (please check one).  
         

 

An updated construction cost estimate is attached for your reference. If you have any questions 

or require any additional information, please do not hesitate to contact me.  

Very truly yours, 

 

Clark Patterson Lee 

 

 

 

 

Matthew T. Smullen, P.E. 

Principal 

Enclosure 

c: File 

 


