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ALBANY COUNTY
1. Albany Waterfront Multi-

Use Path Connection 

Feasibility Study

City of Albany

Alta Planning + Design

$70,000

Chris Bauer

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The Technical Advisory Committee (TAC) members, which 

will serve as the steering committee for the study, have 

been confirmed. The consultant has begun collecting 

existing conditions data, and compiling relevant documents 

and reports. Project kickoff meeting is schedule for 

1/26/16.

July 2016 15 Months

2. Bethlehem Delaware

Avenue Complete Street 

Feasibility Study

Town of Bethlehem

Consultant to be Selected

$60,000

Anne Benware

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

Work on the draft scope continues and should be 

completed soon. CDTC staff developed an input table for 

land use and access arrangement information and Town 

staff has collected data. 

September 2016 17 Months

3. Albany Complete

Streets Policy Design 

Manual

City of Albany

MJ Engineering 

$90,000

Carrie Ward

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

The first public meeting was held in October. Public input is 

being used in drafting the guidebook, with a second public 

meeting expected in February to review.

May 2016 23 Months

4. New Scotland Hamlet

Zoning Refinements and 

Design Guidelines

Town of New Scotland

AECOM f/k/a URS Corp.

$70,000

Jen Ceponis

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

AECOM and CDTC met with property owners in early 

December to discuss the potential impacts of 

recommended zoning strategies. Draft zoning code 

language is currently being developed. A SAC and 2nd 

public workshop will be scheduled for early 2016.  

March 2016 35 Months

5. Town of Guilderland:

Westmere Corridor Study

Town of Guilderland

IBI Group

$68,000

Chris O'Neill

Planning Committee Selected 

2/10/10.  Policy Board 

Approved UPWP 3/4/10. 

The third SAC meeting was held in September. Consultant 

team is developing a draft plan and a public meeting 

potentially will be held in January. 

January 2016 67 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities

Guidelines

City of Troy

Consultant to be Selected

$30,000

Jen Ceponis

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

CDTC staff scheduled to meet with City staff to develop a 

scope in early December. 

June 2017 26 Months
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RENSSELAER COUNTY - CONTINUED
2. Schodack Town Center 

Form Based Zoning Code

Town of Schodack

Laberge Group

$45,000

Sandy Misiewicz

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

The contract has been signed. The town is working on 

appointing/designating local members of the Study 

Advisory Committee. A study kick off meeting will be held 

in January. 

September 2016 26 Months

SARATOGA COUNTY
1. Malta Route 9 

Reconfiguration Feasibility 

Study 

Town of Malta

MJ Engineering 

$40,000

Dave Jukins

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

CDTC staff effort on hold in order to help the Town develop 

a mitigation cost process for their GEIS Plan. Completion 

date will need to be pushed back to September 2016.

September 2016 24 Months

2. Saratoga Springs 

Bicycle, Pedestrian and 

Public Transit Master Plan

City of Saratoga Springs

Alta Planning & Design

$60,000

Anne Benware

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The draft list of potential Demonstration Sites using 

temporary materials to illustrate innovative pedestrian 

and/or bicycle treatments to the public, SAC and other 

stakeholders is being reviewed by various City 

departments. Demonstrations will likely occur in the Spring, 

pending City approval. The consultant continues to work on 

pieces of the draft plan and stakeholder meetings were 

completed in early December. 

June 2016 38 Months

3. Stillwater Route 4 

Zoning and Site Design 

Standards

Town of Stillwater

Consultant to be Selected

$90,000

Carrie Ward

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The Town, Village, and CDTC staff agreed to include the 

Village in the study area. The Request for Expressions of 

Interest is open.

December 2016 41 Months

SCHENECTADY COUNTY
1. Schenectady Urban 

Bike Infrastructure Master 

Plan

City of Schenectady

Alta Planning + Design

$75,000

Sandy Misiewicz

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

A consultant selection committee selected Alta Planning + 

Design with LAndArt Studio for the contract. A study kick-

off meeting will likely be held in early February 2016.

September 2016 17 Months
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