STATUS OF LINKAGE PROGRAM STUDIES AS OF JANUARY 1, 2016
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ALBANY COUNTY

1. Albany Waterfront Multi- | City of Albany Planning Committee Selected |The Technical Advisory Committee (TAC) members, which [July 2016 15 Months
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved |will serve as the steering committee for the study, have
Feasibility Study $70,000 UPWP 3/5/15. been confirmed. The consultant has begun collecting
existing conditions data, and compiling relevant documents
Chris Bauer and reports. Project kickoff meeting is schedule for
1/26/16.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |Work on the draft scope continues and should be September 2016 17 Months
Avenue Complete Street |Consultant to be Selected 2/4/15. Policy Board Approved [completed soon. CDTC staff developed an input table for
Feasibility Study $60,000 UPWP 3/5/15. land use and access arrangement information and Town
staff has collected data.
Anne Benware
3. Albany Complete City of Albany Planning Committee Selected |The first public meeting was held in October. Public input is|May 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board being used in drafting the guidebook, with a second public
Manual $90,000 Approved UPWP 3/13/14. meeting expected in February to review.
Carrie Ward
4. New Scotland Hamlet |Town of New Scotland Planning Committee Selected |AECOM and CDTC met with property owners in early March 2016 35 Months
Zoning Refinements and |AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved [December to discuss the potential impacts of
Design Guidelines $70,000 UPWP 3/7/13. recommended zoning strategies. Draft zoning code
language is currently being developed. A SAC and 2nd
Jen Ceponis public workshop will be scheduled for early 2016.
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |The third SAC meeting was held in September. Consultant |January 2016 67 Months
Westmere Corridor Study |IBI Group 2/10/10. Policy Board team is developing a draft plan and a public meeting
$68,000 Approved UPWP 3/4/10. potentially will be held in January.
Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected |CDTC staff scheduled to meet with City staff to develop a |June 2017 26 Months

Guidelines

Consultant to be Selected
$30,000

Jen Ceponis

2/4/15. Policy Board Approved
UPWP 3/5/15.

scope in early December.
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RENSSELAER COUNTY - CONTINUED

2. Schodack Town Center [Town of Schodack Planning Committee Selected |The contract has been signed. The town is working on September 2016 26 Months
Form Based Zoning Code |[Laberge Group 2/12/14. Policy Board appointing/designating local members of the Study
$45,000 Approved UPWP 3/13/14. Advisory Committee. A study kick off meeting will be held
in January.
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |CDTC staff effort on hold in order to help the Town develop |September 2016 24 Months
Reconfiguration Feasibility |MJ Engineering 2/12/14. Policy Board a mitigation cost process for their GEIS Plan. Completion
Study $40,000 Approved UPWP 3/13/14. date will need to be pushed back to September 2016.
Dave Jukins
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The draft list of potential Demonstration Sites using June 2016 38 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved [temporary materials to illustrate innovative pedestrian
Public Transit Master Plan |$60,000 UPWP 3/7/13. and/or bicycle treatments to the public, SAC and other
stakeholders is being reviewed by various City
Anne Benware departments. Demonstrations will likely occur in the Spring,
pending City approval. The consultant continues to work on
pieces of the draft plan and stakeholder meetings were
completed in early December.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected |The Town, Village, and CDTC staff agreed to include the |December 2016 41 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved [Village in the study area. The Request for Expressions of
Standards $90,000 UPWP 3/7/13. Interest is open.
Carrie Ward
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |A consultant selection committee selected Alta Planning + |September 2016 17 Months

Bike Infrastructure Master
Plan

Alta Planning + Design
$75,000

Sandy Misiewicz

2/4/15. Policy Board Approved
UPWP 3/5/15.

Design with LAndArt Studio for the contract. A study kick-
off meeting will likely be held in early February 2016.






