STATUS OF LINKAGE PROGRAM STUDIES AS OF MAY 1, 2016
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ALBANY COUNTY

1. Albany Waterfront Multi- | City of Albany Planning Committee Selected [CDTC and City of Albany staff reviewed and commented [September 2016 15 Months
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved |on the first draft of the Existing Conditions report. The
Feasibility Study $70,000 UPWP 3/5/15. consultant is continuing collection of existing conditions
data, and is working on the existing conditions report
Chris Bauer revisions. Materials for the first public meeting, and draft
alternatives for analysis, are being developed.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected [The REI has been developed collaboratively by CDTC, September 2017 36 Months
Avenue Complete Street [Consultant to be Selected 2/4/15. Policy Board Approved |Town, NYSDOT and CDTA staff and advertised in the NYS
Feasibility Study $60,000 UPWP 3/5/15. Contract Reporter. Expressions of interest are due May
20, 2016.
Anne Benware
3. Albany Complete City of Albany Planning Committee Selected [The steering committee is working with the consultant on  |June 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board the draft guidebook. A second public meeting is expected
Manual $90,000 Approved UPWP 3/13/14. in May.
Carrie Ward
4. New Scotland Hamlet  [Town of New Scotland Planning Committee Selected [The second public was held Thursday, March 31st to June 2016 38 Months
Zoning Refinements and [AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved |review the draft zoning language for the hamlet area. The
Design Guidelines $70,000 UPWP 3/7/13. consultant is currently working on the final draft and the
Town will initiative SEQR review.
Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Consultant team has prepared a draft recommendations  |April 2016 68 Months
Westmere Corridor Study (1Bl Group 2/10/10. Policy Board report. A public meeting was held on February 11. Final
$68,000 Approved UPWP 3/4/10. report is in preparation.
Chris O'Neill
6. Albany Shaker Road Albany County/Town of Planning Committee Selected [New study funded through the 2016-2017 Linkage June 2017 15 months
Corridor Study Colonie 2/3/16. Policy Board Approved |Program
$80,000 UPWP 3/29/16.
Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected [CDTC met with City in December and is awaiting June 2017 26 Months

Guidelines

Consultant to be Selected
$30,000

Jen Ceponis

2/4/15. Policy Board Approved
UPWP 3/5/15.

information and confirmation from City staff to proceed with
development of a scope.
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RENSSELAER COUNTY - Continued

2. Schodack Town Center |Town of Schodack Planning Committee Selected [The consultant team has begun drafting preliminary draft [September 2016 26 Months
Form Based Zoning Code |Laberge Group 2/12/14. Policy Board code language to be used in meetings with stakeholders
$45,000 Approved UPWP 3/13/14. on May 10th. The first public meeting will also be in the
evening of May 10th.
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected [MJ is moving ahead with identifying critical complete street [September 2016 24 Months
Reconfiguration Feasibility |MJ Engineering 2/12/14. Policy Board dimensions and features for geometric evaluation. Expect
Study $40,000 Approved UPWP 3/13/14. to present the first cut of the evaluation to the SAC in May.
Also discussed the role the study will have in the upcoming
Dave Jukins CDTC complete street workshop for Malta. Study is slightly
ahead of schedule.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The consultant completed the first version of the draft plan. |September 2016 41 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved [The draft will be available for review by the SAC once the
Public Transit Master Plan |$60,000 UPWP 3/7/13. required meeting with NYSDOT staff has been held. The
Demonstration Sites using temporary materials to illustrate
Anne Benware innovative pedestrian and/or bicycle treatments will be
installed later this Spring and will coincide with a public
outreach event.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected [The kickoff meeting and bus tour were in April and the first |[December 2016 41 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved |public meeting is anticipated in June. The final LWRP
Standards $90,000 UPWP 3/7/13. committee meeting will be in early May.
Carrie Ward
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |As the contract details are worked out, the consultant has [September 2016 17 Months
Bike Infrastructure Master |Alta Planning + Design 2/4/15. Policy Board Approved |been gathering information related to the existing
Plan $75,000 UPWP 3/5/15. conditions and is assembling a summary report. Public
outreach will begin in the coming months.
Sandy Misiewicz
2. Freemans Bridge Road [Town of Glenville Planning Committee Selected |New study funded through the 2016-2017 Linkage June 2017 15 Months

Complete Streets
Feasibility Study & Policy

Consultant to be Selected
$50,000

Chris Bauer

2/3/16. Policy Board Approved
UPWP 3/29/16.
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