STATUS OF LINKAGE PROGRAM STUDIES AS OF NOVEMBER 1, 2016

SPONSOR, PROJECT

ESTIMATED COMPLETION DATE

Jen Ceponis

STUDY NAME AND AND COMPLETION TIME (ORIGINAL PROJECT
STATUS
LOCATION Oozw_.n_v_mﬂfwmrm.wwﬂ AND DATE PROGRAMMED FUNDING DATE TO ESTIMATED WEBSITE LINK
COMPLETION DATE)
ALBANY COUNTY
1. Albany Waterfront Multi-|City of Albany Planning Committee Selected |The Technical Advisory Committee (TAC) held the 5th February 2017 http://albanywaterfr
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved |meeting on October 12, 2016. The draft alternatives analysis ontconnector.weebl
Feasibility Study $70,000 UPWP 3/5/15. was distributed to the TAC for review and comment. The 20 Months com
project team is refining the report and analysis to share with *
Chris Bauer NYSDOT, the public, and subsequently preparing for the next
public workshop.
2. Bethlehem Delaware | Town of Bethlehem Planning Committee Selected ]Additional data collection was completed by the consultant, |September 2017 TBD
Avenue Complete Street |Creighton Manning Engineering |2/4/15. Policy Board Approved {CDTC, Town and NYSDOT staff. The first Study Advisory
Feasibility Study $60,000 UPWP 3/5/15. Committee meeting and the initial Town Board meeting were {36 Months
held the second week of October. Next steps include
Anne Benware development of the public outreach plan for staff and SAC
review and the corridor simulation model.
3. Albany Complete City of Albany Planning Committee Selected |A few edits requiring City input remain to be made. One more |December 2016 http://www.albany2
Streets Policy Design MJ Engineering 2/12/14. Policy Board SAC is scheduled to confirm acceptance of the final product. 030.0rg/complete-
Manual $90,000 Approved UPWP 3/13/14. 29 Months streets-guidelines
Carrie Ward
4. New Scotland Hamlet {Town of New Scotland Planning Committee Selected |The Town formed a new Committee to usher the proposed December 2016
Zoning Refinements and |AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved |zoning language through adoption. They are currently
Design Guidelines $70,000 UPWP 3/7/13. reviewing the final draft and when approved, will move 44 Months
forward to SEQRA review.
Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |[Final Report is complete. Presentation to Guilderland Town  |November 2016 N/A
Westmere Corridor Study |IBI Group 2/10/10. Policy Board Board in November.
$68,000 Approved UPWP 3/4/10. 73 Months
Chris O'Neill
6. Albany Shaker Road Albany County/Town of Colonie {Planning Committee Selected |The MOU has been signed by all parties. Staff met with the  |December 2017 TBD
Corridor Study Consultant to be Selected 2/3/16. Policy Board Approved |County and Town to discuss the draft scope. Additional
$80,000 UPWP 3/29/16. issues raised by the County Legislature are nearing 21 Months
resolution.
Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities |City of Troy Planning Committee Selected |[CDTC met with City staff and agreed to begin scope June 2017 TBD
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved |development with goal of releasing RFP by end of Fall 2016.
$30,000 UPWP 3/5/185. 26 Months
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