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RE: NYSDOT PIN 1085.33 (Hamburg Street (NY 146) from roundabout to the railroad bridge

approach: Safety Improvements).

Dear Mr. Franchini:

We are submitting. the proposed amendment to the 2016-2021 CDTC TIP for consideration by the

Planning Committee at its next scheduled meeting.

TIP PROJECT NUMBER: S229

The amendment is proposed due to the following:
X Scope Change

Cost Change

Schedule Change

New Project

Other

O O O M

PROVIDE EXPLANATION FOR CHANGE:

The cost increase for this project is due to additional closed drainage work, water line conflicts, and
related pavement repairs. The closed drainage system requires replacement which conflicts with the
municipal water line. This related work is estimated at $1.650 M in combined Construction and CI costs.
The scope change includes moving the northern project limit from the railroad bridge to the Schenectady
City Line at RM 146 1603 2021. The additional 0.4 miles will consist of a preservation pavement

treatment.
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CURRENT TIP DATA PROPOSED TIP DATA
PIN AMOUNT | FUND PHASE | FFY AMOUNT | FUND SOURCE | PHASE | FFY
SOURCE

1085.33 | 0.250 NHPP D 15-16 0.250 NHPP D 15-16

S229 0.275 SDF I 15-16 0.275 SDF | 15-16
0.964 NHPP R 15-16 0.964 NHPP R 15-16
3.250 NHPP C 16-17 4.900* NHPP C 16-17
5.000 HSIP C 16-17 5.000* HSIP C 16-17

*Construction inspection and supervision costs are included in the construction funding.

If you have any questions about this request, please call Bryan Cross at 417-6595.

Sincerely,

Frank C. Bonafide
NYSDOT Region One
Regional Planning & Program Manager




