STATUS OF LINKAGE PROGRAM STUDIES AS OF SEPTEMBER 1, 2016

SPONSOR, PROJECT
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COMPLETION DATE)

ALBANY COUNTY

1. Albany Waterfront Multi-|City of Albany Planning Committee Selected [The consultant is currently preparing the draft alternatives September 2016 http://albanywaterfr
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved |analysis and is summarizing the results of public outreach ontconnector.weebl
Feasibility Study $70,000 UPWP 3/5/15. efforts undertaken in August in partnership with Capital Roots. |15 Months com—

The next TAC meeting will be held on September 27 at 1:00 :
Chris Bauer PM
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected [CDTC and Town staff data collection continues. The contract |September 2017 TBD

Avenue Complete Street

Creighton Manning Engineering

2/4/15. Policy Board Approved

with the selected consultant has been signed. The SAC is

Feasibility Study $60,000 UPWP 3/5/15. being formed and preparations have begun for the first Study (36 Months
Advisory Committee meeting to be held in September.
Anne Benware
3. Albany Complete City of Albany Planning Committee Selected [The consultant is finalizing edits to the draft and the City is October 2016 http://www.albany2
Streets Policy Design MJ Engineering 2/12/14. Policy Board discussing the implementation process internally. The 030.ore/complete-
Manual $90,000 Approved UPWP 3/13/14. Advisory Committee will meet to review the updated draft, 27 Months -
: ; streets-guidelines
following public and SAC comments, on September 1st.
Carrie Ward There has been a staffing change at the City.
4. New Scotland Hamlet |Town of New Scotland Planning Committee Selected [The final draft is complete and awaiting approval from the August 2016 http://newscotlandz
Zoning Refinements and |AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved | Town to move forward to SEQRA review. oning.blogspot.com/
Design Guidelines $70,000 UPWP 3/7/13. 40 Months
Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected [Final Report is nearing completion. Comments have been August 2016 N/A
Westmere Corridor Study |IBI Group 2/10/10. Policy Board addressed.
$68,000 Approved UPWP 3/4/10. 71 Months
Chris O'Neill
6. Albany Shaker Road Albany County/Town of Colonie |Planning Committee Selected |The MOU has been sent to Albany County for review and June 2017 TBD
Corridor Study Consultant to be Selected 2/3/16. Policy Board Approved |signature. Staff met with the County and Town to discuss the
$80,000 UPWP 3/29/16. draft scope. Additional issues raised by the County 15 Months
Legislature were discussed - resolution of issues expected by
Chris O'Neill Labor Day.
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected [CDTC met with City staff and agreed to begin scope June 2017 TBD
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved |development with goal of releasing RFP by end of Fall 2016.
$30,000 UPWP 3/5/15. 26 Months

Jen Ceponis
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RENSSELAER COUNTY (continued)
2. Schodack Town Center [Town of Schodack Planning Committee Selected [The consultant team revised the draft code and will continue |September 2016 N/A
Form Based Zoning Code [Laberge Group 2/12/14. Policy Board to work on editing the streets section in September. A small
$45,000 Approved UPWP 3/13/14. group meeting will be held between the town, CDTC and the |26 Months
consultant on this topic soon.
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |A tech memo describing the geometric evaluation was September 2016 http://www.malta-
Reconfiguration Feasibility [MJ Engineering 2/12/14. Policy Board received on August 1st. Study team met to discuss town.org/Document
Study $40,000 Approved UPWP 3/13/14. town/CDTC suggestions. A revised draft is expected by Labor |24 Months Center/View/749
Day, with discussion with DOT to follow. Planned July SAC
Dave Jukins meeting was postponed until late September. SAC invited to
upcoming Complete Streets Education Workshop.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected [A meeting between the City, consultant, NYSDOT Region 1  |September 2016 http://www.sarato
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved |and CDTC was held in August. City staff, Public and NYSDOT aspringscompletestr
Public Transit Master Plan [$60,000 UPWP 3/7/13. Region 1 comments continue to be reviewed by the study 41 Months eets.com/
team. Final touches to the draft plan should be complete by *
Anne Benware the end of the summer and presented to the City Council in
September.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected [The Advisory Committee is reviewing a draft of the updated [December 2016 http://www.stillwat
Zoning and Site Design Planning4Places 2/6/13. Policy Board Approved |zoning code and will next meet on September 1st. erny.org/residents/s
Standards $90,000 UPWP 3/7/13. 41 Months tillwater-route-a-
Carrie Ward corridor/
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |[A focused stakeholder meeting took place on August 25th at |September 2016 http://schenectadyb
Bike Infrastructure Master [Alta Planning + Design 2/4/15. Policy Board Approved |Proctors Theater. The next SAC meeting to review all the ikeplan.weebly.com
Plan $75,000 UPWP 3/5/15. input received to date, the details of the next bicycle 17 Months /
demonstration project on Craig Street (tentatively beginning
Sandy Misiewicz on September 21st) and the initial draft recommendations will
be held on September 12th.
2. Freemans Bridge Road |Town of Glenville Planning Committee Selected [The MOU has been executed between the Town and CDTC. (June 2017 TBD
Complete Streets Consultant to be Selected 2/3/16. Policy Board Approved |CDTC staff met with Town staff on July 13, 2016 to discuss
Feasibility Study & Policy |$50,000 UPWP 3/29/16. the project objectives and scope of work. CDTC staff has 15 Months

Chris Bauer

developed the first draft of the scope of work which will be
sent for review and revision to Town staff and subsequently
NYSDOT Region 1 staff.
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