Town of Clifton Park

One Town Hall Plaza - Clifton Park, New York 12065 *(518) 371-6651 < FAX: (518)371-1136

February 17, 2012

John P. Poorman, Director

Capital District Transportation Committee
One Park Place,

Albany, NY 12205

Dear Mr. Poorman
Re: Crescent Road Multi-Use Path/Sidewalks, SA217, PIN#1757.36

The Town of Clifton Park is requesting an increase in construction funding in the amount of $342,000 for
the above referenced project. This project is a longtime priority (originally proposed in 2003) for the
Town of Clifton Park, and particularly for the Northway Exit 8 area residents. This heavily traveled
project corridor of 1.7 miles connects users to multiple destinations; schools, professional offices,
shopping, the Northway and its very popular Park-N-Ride Lot.

Our engineers have carefully scrutinized the project’s cost estimates to determine a realistic,
implementable budget. Please see their attached memo detailing the funding shortfall. This shortfall has
been identified as a mandatory correction in DOT’s Draft Design comments of 12-20-11.

| appreciate your consideration of our request and encourage any members or staff that may have any
questions to contact me at their convenience at (518) 371-6651.

Sincerely,

Phil Barrett
Supervisor

cc: Attachments
M. Wormuth, Halfmoon Town Supervisor
K. Hulihan, DOT
E. Williams MJ Engineering
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TO: Ms. Barbara McHugh, Community Development Director, Town of Clifton Park
Mr. Nelson Ronsvalle, Grant Coordinator, Town of Halfmoon

FROM:  Mr. Eric Williams, P.E., Project Manager, M.J. Engineering and Land Surveying, P.C. (MJ)

RE: Construction Funding — PIN 1757.36, TIP SA 217, Joint Multi-Use Path Project
Crescent Road / Vischer Ferry Road
TIP Amendment

DATE:  February 17,2012

CC: Mr. Frank Bonafide, NYSDOT, Region |
Mr. Glenn Posca, CDTC

The Final Design Report for this project is in the process of being submitted to NYSDOT by F ebruary 17,
2012. Tt contains an alternate that best meets the project objectives and has a revised estimate of
$1,131,945 (see attached Preferred Alternative Project Costs).

Below is TIP Amendment:

TIP SA 217 (PIN 1757.36) Joint Multi-Use Path Project, Crescent Road / Vischer Ferry Road

The cost of this project has increased due to two factors. First, this project was added to the
2005-2010 TIP with a total of $0.790M. Then, in November 2006, the two spot improvements
were added by amendment, bringing the total to $0.851M. But, due to some confusion during
the 2010-15 TIP Update, the funding was set back to the original $0.790M in error. Therefore,
the first $0.061M of the proposed increase is to correct this error. Second, the cost increase can
be attributed to inflationary increases in labor and materials over an approximately eight-year time
span. The scope of the original project has not undergone significant changes other than additional
Right-of-Way costs. The total increase is $0.342M.

Current TIP Data Proposed TIP Data
Fund Fund
TIP Project Amount _ Source Phase Year Amount _ Source Phase Year
SA 217: Joint $0.07IM CMAQ P 08-10 - $0.07IM CMAQ P 08-10
Multi-Use 0.071 CMAQ D 08-10 0.083 CMAQ D 10-12
Path 0.061 CMAQ C 08-10 0.061 CMAQ C 12-13
0.587 CMAQ C 12-13 0.861 CMAQ C 12-13
NA NA NA NA 0.056 CMAQ R 12-13
Construction funding for this project includes inspection (supervision):
X yes no  NA (please check one).
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TIP SA 217, Joint Multi-Use Path Project
February 17,2012
Page 2 of 2

- Preferred Alternative Project Costs
Preferred
Activities Alternate
(Combined)
Design Costs $154,000
Construction Highway $610,000
SPDES Permit Compliance -
Incidentals 10% $61,000
Subtotal (2011 Dollars) $671,000
Contingency (10% @ Design Approval) $67,100
Subtotal (2011 Dollars) $738,100
Field Change Order (4%) $29,524
Subtotal (2011 Dollars) $767,624
Mobilization (4%) $30,705
Subtotal (2011 Dollars) $798,329
Expe.ctedl Award Amouqt (Inflated @ 2%!/yr to $830 581
midpoint of construction (2013 Dollars)) ’
Construction Support Services (2%) $16,612
Construction Inspection (9%) $74,752
ROW Costs $56,000
Total AIternatiVe Costs $1,131,945




