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TO:  Ms. Barbara McHugh, Community Development Director, Town of Clifton Park 
   Mr. Nelson Ronsvalle, Grant Coordinator, Town of Halfmoon 
 
FROM: Mr. Eric Williams, P.E., Project Manager, M.J. Engineering and Land Surveying, P.C. (MJ) 
 
RE: Construction Funding – PIN 1757.36, TIP SA 217, Joint Multi-Use Path Project 
 Crescent Road / Vischer Ferry Road 
 TIP Amendment 
 
DATE: February 17, 2012 
 
CC: Mr. Frank Bonafide, NYSDOT, Region 1 
 Mr. Glenn Posca, CDTC 
 
 

The Final Design Report for this project is in the process of being submitted to NYSDOT by February 17, 
2012. It contains an alternate that best meets the project objectives and has a revised estimate of 
$1,131,945 (see attached Preferred Alternative Project Costs).  
 
Below is TIP Amendment: 
 
TIP SA 217 (PIN 1757.36) Joint Multi-Use Path Project,  Crescent Road / Vischer Ferry Road 
 

The cost of this project has increased due to two factors. First, this project was added to the 
2005-2010 TIP with a total of $0.790M.  Then, in November 2006, the two spot improvements 
were added by amendment, bringing the total to $0.851M.  But, due to some confusion during 
the 2010-15 TIP Update, the funding was set back to the original $0.790M in error.  Therefore, 
the first $0.061M of the proposed increase is to correct this error.  Second, the cost increase can 
be attributed to inflationary increases in labor and materials over an approximately eight-year time 
span.  The scope of the original project has not undergone significant changes other than additional 
Right-of-Way costs.  The total increase is $0.342M. 
 
  Current TIP Data      Proposed TIP Data  

Fund          Fund                
TIP Project   Amount Source  Phase Year  Amount Source  Phase Year 
 
SA 217: Joint   $0.071M CMAQ  P  08-10  $0.071M CMAQ  P  08-10 
Multi-Use   0.071  CMAQ  D  08-10  0.083  CMAQ  D  08-10 
Path    0.061  CMAQ  C  08-10  0.061  CMAQ  C  12-13 
      0.587  CMAQ  C  12-13  0.861  CMAQ  C  12-13 
     NA   NA   NA  NA   0.056  CMAQ  R  12-13 
 
Construction funding for this project includes inspection (supervision): 
 X  yes       no       NA (please check one). 
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Preferred Alternative Project Costs 

Activities 
Preferred 
Alternate 

(Combined) 

Design Costs $154,000  

Construction 
Costs Highway $610,000  

SPDES Permit Compliance - 

Incidentals 10%  $61,000  

Subtotal (2011 Dollars) $671,000  

Contingency (10% @ Design Approval) $67,100  

Subtotal (2011 Dollars) $738,100  

Field Change Order (4%) $29,524  

Subtotal (2011 Dollars) $767,624  

Mobilization (4%) $30,705  

Subtotal (2011 Dollars) $798,329  

Expected Award Amount (Inflated @ 2%/yr to 
midpoint of construction (2013 Dollars)) $830,581  

Construction Support Services (2%) $16,612  

Construction Inspection (9%) $74,752  

ROW Costs $56,000 

Total Alternative Costs $1,131,945  
 


