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TO: Ms. Barbara McHugh, Community Development Biog, Town of Clifton Park
Mr. Nelson Ronsvalle, Grant Coordinator, TowrHaflfmoon

FROM:  Mr. Eric Williams, P.E., Project Manager, MEhgineering and Land Surveying, P.C. (MJ)
RE: Construction Funding — PIN 1757.36, TIP SA 2Iaint Multi-Use Path Project

Crescent Road / Vischer Ferry Road

TIP Amendment
DATE: February 17, 2012

CC: Mr. Frank Bonafide, NYSDOT, Region 1
Mr. Glenn Posca, CDTC

The Final Design Report for this project is in girecess of being submitted to NYSDOT by February 17
2012. It contains an alternate that best meetsptiogect objectives and has a revised estimate of
$1,131,945 (see attached Preferred AlternativeeBr@josts).

Below is TIP Amendment:

TIP SA 217 (PIN 1757.36) Joint Multi-Use Path Project, Crescent Road / Vischer Ferry Road

The cost of this project has increased due to @abofs. First, this project was added to the
2005-2010 TIP with a total of $0.790M. Then, indmber 2006, the two spot improvements
were added by amendment, bringing the total to38M8 But, due to some confusion during
the 2010-15 TIP Update, the funding was set badkeooriginal $0.790M in error. Therefore,
the first $0.061M of the proposed increase is twemt this error. Secondhd cost increase can
be attributed to inflationary increases in labod anaterials over an approximately eight-year time
span. The scope of the original project has ndetgone significant changes other than additional
Right-of-Way costs. The total increase is $0.342M.

Current TIP Data Proposed TIP Data
Fund Fund

TIP Project Amount  Source Phase Year Amount Source Phase Year
SA 217: Joint $0.071M CMAQ P 08-10 $0.071IM C®A P 08-10
Multi-Use 0.071 CMAQ D 08-10 0.083 CMAQ D 08-10
Path 0.061 CMAQ C 08-10 0.061 CMAQ C »-1

0.587 CMAQ C 12-13 0.861 CMAQ C 12-13

NA NA NA NA 0.056 CMAQ R 12-13

Construction funding for this project includes iaspion (supervision):
X yes no NA (please check one).
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TIP SA 217, Joint Multi-Use Path Project
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Preferred Alternative Project Costs
Preferred
Activities Alternate
(Combined)
Design Costs $154,000
Construction Highway $610,000
SPDES Permit Compliance -
Incidentals 10% $61,000
Subtotal (2011 Dollars) $671,000
Contingency (10% @ Design Approval) $67,100
Subtotal (2011 Dollars) $738,100
Field Change Order (4%) $29,524
Subtotal (2011 Dollars) $767,624
Mobilization (4%) $30,705
Subtotal (2011 Dollars) $798,329
Expe.cted. Award Amount (Inflated @ 2%l/yr to $830.,581
midpoint of construction (2013 Dollars)) ’
Construction Support Services (2%) $16,612
Construction Inspection (9%) $74,752
ROW Costs $56,000
Total Alternative Costs $1,131,945




