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Background

By law, CDTC must update its Transportation Improvement Program every four years as an
integral element of a new Statewide Transportation Improvement Program (STIP). New York’s
practice has been to submit a new STIP every two years, to keep the program current. In 2011,
due to the expectation of new federal transportation funding legislation at this time last year,
New York State and the 13 Metropolitan Planning Organizations (MPOs) in New York agreed to
delay submission of the new STIP one year, until 2013. While CDTC's practice is to maintain a
five-year TIP, the federally-required STIP covers only the first four years of the period.

The new TIP will take effect October 1, 2013 and cover the period through September 30, 2017
(the four-year federal period) and through September 30, 2018 (CDTC's full five-year period).
To give NYSDOT ample time to assemble the four-year STIP, CDTC's Planning Committee
began work in July 2012 to prepare a new TIP for adoption by the Policy Board in June 2013.

The 2013-18 TIP update differed significantly from any previous TIP update at CDTC. First, the
passage of new federal funding legislation, Moving Ahead for Progress in the 21st Century Act
(MAP-21) occurred just before the beginning of the 2013-18 TIP update. The new legislation
kept funding at approximately the same levels as before, although that funding was shifted
somewhat between fund sources, which will have an effect on the mix of the types of projects on
the TIP. The passage of the bill at the start of the update added the complexity of new federal
policies being discovered, understood and implemented while updating the TIP. Normally, the
TIP update is done after new legislation is understood. Also, the New York State Department of
Transportation (NYSDOT) instituted a new policy for spending transportation improvement
funds for state roads and urged CDTC and the other twelve MPQO’s in New York State to do the
same regarding federal funds being spent on local roads. The new policy, called “The Forward
Four”, directs that funds be spent predominantly on preservation and maintenance of roads and
bridges, rather than on major rehabilitation, reconstruction or enhancements. CDTC followed
the lead of NYSDOT, with the result that many of the projects added at the last TIP update were
not included in the 2013-18 TIP. These projects were replaced with placeholder projects from
which preservation projects will be funded at a later date.

Following the NYSDOT guidelines, projects added to the CDTC 2013-18 TIP were funded
through one of several mechanisms: 1) current TIP projects obligated for construction before
October 1, 2014, 2) Preservation First, 3) Beyond Preservation, 4) Statewide Prioritization
Program, and 5) Strategic Transportation Enhancement Program. Projects on the 2010-15 TIP
not meeting one of these categories received no funding. Details regarding their disposition
follow.



Upon completion of public review and air quality assessment, Policy Board approval of the final
draft is anticipated at the Policy Board's June 2013 meeting. By law, the approved four-year
portion of the TIP will be included without modification into the new STIP.

Current TIP Projects Obligated for Construction Before October 1, 2014: Projects on the
2010-15 TIP that could have all phases obligated by the end of federal fiscal year (FFY) 2013-14
would be added to the TIP, contingent upon funding and on obligating all phases by the deadline.
Any projects for which not all phases are obligated by the end of FFY 2013-14, will need to
obtain funding under one of the other mechanisms, or be defunded. Other projects on the 2010-
15 TIP with unobligated funds were given lower priority status (placed in the fifth year of the
TIP and requiring a funding surplus) or removed from the TIP. Projects added to the 2013-18
TIP via this mechanism are listed below in order of funding priority. Also detailed below are the
decisions regarding other projects on the 2010-15 TIP, for which no funding is programmed.

1) Priority 1 (Programmed for 2012-13 Letting): These projects (shown below) will be
put in the committed period of the 2013-18 TIP. But any that are not obligated in the
2012-13 FFY automatically roll-over into the 2013-14 FFY and are treated as such (as
indicated in the second category of projects).

e A433, 175638, CR 53 (Jericho Road) Bridge over CSX Selkirk Yard: Demolition

A434, 180645, Washington Avenue over NY 85: Bridge Replacement

A436, 111135, Western Avenue, Fuller Road to Albany City Line

A451, 105157, 1-787, NYS Thruway Exit 23 to South Mall Expressway Complex

A465, 175733, Guilderland Center Pedestrian Safety Construct Sidewalks

A466, 175734, Westmere Corridor Pedestrian Improvements

A467, 175535, Grant Hill Road Bridge Over Normanskill: Bridge Replacement

A491, 152868, Patroon Island Bridge: Bridge Rehabilitation

A502, 175802, Meads Lane/VVan Dyke Road Intersection: Upgrade/Realignment

A535, 193316, Warning Device Upgrade at New Cortland Street Rail Crossing

Ab37, 172189, 1-87 & NY 910F, Western Avenue to the Saratoga County

R195, 175459, South Troy Industrial Park Road

R198, 175470, New Sidewalks on the West Side of Brookside Avenue

R240, 175520, Brookside Avenue over Wynantskill: Bridge Replacement

R242, 175637, Spring Avenue Over Poestenkill: Bridge Replacement

R249, 175697, First Alley Connector Sidewalk

R254, 175715, Broadway, from US 20 to Broadway Viaduct Bridge:

Reconstruction

R257, 175536, NY 151 over East Street: Bridge Rehabilitation

R261, 175722, Elm Street Bridge over the Little Hoosick River

R266, 152863, 1-90 Bridges over the Moordenerkill: Rehabilitations

R268, 152868, Patroon Island Bridge: Bridge Rehabilitation

R279, 175799, US 4/Mannix Road Roundabout

SA136, 175457, Saratoga Springs Downtown Pedestrian Improvements

SA201, 175660, Ballston Avenue, from Union Street to Hamilton Street

SA217, 175736, Crescent Road Bike and Pedestrian Improvements

SA222, 175709, CR 45 (Northline Road) Bridge over Kayderosseras



2) Priority 2 (Programmed for 2013-14 Letting):
appropriate, phases of these projects (shown below) will be put in the first year of the TIP
(2013-14). However, any phases for these projects not obligated before October 1, 2014
because of project delays, over-programming, or other factors will be pushed back to
FFY 2017-18 (fifth year in the 2013-18 TIP) at a lower priority than all other projects on

SA223, 175710, US 4 (Central Avenue) Bridge Over the Anthony Kill
SA233, 172223, NY 50 Bridge over 1-87

SA239, 175775, Town of Milton Sidewalks & Curbs

SA267, 180871, Pavement Management Projects at Saratoga National Park
SA270, 193319, Grade Crossing Signal Upgrade: Park Avenue

S183, 152535, 1-890, Thruway Exit 25 to NY 337 (Campbell Road)

S212, 193295, Seneca St. Rail Crossing

SA257, CDTCL19, Park & Ride Lot at Wilton Mall

the 2013-18 TIP, except for those in the additional lists that follow.

R196, 175468, CR 111 (Pitts-Johns Road) Bridge over the Hoosick River
A240, 172151, 1-87 Exit 3 or 4 Airport Connector (Partial)

A435, 175663, ITS Transit Signal Priority on Washington/Western

A464, 175732, Helderberg Hudson Rail Trail: Phase 1

A499, 175794, Carman Road Connector Sidewalk Sidewalks

A500, 175795, Sheridan Hollow Sidewalks

A526, 175892, CR 9 over Fox Creek: Bridge Reconstruction

A527, 175891, CR 55 over Vloman Kill: Bridge Replacement

A528, 175903, Weaver Road over Black Creek: Reconstruction

A529, 175888, Plank Rd, Onesquethaw Creek Rd and Rowe Rd: Bridge Decks
R188, 133518, NY 40 Bridge over Hoosick River: Replacement

R246, 108964, US 4 over the Hudson River: Bridge Replacement

R255, 175735, Route 20 Corridor Bike/Ped Improvements

R260, 175721, Sand Bank Rd Bridge over the Little Hoosic River

R280, 175805, ITS Signal Improvements on Pawling Avenue

R299, 175904, White Church Road over Quackenkill: Replace

R300, 175890, Broken Wheel Road over Hoosick River: Replace

R301, 175905, White Creek Road Bridge: Replace or Reconstruct

SA108, 108531, Balltown Road, River Rd to Glenridge Rd (Partial)
SA225, 175754, Round Lake Road Traffic and Mobility Improvements
SA244, 108964, US 4 over the Hudson River: Bridge Replacement

SA259, 175900, Staffords Road CR 67 over Fish Creek: Reconstruction
SA260, 175896, Mott Road over Snook Kill: Bridge Deck Repair

SA261, 175897, North Main Street over Anthony Kill: Bridge Replacement
SA262, 175894, Frances Street over Anthony Kill: Bridge Replacement
S96, 108531, Balltown Road, River Rd to Glenridge Rd (Partial)

S187, 175797, Mohawk/Hudson Bike Trail Crossing at NY 5S

S188, 175800, Erie Boulevard/Jay Street/Nott Street/Front Street Roundabout
S192, 175829, Hamburg Street Sidewalk Connection

Construction, and any other



S203, 175902, Van Vorst over Alplaus Kill: Bridge Replacement
S204, 175895, Kings Road (CR 65) over CSX: Bridge Reconstruction
S206, 175889, Alplaus Avenue Bridge over Alplaus Kill: Reconstruction

3) Priority 3 (Programmed for 2014-15 Letting): Engineering phases for these projects
were placed in FFY 2017-18 (fifth year) in the 2013-18 TIP at a lower priority than
projects listed above. Construction phases for these projects were put in the Post-TIP as
the top Post-TIP priority. Since these projects are still a CDTC priority, their presence in
the Post-TIP period indicates that they are the next highest priority if funding were to
become available.

A240, 172151, 1-87 Exit 3 or 4 Airport Connector (Partial)

A290, 134707, Selkirk Bypass

A295, 175360, New Karner Road (NY 155), US 20to NY 5

A450A, 105153, I1-787, Broadway to NY 378: Multi-Course Overlay
A453, 175922, Watervliet Shaker Road, Corridor Improvements
A482, 101112, NY 145 Bridge Over Unknown Creek

A487, 130677, NY 7, 1-87 To 1-787 Overlap: Minor Rehab

A490, 180717, Loudonville Road Bridge over the 1-90 Ramp

R187, 130662, NY 7, Raymertown to Tomhannock: Recon.

R235, 100131, NY 2 over Dayfoot Brook: Bridge Replacement
R238, 104334, US 9 over NY 9J and 9 over AMTRAK & CSX
R278, 175798, 126th Street/US 4 (2nd Avenue)

R287, 175815, CR 68 Over Wynantskill Creek, BIN 3303610

R289, 175814, CR 114 Over Powamppokonk Creek, BIN 3304080
R296, 175893, East Road (CR 33) over Kinderhook Creek

R297, 175898, Plank Road (CR 126) over the Deepkill

SAB88, 109618, NY 50, North of Saratoga Springs: Recon.

SA108, 108531, Balltown Road, River Rd to Glenridge Rd (Partial)
SA134, 182166, Replacement Buses for CDTA and Northway Express Service
SA214, 172205, 1-87, Exit 13 to Exit 15: Resurfacing

SA235, 172225, Two 1-87 Bridges over NY 146 (Exit 9): Replacement
SA236, 172226, 1-87, Saratoga County Line to Exit 10: Mill & Fill
S96, 108531, Balltown Road, River Rd to Glenridge Rd (Partial)
S124, 152529, 1-890, Campbell Road to Exit 26: Reconstruction
S167, 175533, Oak Street over CSX: Bridge Replacement

S178, 130676, NY 7 Bridge Over 1-890: Bridge Replacement

S182, 103421, NY 5 Bridge over the Erie Canal: Replacement

4) Priority 4 (Programmed for 2014-15 Letting, Second Group): This group of projects
is different from the previous in that they were originally programmed on the TIP
contingent upon funding becoming available. Therefore, all phases for these projects
(shown below) were put in the Post-TIP as a lower priority than those shown above.

A523, 175914, Albany Shaker Road & Northern Boulevard
A524, 175917, Albany County High Risk Rural Road - Safety



A525, 180821, NY 910D (Washington Avenue Ext), Recon.

R292, 175838, US 4, Couse Corners to Mannix Rd: Corridor Imp
R294, 111129, US 20, US 4 to East Nassau Line: Reconstruction
R295, 175915, 21st St Realignment & Hoosick St/Burdett Ave
SA258, 175916, North Line Rd/Old Post Rd/Malta Ave Intersection
S199, 175919, Lower State St & Washington Ave: Recon.

S200, 175918, Hamburg Street (NY 146), Corridor Improvements
S201, 175920, Broadway: Reconstruction and N. Westcott SW
S202, 175921, Upper Union Street, Reconstruction

5) Priority 5 (All Phases Programmed for 2014-15): All phases for these projects were
added to the Post-TIP as equal priority with the group immediately above. This group
differs from the one above in that this group of projects had no phases programmed in the
first four years of the 2010-15 TIP.

A489, 180716, NY 913T Bridge Over the D&H Ramp
A521, 105168, 1-787 Bridge Over Broadway

Ab22, 105165, 1-787, Watervliet South City Line to 8th St.
R175, 175451, ITS Signal Upgrades, Broadway

R277, 175796, Lansingburgh Sidewalks

R286, 111134, NY 20 Bridge Over Kinderhook Creek
R288, 108967, NY 4 Bridge Over Mill Creek

R290, 111136, NY 20 Bridge Over Kinderhook Creek
R298, 175899, Preservation of County Bridges

SAl144, 108963, NY 4 Over Hudson River

SA242, 172230, 1-87, Exit 10 to Exit 13: Resurfacing
SA255, 194114, Lock 3 Access Rd Bridge over Champlain Canal
S191, 175828, Mohawk-Hudson Bike-Hike Trail Kiosks

Preservation First: CDTC programmed 83% of its funding on projects that meet the definition
of Preservation First. For bridges, this includes element specific work, which affects the repairs
on only the deficient “elements” of a bridge, mitigating the need to reconstruct the entire bridge.
For pavements, this includes treatments limited to preventive and corrective maintenance, and
does not include major rehabilitations and reconstructions. Due to several factors, most of the
preservation first funds were programmed as set-asides (placeholders from which projects with
specific scopes and limits will receive funding at a later date).

Funded with National Highway Performance Program Funds

RG15, Durable Pavement Marking, $4.200M

RG16 & RG22, Bridge Inspection, $7.560M

RG37, RG37A, RG37B & RG37C TMC Operations, ITS,HELP, $9.940M
RG110, State Bridge Preservation, $23.520M

RG117, State Pavement Preservation, $24.680M

RG118, ADA Compliance, $1.500M

R246, Rt. 4/Hudson River, $4.000M

A538, South Mall ramp to 1787, $3.700M



e A539, 1787 NB to South Mall 2.300 $2.300M

Funded with Total Surface Transportation Program Funds

e RG16 & RG22 Bridge Inspection, $5.040M

e RG110, State Bridge Preservation, $7.840M

e RG117, State Pavement Preservation, $8.230M

e RG125 & RG126, Local Bridge & Pavement Set-asides, $60.820M

Funded with Highway Safety Improvement Program Funds
e RG23 Traffic Signals Safety Requirements, $1.400M

Beyond Preservation: CDTC programmed 17% of its funding on projects that meet the
definition of Beyond Preservation. NYSDOT has specific criteria that qualify a project as
Beyond Preservation. Several set-asides were programmed for this category as well.
e RG1, Park-Ride Lots for Carpools, $0.65M
RG27, Travel Demand Management, $3.00M
RG28, ITS Implementation for Operations, $4.00M
RG29, CDTC Technical Services, $0.68M
RG31, Corridor Management Initiative, $0.60M
RG39, ITS Traffic Signals on federal-aid local system, $2.30M
RG41, Spot Improvements for Bicycle & Pedestrian (include in RG103)
RG102, Alternative Fuel Program for non-CDTA fleets, $1.19M
RG103, Bicycle/Pedestrian Network Development, $2.50M
RG109, BRT Implementation, $7.50M
RG116, Goods Movement, $2.00M
RG119, Linkage Program Implementation, $1.50M
RG124, Intersection Safety Improvement Projects, $7.50M

Statewide Prioritization Program (SPP): Some project sponsors in the CDTC area filed
applications for SPP funding for specific projects. According to NYSDOT Main Office
guidelines, the Region could only send candidates to the Main Office totaling a $180M. As a
result, Region One sent about half of the CDTC applications to the Main Office for consideration
for funding. As of the writing of this draft, CDTC has not heard which projects, if any, would be
approved by the Main Office. The list of candidates in Region One (both those submitted to the
Main Office and those not submitted) is in Appendix E of the full 2013-18 TIP document.

Strategic Transportation Enhancement Program (STEP): This has no overlap with the
federal Transportation Enhancement Program. Rather, this program is for transportation
infrastructure projects that promote economic competiveness, livability and system connectivity
to optimize the State’s multi-modal transportation system. Because of the short deadline for
submissions, the CDTC Executive Director met with the AGFTC Executive Director, the Region
One Acting RPPM and representatives from Essex and Greene Counties to agree on an
evaluation procedure and candidates for Region One to submit to the (NYSDOT) Main Office
for consideration. CDTC has not yet received any information regarding the success or failure of



its candidates. The list of candidates in Region One (both those submitted to the Main Office
and those not submitted) is in Appendix E of the full 2013-18 TIP document.

Next Steps

As mentioned above, much of the funding in years two through five of the 2013-18 TIP, has
been programmed in set-asides. CDTC will solicit for new projects meeting the qualifications of
the set-asides, perform evaluations and program new projects with funding from the set-asides.
CDTC is also waiting for the results of the Statewide Prioritization Program and Strategic
Transportation Enhancement Program. Any successful projects will be added to the TIP by
amendment. CDTC also anticipates its participation in the federal Transportation Alternatives
Program. Before final adoption of the 2013-18 TIP, CDTC, in conjunction with NYSDOT, will
take steps to balance the five-year TIP, according to the fiscal constraint standards of New York
State, FTA and FHWA.



