Capital District Transportation Committee

Status of CMAQ Projects on the 2010-15 TIP Not Yet Obligated

As of March 26, 2013
Project data in italics is not subject to change at this time.

Items in red have changed since the last Planning Committee meeting.

A B 1 2 3 4 |5 Fed 6 7
Cost | Con | Status| Hired PE |[App. Des.|Design| Auth. | Constr. | Letting
TIP # Sponsor | ($M) Yr | Date |Consultant| Done | Report [ Done [for Con.|Contract| Date
T82 |Off-Board Fare Collection System CDTA 0.750 5 1/2 |Included in scope of T70 & RG28 proposal
A435 [ITS on Washington/Western Alb City | 6.163 | 4 | 3/19 Yes Yes Yes No 4/14
A436 |Western Avenue Sidewalks Region1 | 0.678 3 | 3/18 | Inhouse <10/14
A464 |Helderberg Hudson Rail Trail: Phase 1 AlbCo | 2728 | 4 | 3/26 Yes No 9/14
A465 |Guilderland Center Pedestrian Safety Guilderl'd| 0.551 3 | 3/25 No * <10/14
A466 |Westmere Corridor Ped Impr. Regionl1 [ 0.420 [ 3 | 3/18 | Inhouse <10/14
A499 [Carman Road Connector Sidewalk Guilderl'd| 0.148 | 4 | 3/25 |To be built privately, amendment request on 4/3/13 NA
A500 |Sheridan Hollow Sidewalks Alb City | 0.340 4 3/19 [ Onhold |Eligibility Question
A503 [ITS on New Scotland Avenue AlbCity | 0816 [ 4 | 3/19 Yes Yes | Yes | No 4/14
R248 |9th Street Gateway Streetscape Troy 0.018 0 1/15 Yes Being designed with R280|Eligibility Question
R249 [First Alley Connector Sidewalk Ren City | 0.041 3 | 3/19 | Inhouse | Yes Yes Yes No | 5/13
R255 [Rt 20 Corridor Bike/Ped Improvements RenCity | 0.852 [ 4 [ 3/19 Yes Yes No Able to advance 3/14
R277 |Lansingburgh Sidewalks Troy 0.128 5 11/6 No 2015
R278 [126th Street/US 4 (2nd Avenue) Troy 1.375 5 11/6 No defer
R279 [US 4/Mannix Road Roundabout EastGB | 0.742 | 3 | 3/18 Yes Yes Yes No 3/13
R280 (ITS Signal Improvements on Pawling Ave Troy 0775 | 4 1/15 Yes Being designed with R248 FFY 13-14
SA217|Crescent Rd Bike and Ped Improvements | Clif Park | 0.978 | 3 | 3/20 Yes Yes | Yes | No 5/13
SA230 [Champlain Canal Trall Waterf'd | 0.018 0 11/6 No Note from county meetings is "never progressed”
S143 |Bicycle and Pedestrian Path Near Lock 8 | Glenville | 0.180 0 |[12/27 No | On hold until at least 2014 calander year
S155 [Scotia Sidewalks Scotia | 0.025 5 11/6 Completed with NFA
S185 |Schenectady Co. Alternative Fuel Retrofit | SchCo | 0.030 0 11/6 Sch Co to withdraw
S186 |[Niskayuna Alternative Fuel Retrofit Niskayuna| 0.028 0 11/6 No Did not progress- no plans to pursue
S187 [Mohawk/Hudson Bike Trail Crossing at NY5S| SchCo | 0.148 4 3/18 No <10/14
S188 [Erie Blvd/Jay St/Nott St/Front St Roundabout | Sch City | 2.598 | 4 | 3/18 Yes No <10/14
S191 |Mohawk-Hudson Bike-Hike Trail Kiosks SchCo | 0.022 5 1/2 |1 of 2 done by canal <1lyear
$192 [Hamburg Street Sidewalk Connection Rotterdam| 0.081 | 4 [ 3/18 No | | ?

See Notes on Back




Unprogrammed funds:
Notes:

*  Not hired, but RFQ response date is 4/2/13

A Total of non-obligated phases from TIP as of 11/6/12.

B  TIP year of construction (0 is 08-10). FFY 12-13is
year 3, and 13-14 is year 4.
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Has a design consultant been hired?

Has preliminary design been completed?

Do they have an approved Design Report?

Has final design been completed?

Do they have federal authorization for construction?
Has a construction contract been awarded?

What is the expected letting date?



