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Cost Con Status Hired PE App. Des. Design Auth. Constr. Letting

TIP # Sponsor ($M) Yr Date Consultant Done Report Done for Con. Contract Date

T82 Off-Board Collection System CDTA 0.480 1 1/23 Yes Yes Yes Yes Let

A435 ITS on Washington/Western Alb City 6.088 1 3/24 Yes Yes Yes Yes No 6/14

A436 Western Avenue Sidewalks Region 1 0.678 1 3/24 In house Yes Yes Yes Yes No Let

A464 Helderberg Hudson Rail Trail: Phase 1 Alb Co 3.637 1 1/22 Yes No 9/14

A465 Guilderland Center Pedestrian Safety Guilderl'd 0.660 1 3/24 Yes Yes No < 10/14

A466 Westmere Corridor Ped Impr. Region 1 0.420 1 3/24 In house Yes Yes Yes Yes No Let

A500 Sheridan Hollow Sidewalks Alb City 0.340 1 1/22 Yes No Reduced scope is eligible < 10/14

A503 ITS on New Scotland Avenue Alb City 1.250 1 3/24 Yes Yes Yes No 6/14

R248 9th Street Gateway Streetscape Troy 0.000 NA 3/24 Yes No Deleted from TIP NA

R249 First Alley Connector Sidewalk Ren City 0.000 0 3/24 In house Yes Yes Yes Yes Yes1 UC2

R255 Rt 20 Corridor Bike/Ped Improvements Ren City 0.852 1 3/24 Yes Yes Yes No 6/14

R279 US 4/Mannix Road Roundabout East GB 0.000 0 10/24 Yes Yes Yes Yes Yes Yes Let 

R280 ITS Signal Improvements on Pawling Ave Troy 1.135 1 3/24 Yes No 7/14

SA217 Crescent Rd Bike and Ped Improvements Clif Park 1.183 1 1/21 Yes Yes Yes Yes Yes No 2/14

S187 Mohawk/Hudson Bike Trail Crossing at NY 5S Sch Co 0.114 1 3/24 Yes No < 10/14

S188 Erie Blvd/Jay St/Nott St/Front St Roundabout Sch City 2.794 1 3/24 Yes No < 10/14

S192 Hamburg Street Sidewalk Connection Rotterdam 0.081 1 10/25 Yes No Town will withdraw NA

Total of above programming: 19.712

Notes: 1 Has a design consultant been hired?

A Total of all CMAQ phases in FFY 2013-14. 2 Has preliminary design been completed?

B 3 Do they have an approved Design Report?

4 Has final design been completed?
1 The milestone was accomplished by in-house forces. 5 Do they have federal authorization for construction?
2 Under construction by in-house forces. 6 Has a construction contract been awarded?

7 What is the expected letting date?

TIP year of construction: 0 is FFY 12-13, FFY 13-14 is year 1.
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Status of CMAQ Projects on the 2013-18 TIP
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Projects in italics are no longer subject to change.

Items in bold print have changed since the last Planning Committee meeting.


