Capital District Transportation Committee
Status of CMAQ Projects on the 2013-18 TIP
As of March 25, 2014
Items in bold print have changed since the last Planning Committee meeting.
Projects in italics are no longer subject to change.

A B 1 2 3 4 5 Fed 6 7
Cost | Con | Status Hired PE |App. Des.| Design| Auth. | Constr. | Letting
TIP # Sponsor | (SM) Yr | Date |Consultant| Done | Report | Done |for Con.|[Contract| Date
T82 |(Off-Board Collection System CDTA 0.480 1 1/23 Yes Yes Yes Yes Let
A435 |ITS on Washington/Western Alb City | 6.088 1 3/24 Yes Yes Yes Yes No 6/14
A436 |Western Avenue Sidewalks Region1 | 0.678 1 3/24 | Inhouse | Yes Yes Yes Yes No Let
A464 [Helderberg Hudson Rail Trail: Phase 1 Alb Co 3.637 1 1/22 Yes No 9/14
A465 |Guilderland Center Pedestrian Safety Guilderl'd| 0.660 1 3/24 Yes Yes No <10/14
A466 [Westmere Corridor Ped Impr. Region1 | 0.420 1 3/24 | Inhouse | Yes Yes Yes Yes No Let
A500 [Sheridan Hollow Sidewalks Alb City | 0.340 1 1/22 Yes No Reduced scope is eligible <10/14
A503 |ITS on New Scotland Avenue AlbCity | 1.250 [ 1 | 3/24 Yes Yes [ Yes | No | 6/14
R248 |9th Street Gateway Streetscape Troy 0.000 | NA | 3/24 Yes No Deleted from TIP NA
R249 [First Alley Connector Sidewalk Ren City | 0.000 0 3/24 | Inhouse | Yes Yes Yes Yes Yes' uc’
R255 |Rt 20 Corridor Bike/Ped Improvements Ren City | 0.852 1 3/24 Yes Yes Yes No 6/14
R279 |US 4/Mannix Road Roundabout East GB | 0.000 0 |10/24 Yes Yes Yes Yes Yes Yes Let
R280 |ITS Signal Improvements on Pawling Ave Troy 1.135 1 3/24 Yes No 7/14
SA217|Crescent Rd Bike and Ped Improvements | Clif Park | 1.183 1 1/21 Yes Yes Yes Yes Yes No 2/14
S187 |Mohawk/Hudson Bike Trail Crossing at NY 55| Sch Co 0.114 1 3/24 Yes No <10/14
S188 |Erie Blvd/Jay St/Nott St/Front St Roundabout | Sch City | 2.794 1 3/24 Yes No <10/14
5192 |Hamburg Street Sidewalk Connection Rotterdam| 0.081 1 10/25 Yes No Town will withdraw NA
Total of above programming: 19.712
Notes: 1  Has a design consultant been hired?
A Total of all CMAQ phases in FFY 2013-14. 2 Has preliminary design been completed?
B TIP year of construction: 0 is FFY 12-13, FFY 13-14 is year 1. 3 Do they have an approved Design Report?
4 Has final design been completed?
! The milestone was accomplished by in-house forces. 5 Do they have federal authorization for construction?
2 Under construction by in-house forces. 6  Hasa construction contract been awarded?
7  What is the expected letting date?




