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ALBANY COUNTY--LINKAGE STUDIES

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. Albany 
County/Town of 
Colonie/Town of 
Guilderland:
Railroad Avenue 
Corridor Study

Barton & Loguidice
$50,000

The final public meeting was held on June 13th at Harbrook 
Fine Windows and Doors with approximately 20 business 
representatives attending.  The draft plan along with the 
public meeting presentation were posted to the project 
website. 

The SAC will hold their final meeting in July 27th to discuss final 
needed revisions to the draft revitalization plan based on comments 
received at the public meeting.  Once the plan document is 
finalized the study will be complete. 

Anne Benware, CDTC
Elizabeth Staubach, 
Albany County

2. Town of 
Guilderland: 
Westmere Corridor 
Study

Consultant to be 
Selected
$68,000

This project will commence upon completion of the Railroad 
Avenue project in which the Town is participating.

Chris O'Neill, CDTC
Donald Csaposs, Town of 
Guilderland

3. Town of New 
Scotland: Hamlet of 
New Scotland Area 
Master Plan

Behan Planning
$50,000

 The SAC met for the final time on June 27th to review 
public comments made at the public meeting held in May 
and to provide their final comments on the draft New 
Scotland Hamlet Master plan.  

The consultant is currently revising the plan  based on the SAC and 
public comments received and then it will be submitted to the Town 
Board this summer.  The study will then be complete. 

Katy O'Rourke, Town of 
New Scotland                        
Jen Ceponis, CDTC                                                                                                              
Anne Benware, CDTC

4. Albany Bike Share 
and Signage 
Strategy

Alta
$70,000

The kick off meeting was held on July 13th with the entire 
SAC to discuss the schedule, responsibilities, next steps 
and the scope of work.

The consultant team is working on the data collection and the 
feasibility analysis.  The next SAC meeting and first public meeting 
are scheduled for September.

Katie Bronson, City of 
Albany
Jason Purvis, CDTC

5. Watervliet Bicycle 
Master Plan

Consultant to be 
Selected
$50,000

The City passed a resolution for the study. Work with the City to develop a scope and advertise an REI. Mike Manning, City of 
Watervliet
Jason Purvis, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 

1. City of Albany 
Corning Preserve 
Phase 2

City of Albany The city is currently developing alternative design options 
and soliciting additional funding.

Project is being integrated with a larger waterfront master plan – 
Performance Place (new covered performance venue) and 
Livingston Landing (new commercial development). 

Doug Melnick, City of 
Albany

STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF JULY 24, 2012
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ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

2. City of Albany  
TOD Study

Cecil Group
$125,000

A study advisory meeting was held on April 23rd to review 
the options for the type of zoning tools that can be utilized 
for TOD, the strategies to implement TOD and the 
incentives the City can offer developers to pursue TOD.  

The Public Workshop and Charrette has been scheduled for 7/23 
and 7/24.  Draft zoning language is in development.

Doug Melnick, City of 
Albany

3. City of Albany  
LWRP Update & 
Climate Adaptation 
Plan

City of Albany, 
Wallace Roberts & 
Todd & Vanasse 
Hangen Brustlin, 
Inc. - $130,000

Draft Adaptation Plan under review and LWRP is getting underway 
this month with a steering committee meeting.

Doug Melnick, City of 
Albany

4. City of Albany  EV 
Infrastructure 
Feasibility Study

Vanasse Hangen 
Brustlin, Inc

Final Draft being reviewed by NYSERDA and DOT. Doug Melnick, City of 
Albany

5. City of Watervliet 
Comprehensive Plan

River Street 
Planning and 
Development
$50,000

The comprehensive plan was completed and adopted by 
the City Council on March 17, 2011.  

Using city funds, River Street is midway through a rezoning process 
to implement the comprehensive plan.   $29K was budgeted for this 
effort.

Mike Manning, City of 
Watervliet

6. LWRP 
(Bethlehem)

None The Final Draft LWRP is near completion.  In June, Town 
Planning Staff met with LWRP staff to discuss comments 
and revisions to the Final Draft document. 

The LWRP is expected to be finalized by Fall 2012. Mike Morelli, Town of 
Bethlehem 

RENSSELAER COUNTY--LINKAGE STUDIES

1. East Greenbush 
Site Design 
Standards

Consultant to be 
Selected
$40,000

The scope of work draft is nearing completion and will be submitted 
to the Town for review this week after which the REI will be 
distributed and the consultant selection process will begin. 

Joseph Cherubino, Town 
of East Greenbush
Anne Benware, CDTC
Jen Ceponis, CDTC

2. Schodack Town 
Center Plan and 
Zoning 
Recommendations

Laberge Group
$50,000

Town members of the Study Advisory Committee were 
nominated and approved by the Town Board. Laberge is 
working with the SAC to set up the kick-off meeting for late 
August.   CDTC staff conducted three traffic counts in the 
corridor.

 CDTC staff to package transportation data for use by Laberge in 
developing the Existing Conditions section of the study.  Kick-off 
meeting expected by Labor Day.

Nadine Fuda, Town of 
Schodack
Dave Jukins, CDTC
Sandy Misiewicz, CDTC
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SARATOGA COUNTY--LINKAGE STUDIES 

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. Malta Downtown 
Master Plan 
Implementation

Code Studio
$90,000

The draft code was presented to the Town Board at a 
Workshop meeting on July 16th followed on the 17th with 
additional stakeholder meetings.  

The consultant will be taking comments on the draft code through 
mid August and the Town Board will be providing their comments 
on August 20th.  The draft code is available for review on the town's 
website at http://www.malta-town.org

Tony Tozzi, Town of Malta
Sandy Misiewicz, CDTC

2. Clifton Park Town 
Center Strategic 
Zoning Code 
Revisions

Consultant to be 
Selected
$70,000

New Study funded in the 2012-2013 Linkage Program. Jen Viggiani, Town of 
Clifton Park
Sandy Misiewicz, CDTC

SCHENECTADY COUNTY--LINKAGE STUDIES 

1. Schenectady 
Gateway Plaza 
Implementation Plan

Synthesis with 
Creighton Manning
$70,000

The first public meeting and stakeholder meeting with 
NYSDOT Region 1 were held in June.  Synthesis has 
begun to refine the preferred conceptual design and create 
cost estimates and an implementation plan.

The next SAC meeting will be held the week of August 13th and the 
2nd public meeting is expected to be held in early September

Steve Strichman, City of 
Schenectady
Teresa LaSalle, CDTC
Sreekumar Nampoothiri, 
CDTC

SCHENECTADY COUNTY--OTHER STUDIES (non-Linkage) 

1. Rotterdam 
Junction Brownfield 
Opportunity Grant

Laberge Group with 
Synthesis
$150,000

Final Review of the plan is being conducted by the DOS.  
The project is 90% complete.

Once complete an implementation strategy will be adopted and the 
plan will be incorporated into the Town’s Comprehensive Plan.  The 
Town will be applying for Step 3 funding in 2012 for projects 
specified in the plan including closing the significant gap in the Erie 
Canalway Trail at Scrafford Road.

Peter Comenzo, Town of 
Rotterdam



7/25/2012 Page 4 of 5

REGIONAL PROJECTS

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. Capital Region 
Car Share 
Operations Plan

Lauren Alpert
Joseph Donnelly
David Lockney 

$5,000 TDM

The study advisory committee has received drafts of the 
business, administration, and marketing plans (and user 
guidebook). A public meeting was held June 12 and the 
final study advisory committee meeting was held on July 
17th.  A presentation on the project was given to CDTC's 
Planning Committee on July 11th.

The study has been completed and the final documents are being 
prepared.

Jennifer Ceponis, CDTC
Carrie Ward, CDTA
Ross Farrell, CDTA 

2. Washington/
Western BRT 
Alternatives Analysis 
and Transit Model 
Development

Team led by 
Creighton Manning 
Engineering

$500,000 (FTA and 
CDTC funds)

CDTA, CDTC and the consultant team met and finalized 
the scope of work for the study.  CDTA's Board will take 
action on the procurement at their July 25th meeting.

Once the contract is finalized, CDTA will begin the project this fall. Ross Farrell, CDTA
Sandy Misiewicz, CDTC
Chris O'Neill, CDTC

3. Development of 
an Integrated 
Corridor 
Management (ICM) 
Plan for the I-87/US 
9 Corridor

Parsons 
Brinckerhoff with 
Creighton Manning 
Engineering and Dr. 
Jack Reilly 

$368,777, State 
Planning and 
Research Funds

A Steering Committee meeting was held on January 27th. 
The second Stakeholders’ meeting was held on March 5th 
and the first Public meeting was held on March 6th.

The consultant team continues to work on examining alternative 
operational improvements in the Northway corridor.

Susan Olsen, NYSDOT
Chris O'Neill, CDTC
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REGIONAL PROJECTS

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

4. Regional 
Sustainability Plan - 
Cleaner, Greener 
Communities 
Program

Clough Harbour and 
VHB lead a team of 
consultants

$1 M from 
NYSERDA with City 
of Albany leading 
the coalition

A regional sustainability plan will be developed for eight 
counties in the Capital Region Regional Economic 
Development Council (REDC) area.  The plan will 1) 
Assess current greenhouse gas emissions and energy use, 
along with available natural resources and economic 
assets, liabilities and opportunities; 2) set sustainability 
targets for energy supplies, transportation, waste and water 
management, land use, housing, agriculture, economic 
development and open space; 3) develop a sustainability 
plan outlining the short and long term actions our region 
can take to achieve targets and goals; and 4) prioritize 
eligible projects that can apply for Cleaner, Greener 
Communities implementation funding.

A website has been launched for the project 
http://sustainablecapitalregion.org and three public workshops have 
been scheduled for the week of July 23rd (July 24th is in 
Rensselaer). The executive committee held its first meeting in July.  

Elizabeth Staubach, VHB
Doug Melnick, City of 
Albany
Chris O'Neill, CDTC

5. Climate Smart 
Communities 
Program

CDRPC staff with 
VHB and Climate 
Action Associates

$322,000 from 
NYSERDA 

CDRPC received a one year grant from NYSERDA to 
manage the Climate Smart Communities Program for six 
counties in the Capital Region (Albany, Columbia, Greene, 
Rensselaer, Saratoga and Schenectady).  The grant has 
three primary tasks: to create a greenhouse gas inventory, 
create an outreach plan for the 16 Climate Smart pledge 
communities and to undertake community by community 
evaluations under the 10 pledge goals.  Technical support 
for these communities would also be provided.

A kick-off meeting was held as part of CDRPC's training workshop 
on June 20th to discuss the vision and process for the program.  
CDRPC is working with its consultant team and other regional 
stakeholders on the greenhouse gas inventory and the outreach 
plan.  

Todd Fabozzi, CDRPC


