STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF AUGUST 1, 2014

STUDY NAME AND
LOCATION

CONSULTANT/
STUDY COST

STATUS

NEXT STEPS

CONTACT

ALBANY COUNTY--L

INKAGE STUDIES

1. Albany Complete
Streets Policy Design
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program.
The Memorandum of Understanding (MOU) was returned
to CDTC in July.

Kate Lawrence, City of
Albany

Carrie Ward, CDTC
Chris Bauer, CDTC

2. New Scotland Hamlet
Zoning Refinements and
Design Guidelines

Consultant to be Selected
$70,000

The project scope is being reviewed by the Town.

The REI will be released summer 2014.

Dan McKay, Town of New
Scotland

Jen Ceponis, CDTC

Sree Nampoothiri, CDTC

3. Town of Guilderland:
Westmere Corridor Study

Consultant to be Selected
$68,000

Expressions of interest are due August 1st.

Consultant selection committee will be set up soon to select
a consultant by mid-August

Donald Csaposs, Town of
Guilderland

Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany LWRP
Update & Climate
Adaptation Plan

City of Albany, Wallace
Roberts & Todd &
Vanasse Hangen Brustlin,
Inc. - $130,000 through a
NYS DOS Grant

The draft adaptation plan is complete and the final edits
are being made to the draft LWRP (Local Waterfront
Revitalization Plan).

The adaptation plan needs to go to the City's Common
Council before the plan is finalized. Following completion of
the Draft LWRP, a final public meeting will be held.

\

Kate Lawrence, City of
Albany

2. City of Albany Unified
Sustainable Development
Ordinance

Consultant to be Selected

The City interviewed four consultant teams as part of the
RFQ process.

An RFP for the project will go out relatively soon. Contract
with NYSERDA is pending review by their legal department.

Bradley Glass, City of
Albany

RENSSELAER COUN

TY--LINKAGE STUDIES

1. East Greenbush Site
Design Standards

The Chazen Companies
$40,000

The Final Corridor Plan & Design Guidelines have been
presented to the Town's Project Review Team, which
included the Supervisor.

The Town Supervisor has requested assistance by the
consultant in presenting the final plan to the Town Board and
ushering the plan to adoption.

Joseph Cherubino, Town
of East Greenbush

Jen Ceponis, CDTC
Anne Benware, CDTC

2. Schodack Town Center
Plan

Laberge Group
$50,000

The study is complete.

The Town Board will be adopting the plan, which includes the
recommendation for right-sizing Route 9/20, on August 14,
2014. The plan calls for implementation of the road diet as a
mid-term step.

Nadine Fuda, Town of
Schodack

Dave Jukins, CDTC
Sree Nampoothiri, CDTC
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3. Schodack Town Center [Consultant to be Selected |New project funded in the 2014-2015 Linkage Program. Nadine Fuda, Town of
Zoning Code Amendments [$45,000 The 2014-2015 Linkage Administration Guidelines and Schodack
and Site Design draft Memorandum of Understanding (MOU) were sent to Sandy Misiewicz, CDTC
Guidelines the sponsor in June. Robert Wetmore, CDTC
RENSSELAER COUNTY-- OTHER STUDIES (nhon-Linkage)
1. City of Troy Urban Strategies, Inc. The City of Troy has partnered with Urban Strategies, Inc. |An official contract with Urban Strategies has been supported|Bill Dunne, City of Troy
Comprehensive Plan $750,000 to develop its 20-year comprehensive plan. The new by the City Council and will be executed by the end of July

comprehensive plan will lead to changes in the zoning 2014.

code and provide a guide for future development in Troy.

SARATOGA COUNTY--LINKAGE STUDIES

1. Clifton Park Town Behan Planning & Design | The study advisory committee and Town staff continues to |Behan Planning's role with the zoning code under the John Scavo, Town of

Center Strategic Zoning $70,000 revise the draft zoning language. The town will provide an [Linkage contract should be wrapped up by the end of the Clifton Park

Code Revisions updated schedule for adoption in the next month or so. summer. Sandy Misiewicz, CDTC

2. Malta Route 9 Consultant to be Selected |New project funded in the 2014-2015 Linkage Program. Initial contact with Malta planning staff to be made in August, | Tony Tozzi, Town of

Reconfiguration Feasibility |$40,000 The Memorandum of Understanding (MOU) was returned |with scoping to follow later this summer. REI expected by Malta

Study to CDTC in July. late September. Dave Jukins, CDTC

Robert Wetmore, CDTC

3. Saratoga Springs Consultant to be Selected |The signed Memorandum of Understanding has been CDTC has begun to collect additional data for the study. The|Kate Maynard, City of

Bicycle, Pedestrian and $60,000 received by CDTC from the City. CDTC and the City City and CDTC are likely to begin work on a scope for the Saratoga Springs

Public Transit Master Plan began the data collection component of the project in project in fall 2014 when the Comprehensive Plan is closer to|Anne Benware, CDTC
August 2013. completion. Chris Bauer, CDTC

4, Stillwater Route 4 Consultant to be Selected | The Memorandum of Understanding for the project was The project will be initiated in 2014 following the Ed Kinowski, Town of

Zoning and Site Design $90,000 returned to CDTC by the town. advancement of the Town's Local Waterfront Revitalization |[Stillwater

Standards Plan. Carrie Ward, CDTC

Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage)

1. Saratoga Springs MJ Engineering The comprehensive plan committee continues to meet The committee continues to refine the draft sections of the |Brad Birge, City of
Comprehensive Plan monthly to review the draft documents which are available [plan and is beginning work on the implementation section. Saratoga Springs
Update on the City's website at: http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.
2. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to | The first project meeting is scheduled for summer 2014. Ed Kinowski, Town of
begin work. Stillwater

Carrie Ward, CDTC
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REGIONAL PROJECTS

1. Canal Recreationway
Plan Update

Canal Corporation

The Canal Corporation is undertaking an effort to update
the Canal Recreationway Plan. The timeline is to have a
Plan Supplement/update completed by 12/15.

An initial inventory/evaluation has been prepared with a more
extensive data gathering and review analysis to be
completed by early fall, 2014. A draft scope of work has
been prepared and an RFQ for consulting services will be
issued shortly with an anticipated start date by mid-August.
Public meetings are scheduled through the latter half of
2014. Based on the analysis, and feedback received,
recommendations for new canal related projects, programs,
and initiatives will be prepared during the first part of 2015
leading to the draft plan by June, 2015.

John Di Mura, Canal
Corporation

Sharon Leighton, Canal
Corporation

Rocky Ferraro, CDRPC

2. Climate Smart
Communities Program

CDRPC staff with VHB
and Climate Action
Associates

$290,944 from NYSERDA

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart
Communities Regional Coordinator Pilot Program for six
counties in the Capital Region (Albany, Columbia, Greene,
Rensselaer, Saratoga and Schenectady). The primary
purpose of the grant is to provide technical support to the
18 communities in the region that have taken the Climate
Smart Communities pledge.

The second year of the program was completed on May 22,
2014. During the second year, a program execution plan was
updated; a Climate Smart Communities web page was
created www.cdrpc.org/CSC.html; technical support was
provided to CSC participants, including the updating of
community profiles, assistance with utilizing the regional
greenhouse gas inventory, and the development of custom
service strategies. Marketing of the program and recruitment
of new participants was also be undertaken during the year.
CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. Integrated Corridor
Management (ICM) Plan
for the 1-87/US 9 Corridor

Parsons Brinckerhoff with
Creighton Manning
Engineering and Dr. Jack
Reilly

$368,777 State Planning
and Research Funds

A MIST data mining tool was completed by the consultant.
The tool will allow analysis of Transportation Management
Center (TMC) data, which includes volumes and speeds on
the expressway system every fifteen minutes, 24/7. A
VISSIM microsimulation model of the Northway corridor
was developed.

The consultant team is preparing the final report for this
study.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC

4. River Corridor BRT
Conceptual Design Study

Creighton Manning
Engineering

IBI Group
FactFinders

$238k (CDTA)

CDTA held a total of six open houses throughout the
corridor to share the options for a River Corridor Bus Rapid
Transit System. Following comment, CDTA has selected
the Locally Preferred Alternative which is Alternative 2: Bus
Rapid Transit via Broadway.

CDTA staff will recommend endorsement of the Locally
Preferred Alternative to the CDTA Board of Directors, the
CDTC Planning Committee in August, and the CDTC Policy
board in September.

Michael Williams, CDTA
Sandy Misiewicz, CDTC
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