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STUDY COST
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ALBANY COUNTY
1. Albany Waterfront Multi-

Use Path Connection 

Feasibility Study

City of Albany             

Consultant to be Selected

$70,0000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

A draft scope of work was developed by CDTC and 

reviewed by the City of Albany, Albany Co., NYSDOT, 

CDTA, and CDRPC.  The REI will be issued during the 

month of August.

July 2016 15 Months

2. Bethlehem Delaware 

Avenue Complete Street 

Feasibility Study

Town of Bethlehem            

Consultant to be Selected                          

$60,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The MOU was received back from the Town. Work on the 

draft scope has been initiated and will continue over the 

summer. 

July 2016 15 Months

3. Albany Complete 

Streets Policy Design 

Manual

City of Albany

MJ Engineering 

$90,0000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

Data collection wrapped up in July 2015, and the first 

public meeting is expected in early fall.

March 2016 23 Months

4. New Scotland Hamlet 

Zoning Refinements and 

Design Guidelines

Town of New Scotland              

URS Corporation

$70,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The second SAC meeting was held in June. The consultant 

is developing zoning concepts to present to the SAC at the 

next meeting which will focus on planning for the first public 

workshop in early fall 2015.

December 2015 32 Months

5. Town of Guilderland: 

Westmere Corridor Study

Town of Guilderland              

IBI Group

$68,000

Planning Committee Selected 

2/10/10.  Policy Board 

Approved UPWP 3/4/10. 

Second SAC meeting was held in May. Consultant team is 

developing a draft plan and a public meeting potentially will 

be held in September. 

September 2015 65 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities 

Guidelines

City of Troy                             

Consultant to be Selected                             

$30,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

MOU's were sent to the City along with the Linkage 

Program Administration Procedures document in April.

July 2016 15 Months

2. Schodack Town Center 

Form Based Zoning Code

Town of Schodack                  

Consultant to be Selected

$45,000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

Following the July submission deadline, consultant 

selection is underway and will be completed by the end of 

August.

March 2016 23 Months

SARATOGA COUNTY
1. Malta Route 9 

Reconfiguration Feasibility 

Study 

Town of Malta              

Consultant to be Selected

$40,000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

Public kick-off meeting held on July 6 as part of the Town 

Board meeting. Traffic data collection & analysis underway 

for the transportation profile, with completion expected late 

this summer.  Geometric assessment proceeding on a 

separate track. Study remains on schedule.

March 2016 24 Months
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SARATOGA COUNTY (CONTINUED)
2. Saratoga Springs 

Bicycle, Pedestrian and 

Public Transit Master Plan

City of Saratoga Springs              

Alta Planning & Design

$60,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The first Public Workshop was held the last week of June.  

Existing conditions analysis continues.  The project website 

is up and running and includes a survey and existing 

conditions maps for bicycle, pedestrian, and transit 

facilities. 

June 2016 38 Months

3. Stillwater Route 4 

Zoning and Site Design 

Standards

Town of Stillwater               

Consultant to be Selected

$90,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

Scope development began in July. LWRP data collection is 

complete and the first public meeting was held in July.

July 2016 39 Months

SCHENECTADY COUNTY
1. Schenectady Urban 

Bike Infrastructure Master 

Plan

City of Schenectady                           

Consultant to be Selected                             

$75,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

CDTC staff met with the City to discuss the project scope. 

The scope and Request for Expressions of Interest will be 

developed over the summer.

July 2016 15 Months


