STATUS OF LINKAGE PROGRAM STUDIES AS OF AUGUST 1, 2015

Agenda Item XTI

ESTIMATED COMPLETION TIME

STULDgC'\/LA_‘r'\IAOENAND SPONSS?ESZSSSLSJ_IL_TANT/ DATE PROGRAMMED STATUS COMEPSLTIL_'\'I/'I;?)TNEBATE (ORIGINAL FUNDING DATE TO
ESTIMATED COMPLETION DATE)
ALBANY COUNTY
1. Albany Waterfront Multi- | City of Albany Planning Committee Selected |A draft scope of work was developed by CDTC and July 2016 15 Months
Use Path Connection Consultant to be Selected 2/4/15. Policy Board Approved [reviewed by the City of Albany, Albany Co., NYSDOT,
Feasibility Study $70,0000 UPWP 3/5/15. CDTA, and CDRPC. The REI will be issued during the
month of August.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |The MOU was received back from the Town. Work on the |July 2016 15 Months
Avenue Complete Street |Consultant to be Selected 2/4/15. Policy Board Approved |draft scope has been initiated and will continue over the
Feasibility Study $60,000 UPWP 3/5/15. summer.
3. Albany Complete City of Albany Planning Committee Selected |Data collection wrapped up in July 2015, and the first March 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board public meeting is expected in early fall.
Manual $90,0000 Approved UPWP 3/13/14.
4. New Scotland Hamlet | Town of New Scotland Planning Committee Selected |The second SAC meeting was held in June. The consultant|December 2015 32 Months
Zoning Refinements and |URS Corporation 2/6/13. Policy Board Approved [is developing zoning concepts to present to the SAC at the
Design Guidelines $70,000 UPWP 3/7/13. next meeting which will focus on planning for the first public
workshop in early fall 2015.

5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Second SAC meeting was held in May. Consultant team is |September 2015 65 Months
Westmere Corridor Study |IBI Group 2/10/10. Policy Board developing a draft plan and a public meeting potentially will

$68,000 Approved UPWP 3/4/10. be held in September.
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected |MOU's were sent to the City along with the Linkage July 2016 15 Months
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved [Program Administration Procedures document in April.

$30,000 UPWP 3/5/15.
2. Schodack Town Center [Town of Schodack Planning Committee Selected |Following the July submission deadline, consultant March 2016 23 Months
Form Based Zoning Code |Consultant to be Selected 2/12/14. Policy Board selection is underway and will be completed by the end of

$45,000 Approved UPWP 3/13/14. August.
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |Public kick-off meeting held on July 6 as part of the Town |March 2016 24 Months

Reconfiguration Feasibility
Study

Consultant to be Selected
$40,000

2/12/14. Policy Board
Approved UPWP 3/13/14.

Board meeting. Traffic data collection & analysis underway
for the transportation profile, with completion expected late
this summer. Geometric assessment proceeding on a
separate track. Study remains on schedule.
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SARATOGA COUNTY (CONTINUED)
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The first Public Workshop was held the last week of June. |June 2016 38 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved [Existing conditions analysis continues. The project website
Public Transit Master Plan |$60,000 UPWP 3/7/13. is up and running and includes a survey and existing
conditions maps for bicycle, pedestrian, and transit
facilities.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected |Scope development began in July. LWRP data collection is |July 2016 39 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved (complete and the first public meeting was held in July.
Standards $90,000 UPWP 3/7/13.
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |CDTC staff met with the City to discuss the project scope. |July 2016 15 Months

Bike Infrastructure Master
Plan

Consultant to be Selected
$75,000

2/4/15. Policy Board Approved
UPWP 3/5/15.

The scope and Request for Expressions of Interest will be
developed over the summer.




