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STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF JANUARY 25, 2012
ALBANY COUNTY--LINKAGE STUDIES
STUDY NAME AND| CONSULTANT/
LOCATION STUDY COST STATUS NEXT STEPS CONTACT
1. Albany Education |BFJ Planning CDTC has edited in the report based on committee A final report will be produced by the end of January. Sandy Misiewicz, CDTC

District
Enhancement Study

$95,000

comments and is working with the consultant to put together
the final report.

Jen Ceponis, CDTC
Sarah Reginelli, City of
Albany

2. Albany
County/Town of
Colonie/Town of
Guilderland:
Railroad Avenue
Corridor Study

Barton & Loguidice
$50,000

The existing conditions assessment and preliminary
assessment has been finalized and placed on the project
website. The study area business owners will be emailed to
alert them to its availability and that the final public meeting
will be held in January or early February. This information,
along with the results of the business survey and public
comments, is being used to help develop a draft
revitalization plan.

CDTC staff is reaching out to several study area business owners for
a suitable meeting venue for the public meeting which will be
scheduled for the late afternoon/early evening and will be focused on
study area businesses. All study products will be posted on the
study's wordpress website and an email flyer and email blast will be
sent to the business contact email list in advance of the meeting.
Once developed, the draft plan will be posted followed by a second
public meeting.

Anne Benware, CDTC
Elizabeth Staubach,
Albany County

3. Town of
Guilderland:
Westmere Corridor
Study

Consultant to be
Selected
$68,000

This project will commence upon completion of the Railroad
Avenue project in which the Town is participating.

Chris O'Neill, CDTC
Donald Csaposs, Town of
Guilderland

4. Town of New

Behan Planning

The Draft Existing Conditions Report has been completed.

The next SAC meeting is scheduled for February 27. The consultant

Katy O'Rourke, Town of

Scotland: Hamlet of |$50,000 The first public meeting held on December 1st was well will present the SAC with a land use vision map for the study area New Scotland

New Scotland Area attended. with accompanying land use concept design images. Jen Ceponis, CDTC
Master Plan Anne Benware, CDTC
5. Albany Bike Consultant to be  [New Study funded in the 2011-2012 Linkage Program. This project will be initiated following the completion of the Albany Katie Bronson, City of

Share and Signage
Strategy

Selected
$70,000

Education District Study.

Albany
Jason Purvis, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany

Wallace Roberts &

The Comprehensive Plan Board unanimously approved the

Following the presentation, the Common Council formally accepted

Doug Melnick, City of

Comprehensive Todd Albany 2030 plan. It can be viewed at www.albany2030.org. |the document and will now develop a process for adopting the plan. [Albany
Plan Budget to be The final presentation was given to the Common Council on
finalized December 14th.
2. City of Albany City of Albany The city is currently developing alternative design options  [The city is rescoping the project to fit within funding restrictions. Doug Melnick, City of
Corning Preserve and soliciting additional funding. Albany
Phase 2
3. City of Albany Cecil Group A study advisory committee meeting was held in January to |The three prototype sites for further evaluation will be Clinton Doug Melnick, City of
TOD Study $125,000 review the analysis of existing and potential BRT station Square/Downtown Albany, Quail/WAMC and North Manning/North  |Albany

locations and to reach agreement on the three locations for
further evaulation.

Allen. The consultant will begin stakeholder meetings and will begin
planning for the first public workshop.
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ALBANY COUNTY-- OTHER STUDIES (non-Linkage)
STUDY NAME AND| CONSULTANT/
LOCATION STUDY COST STATUS NEXT STEPS CONTACT
4. City of Albany City of Albany, The consultants are working on the scope elements. The Contracts have been executed. The LWRP Update is on hold |Doug Melnick, City of

LWRP Update &
Climate Adaptation
Plan

Wallace Roberts &
Todd & Vanasse
Hangen Brustlin,
Inc. - $130,000

Adaptation planning is under way with the development of a
vulnerability assessment.

until Albany 2030 is completed.

Albany

5. City of Albany EV

Vanasse Hangen

The city has signed the contract with NYSERDA.

The contract with VHB has been signed and preliminary planning has

Doug Melnick, City of

Infrastructure Brustlin, Inc begun. Albany
Feasibility Study
6. City of Albany City of Albany & The Office of Energy and Sustainability convened a The GHG Tracking and Management System is complete and under |Doug Melnick, City of

Office of Energy and
Sustainability GHG
Tracking and
Management
Program

Vanasse Hangen
Brustlin, Inc.

Community Advisory Committee to assist with the
development of a Community Climate Action Plan.

review. The Draft Climate Action Plan will soon be completed

Albany
Elizabeth Staubach, City
of Albany

7. City of Watervliet
Comprehensive
Plan

River Street
Planning and
Development
$50,000

The comprehensive plan rezoning project is underway and
will continue into 2012. The consultant’s work is well
underway with the assistance of a zoning advisory
committee which is composed of a mixture of City staff and
residents.

The consultant will continue to work on the contract deliverables; the

effort should be complete by mid-2012.

Rosemary Nichols, City
of Watervliet

8. City of Watervliet

River Street

The contract calls for three activities: assistance in drafting

The consultant will continue to work on the contract deliverables; the

Rosemary Nichols, City

Economic Planning |Planning and the commercial overlay zone called for in the recently effort should be complete by the end of December. of Watervliet
Grant Development approved comprehensive plan, an assessment of which
$36,000 businesses are “missing” from Watervliet and might be
attracted to the city, and an analysis of at least part of the
new commercial areas along Route 32 and Route 2 with an
eye toward identifying buildings that the City should focus on
marketing.
9. LWRP Saratoga Final comments were received from the DOS. The townis |The town will likely respond to DOS in January 2012. Mike Morelli, Town of
(Bethlehem) Associates working with their consultant on preparing responses and Bethlehem
$78,000 modifying the maps as needed.
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RENSSELAER COUNTY--LINKAGE STUDIES

STUDY NAME AND| CONSULTANT/

LOCATION STUDY COST STATUS NEXT STEPS CONTACT
1. East Greenbush |Consultantto be [New Study funded in the 2011-2012 Linkage Program. The scope is currently being developed. Joseph Cherubino, Town
Site Design Selected of East Greenbush
Standards $40,000 Anne Benware, CDTC

Jen Ceponis, CDTC

2. Schodack Town
Center Plan and
Zoning
Recommendations

Consultant to be
Selected
$50,000

Final scope completed and shared with Town planning staff.

REI will be advertised in early February. Consultant selection to
follow. Staff will continue to compile land use and traffic data for the
study.

Nadine Fuda, Town of
Schodack

Dave Jukins, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY--LINKAGE

STUDIES

1. Clifton Park Town
Center Plan

Behan Planning
and Design
$65,000

The consultant team is currently preparing the draft report.

Following a comment opportunity by the study advisory committee on
the draft report, the report will be finalized and brought to the town
board for consideration in March.

Jen Viggiani, Town of
Clifton Park
Sandy Misiewicz, CDTC

2. Exit 16/Ballard
Road Land Use and
transportation Study
(Wilton)

Barton & Loguidice
$40,000

CDTC staff is working with the consultant team to revise the
draft report.

The final draft will be made available at the end of January and a
presentation to the Town Board will be held in February.

Art Johnson, Town of
Wilton
Sandy Misiewicz, CDTC

3. Malta Downtown
Master Plan
Implementation

Consultant to be
Selected
$90,000

The consultant outlined potential scope tweaks has started
to work on some of the early deliverables.

A two day "charette” is scheduled for Feruary 9th and 10th.

Tony Tozzi, Town of
Malta

Deb Stacey, CDTC
Sandy Misiewicz, CDTC

SCHENECTADY COUNTY--LINKAGE STUDIES

Implementation Plan

expected.

1. Town of BFJ The study findings were presented to the Rotterdam Town [The findings of the study will be presented to CDTC's Planning Peter Comenzo, Town of
Rotterdam: Five $45,000 Board in January. The study is considered complete. Committee at one of the upcoming meetings. Rotterdam

Corners Land Use Deb Stacey, CDTC

and Transportation

Study

2. Schenectady Synthesis The consultant selection committee met on 1/20 and The study Kick-off meeting will be scheduled once the contract is Steve Strichman, City of
Gateway Plaza $70,000 selected Synthesis with CME. signed by the consultant and CDTA. A early-mid February start is Schenectady

Teresa LaSalle, CDTC
Sreekumar Nampoothiri,
CDTC
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SCHENECTADY COUNTY--OTHER STUDIES (non-Linkage)

STUDY NAME AND
LOCATION

CONSULTANT/
STUDY COST

STATUS

NEXT STEPS

CONTACT

1. Rotterdam
Junction Brownfield
Opportunity Grant

Laberge Group
with Synthesis
$150,000

The Town and consultant have been reviewing the draft
report to make modifications based upon the post-flood
conditions and try to identify opportunities to rebuild and
redevelop the hamlet.

The Consultant will finalize goals and recommendations, and SEQR
compliance on this project. Once complete an implementation
strategy will be adopted and the plan will be incorporated into the
Town’s Comprehensive Plan.

Peter Comenzo, Town of

Rotterdam

REGIONAL PROJECTS

1. CDTA Regional
Park and Ride Lot
Study

BFJ with
Urbanomics;
Russell Design;
SSH Consulting &
PTV America

$230,000
$70,000 CDTA/
CDTC Staff

A second draft final report was circulated to SAC members.
Members reviewed the draft and submitted comments.

The Final Report should be completed in by February 2012.
Implementation of short-term recommendations for the NX is
planned for spring.

Ross Farrell, CDTA
Deb Stacey, CDTC
Chris O'Neill, CDTC

2. Capital Region
Car Share
Operations Plan

Lauren Alpert
Joseph Donnelly
David Lockney

$5,000 TDM

After the May 2011 Summit, the Car Share Committee,
made up of representatives from Cities, business
associations, colleges/universities and other government
agencies and authorities, agreed to support a small grant to
study the feasibility of car sharing in the Capital Region. A
Request for Technical Assistance was advertised in
November 2011 and proposers were interviewed by the
committee in December 2011. The committee has chosen
three recent graduates of the UAlbany Masters in Regional
Planning program to carry out the study, which will be
finished no later than June 2012.

The study kick off meeting is being scheduled for February 2012.

Jennifer Ceponis, CDTC

Carrie Ward, CDTA
Ross Farrell, CDTA

3. Development of
an Integrated
Corridor
Management (ICM)
Plan for the 1-87/US
9 Corridor

Parsons
Brinckerhoff with
Creighton Manning
Engineering and
Dr. Jack Reilly

$368,777, State
Planning and
Research Funds

The draft mining tool is complete. The consultant is
finishing up the Draft Conditions report that was sent out to
the Steering Committee in December

A Steering Committee meeting is scheduled for January 27 at which
time final discussion regarding the Draft Conditions report will occur.
Also discussed will be the content and progression of the upcoming
Stakeholders’ and Public meetings. The second Stakeholders’
meeting will occur on March 5 and the first Public meeting will be
held on March 6.

Susan Olsen, NYSDOT

Chris O'Neill, CDTC
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