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ALBANY COUNTY--LINKAGE STUDIES

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. Albany Education 
District 
Enhancement Study

BFJ Planning
$95,000

CDTC has edited in the report based on committee 
comments and is working with the consultant to put together 
the final report.

A final report will be produced by the end of January. Sandy Misiewicz, CDTC
Jen Ceponis, CDTC
Sarah Reginelli, City of 
Albany

2. Albany 
County/Town of 
Colonie/Town of 
Guilderland:
Railroad Avenue 
Corridor Study

Barton & Loguidice
$50,000

The existing conditions assessment and preliminary 
assessment has been finalized and placed on the project 
website.  The study area business owners will be emailed to 
alert them to its availability and that the final public meeting 
will be held in January or early February.  This information, 
along with the results of the business survey and public 
comments, is being used to help develop a draft 
revitalization plan.

CDTC staff is reaching out to several study area business owners for 
a suitable meeting venue for the public meeting which will be 
scheduled for the late afternoon/early evening and will be focused on 
study area businesses. All study products will be posted on the 
study's wordpress website and an email flyer and email blast will be 
sent to the business contact email list in advance of the meeting. 
Once developed, the draft plan will be posted followed by a second 
public meeting.

Anne Benware, CDTC
Elizabeth Staubach, 
Albany County

3. Town of 
Guilderland: 
Westmere Corridor 
Study

Consultant to be 
Selected
$68,000

This project will commence upon completion of the Railroad 
Avenue project in which the Town is participating.

Chris O'Neill, CDTC
Donald Csaposs, Town of 
Guilderland

4. Town of New 
Scotland: Hamlet of 
New Scotland Area 
Master Plan

Behan Planning
$50,000

The Draft Existing Conditions Report has been completed.    
The first public meeting held on December 1st was well 
attended. 

The next SAC meeting is scheduled for February 27. The consultant 
will present the SAC with a land use vision map for the study area 
with accompanying land use concept design images. 

Katy O'Rourke, Town of 
New Scotland                        
Jen Ceponis, CDTC                                                                                                              
Anne Benware, CDTC

5. Albany Bike 
Share and Signage 
Strategy

Consultant to be 
Selected
$70,000

New Study funded in the 2011-2012 Linkage Program. This project will be initiated following the completion of the Albany 
Education District Study.

Katie Bronson, City of 
Albany
Jason Purvis, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 

1. City of Albany 
Comprehensive 
Plan

Wallace Roberts & 
Todd
Budget to be 
finalized

The Comprehensive Plan Board unanimously approved the 
Albany 2030 plan. It can be viewed at www.albany2030.org. 
The final presentation was given to the Common Council on 
December 14th.

Following the presentation, the Common Council formally accepted 
the document and will now develop a process for adopting the plan.  

Doug Melnick, City of 
Albany

2. City of Albany 
Corning Preserve 
Phase 2

City of Albany The city is currently developing alternative design options 
and soliciting additional funding.

The city is rescoping the project to fit within funding restrictions. Doug Melnick, City of 
Albany

3. City of Albany  
TOD Study

Cecil Group
$125,000

A study advisory committee meeting was held in January to 
review the analysis of existing and potential BRT station 
locations and to reach agreement on the three locations for 
further evaulation.    

The three prototype sites for further evaluation will be Clinton 
Square/Downtown Albany, Quail/WAMC and North Manning/North 
Allen.  The consultant will begin stakeholder meetings and will begin 
planning for the first public workshop.

Doug Melnick, City of 
Albany

STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF JANUARY 25, 2012
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ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

4. City of Albany  
LWRP Update & 
Climate Adaptation 
Plan

City of Albany, 
Wallace Roberts & 
Todd & Vanasse 
Hangen Brustlin, 
Inc. - $130,000

The consultants are working on the scope elements. 
Adaptation planning is under way with the development of a 
vulnerability assessment.

The Contracts have been executed.  The LWRP Update is on hold 
until Albany 2030 is completed.

Doug Melnick, City of 
Albany

5. City of Albany  EV 
Infrastructure 
Feasibility Study

Vanasse Hangen 
Brustlin, Inc

The city has signed the contract with NYSERDA. The contract with VHB has been signed and preliminary planning has 
begun.

Doug Melnick, City of 
Albany

6. City of Albany 
Office of Energy and 
Sustainability GHG 
Tracking and 
Management 
Program

City of Albany & 
Vanasse Hangen 
Brustlin, Inc.

The Office of Energy and Sustainability convened a 
Community Advisory Committee to assist with the 
development of a Community Climate Action Plan. 

The GHG Tracking and Management System is complete and under 
review. The Draft Climate Action Plan will soon be completed

Doug Melnick, City of 
Albany
Elizabeth Staubach, City 
of Albany

7. City of Watervliet 
Comprehensive 
Plan

River Street 
Planning and 
Development
$50,000

The comprehensive plan rezoning project is underway and 
will continue into 2012.  The consultant’s work is well 
underway with the assistance of a zoning advisory 
committee which is composed of a mixture of City staff and 
residents.

The consultant will continue to work on the contract deliverables; the 
effort should be complete by mid-2012.

Rosemary Nichols, City 
of Watervliet

8. City of Watervliet 
Economic Planning 
Grant 

River Street 
Planning and 
Development
$36,000

The contract calls for three activities:  assistance in drafting 
the commercial overlay zone called for in the recently 
approved comprehensive plan, an assessment of which 
businesses are “missing” from Watervliet and might be 
attracted to the city, and an analysis of at least part of the 
new commercial areas along Route 32 and Route 2 with an 
eye toward identifying buildings that the City should focus on 
marketing.

The consultant will continue to work on the contract deliverables; the 
effort should be complete by the end of December.

Rosemary Nichols, City 
of Watervliet

9. LWRP 
(Bethlehem)

Saratoga 
Associates
$78,000

Final comments were received from the DOS.  The town is 
working with their consultant on preparing responses and 
modifying the maps as needed. 

The town will likely respond to DOS in January 2012.                   Mike Morelli, Town of 
Bethlehem 
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RENSSELAER COUNTY--LINKAGE STUDIES

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. East Greenbush 
Site Design 
Standards

Consultant to be 
Selected
$40,000

New Study funded in the 2011-2012 Linkage Program. The scope is currently being developed. Joseph Cherubino, Town 
of East Greenbush
Anne Benware, CDTC
Jen Ceponis, CDTC

2. Schodack Town 
Center Plan and 
Zoning 
Recommendations

Consultant to be 
Selected
$50,000

Final scope completed and shared with Town planning staff.   REI will be advertised in early February.  Consultant selection to 
follow.  Staff will continue to compile land use and traffic data for the 
study.

Nadine Fuda, Town of 
Schodack
Dave Jukins, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY--LINKAGE STUDIES 

1. Clifton Park Town 
Center Plan

Behan Planning 
and Design
$65,000

The consultant team is currently preparing the draft report. Following a comment opportunity by the study advisory committee on 
the draft report, the report will be finalized and brought to the town 
board for consideration in March.

Jen Viggiani, Town of 
Clifton Park
Sandy Misiewicz, CDTC

2. Exit 16/Ballard 
Road Land Use and 
transportation Study 
(Wilton)

Barton & Loguidice
$40,000

CDTC staff is working with the consultant team to revise the 
draft report.

The final draft will be made available at the end of January and a 
presentation to the Town Board will be held in February.

Art Johnson, Town of 
Wilton
Sandy Misiewicz, CDTC

3. Malta Downtown 
Master Plan 
Implementation

Consultant to be 
Selected
$90,000

The consultant outlined potential scope tweaks has started 
to work on some of the early deliverables.

A two day "charette" is scheduled for Feruary 9th and 10th. Tony Tozzi, Town of 
Malta
Deb Stacey, CDTC
Sandy Misiewicz, CDTC

SCHENECTADY COUNTY--LINKAGE STUDIES 

1. Town of 
Rotterdam: Five 
Corners Land Use 
and Transportation 
Study

BFJ
$45,000

 The study findings were presented to the Rotterdam Town 
Board in January.  The study is considered complete.

The findings of the study will be presented to CDTC's Planning 
Committee at one of the upcoming meetings.

Peter Comenzo, Town of 
Rotterdam
Deb Stacey, CDTC

2. Schenectady 
Gateway Plaza 
Implementation Plan

Synthesis
$70,000

The consultant selection committee met on 1/20 and 
selected Synthesis with CME. 

The study Kick-off meeting will be scheduled once the contract is 
signed by the consultant and CDTA.  A early-mid February start is 
expected.

Steve Strichman, City of 
Schenectady
Teresa LaSalle, CDTC
Sreekumar Nampoothiri, 
CDTC
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SCHENECTADY COUNTY--OTHER STUDIES (non-Linkage) 

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

1. Rotterdam 
Junction Brownfield 
Opportunity Grant

Laberge Group 
with Synthesis
$150,000

The Town and consultant have been reviewing the draft 
report to make modifications based upon the post-flood 
conditions and try to identify opportunities to rebuild and 
redevelop the hamlet.

The Consultant will finalize goals and recommendations, and SEQR 
compliance on this project.  Once complete an implementation 
strategy will be adopted and the plan will be incorporated into the 
Town’s Comprehensive Plan.

Peter Comenzo, Town of 
Rotterdam

REGIONAL PROJECTS

1. CDTA Regional 
Park and Ride Lot 
Study

BFJ with 
Urbanomics; 
Russell Design;
SSH Consulting & 
PTV America 

$230,000
$70,000 CDTA/
CDTC Staff 

A second draft final report was circulated to SAC members.  
Members reviewed the draft and submitted comments.

The Final Report should be completed in by February 2012.  
Implementation of short-term recommendations for the NX is 
planned for spring. 

Ross Farrell, CDTA
Deb Stacey, CDTC
Chris O'Neill, CDTC

2. Capital Region 
Car Share 
Operations Plan

 Lauren Alpert
Joseph Donnelly
David Lockney 

$5,000 TDM

After the May 2011 Summit, the Car Share Committee, 
made up of representatives from Cities, business 
associations, colleges/universities and other government 
agencies and authorities, agreed to support a small grant to 
study the feasibility of car sharing in the Capital Region.  A 
Request for Technical Assistance was advertised in 
November 2011 and proposers were interviewed by the 
committee in December 2011.  The committee has chosen 
three recent graduates of the UAlbany Masters in Regional 
Planning program to carry out the study, which will be 
finished no later than June 2012.  

The study kick off meeting is being scheduled for February 2012. Jennifer Ceponis, CDTC
Carrie Ward, CDTA
Ross Farrell, CDTA 

3. Development of 
an Integrated 
Corridor 
Management (ICM) 
Plan for the I-87/US 
9 Corridor

Parsons 
Brinckerhoff with 
Creighton Manning 
Engineering and 
Dr. Jack Reilly 

$368,777, State 
Planning and 
Research Funds

The draft mining tool is complete.  The consultant is 
finishing up the Draft Conditions report that was sent out to 
the Steering Committee in December

A Steering Committee meeting is scheduled for January 27 at which 
time final discussion regarding the Draft Conditions report will occur.  
Also discussed will be the content and progression of the upcoming 
Stakeholders’ and Public meetings.  The second Stakeholders’ 
meeting will occur on March 5 and the first Public meeting will be 
held on March 6.

Susan Olsen, NYSDOT
Chris O'Neill, CDTC
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