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Status of TIP Adjustments

CDTC was scheduled to begin the 2012-17 TIP Update during the summer of 2011. But, in the
absence of new federal funding legislation, all budget estimates are predictions. The predictions
made at the last update now appear to be lower than what will be supplied by any extension or
legislation that will actually occur. Therefore, NYSDOT Main Office made two decisions
regarding the TIP: 1) defer the TIP update one year, and 2) direct the Regional offices to adjust
their Capital Programs to balance to new, lower budget estimates.

Therefore, the NYSDOT Main Office required that the Regions balance their planned obligations
for the upcoming five State Fiscal Years (ending March 31st 2017) with the newly projected
allocations and requested that the MPQO’s adjust the remaining three FFY years of the STIP to
match the first three FFY years of the new Capital Program. Then, in the summer of 2012, a full
TIP update would be done, hopefully with new federal legislation, or at least, a better
understanding of what funding will be available.

As an important part of that effort, CDTC staff, working with Region One staff, has produced a
table showing new budget estimates versus programmed funds. The table can be used as a tool
to help determine what adjustments to programming need to be made, if any.

Balancing of the 2011-12 FFY

A quick look at programming versus budget estimates indicates that both in general, and for
specific fund sources, that there is programming capacity in the first year of the remaining years
of the STIP (2011-12), but a deficit over the entire balance of the STIP. This could indicate the
ability to advance some projects within the STIP period. As part of Region One’s exercise to
balance the remaining years of the STIP and beyond, they have accommodated some cost and
schedule changes into the PSS that increase programming in the 2011-12 FFY. The Region has
requested that CDTC consider removing the EIm Street Bypass project (A345, 1754.49) from the
TIP. The project was added to the TIP during the 1997-02 TIP Update and still has no defined
scope. CDTC staff has communicated with the sponsor (Town of Colonie), and they are in favor
of removing the project from the TIP. CDTC staff will determine the effect removal of this
project will have on CDTC’s air quality conformity and present it at the Planning Committee
meeting in February.



