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ALBANY COUNTY--LINKAGE STUDIES
1. Albany Complete 
Streets Policy Design 
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program. 
Responses were reviewed in January.

Selection notification will occur in early February. Chris Spencer, Kate 
Lawrence; City of Albany
Carrie Ward, CDTC
Chris Bauer, CDTC

2. New Scotland Hamlet 
Zoning Refinements and 
Design Guidelines

URS
$70,000

The consultant evaluation team met and chose URS Corp.  A study kick-off meeting will be scheduled in January. Dan McKay, Town of New 
Scotland
Jen Ceponis, CDTC
Sree Nampoothiri, CDTC

3. Town of Guilderland: 
Westmere Corridor Study

IBI Group
$68,000

Existing condition analyses report is under review. Study Advisory Committee will meet on 1/28/2015 to finalize 
the existing condition analysis report and plan for the first 
public meeting.

Donald Csaposs, Town of 
Guilderland
Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Albany LWRP 
Update

City of Albany, Wallace 
Roberts & Todd & 
Vanasse Hangen Brustlin, 
Inc. - $130,000 through 
NYSDOS

The LWRP Update is currently on hold so that the City can 
better align it with the City's Zoning Code Update.

Chris Spencer, City of 
Albany
Kate Lawrence, City of 
Albany

2. City of Albany Unified 
Sustainable Development 
Ordinance

Clarion Associates The City interviewed four consultant teams as part of the 
RFQ process and selected the team led by Clarion 
Associates for the project.

Stakeholder forums and two open houses were held in 
January to gather community input on the rezoning effort.

Chris Spencer, City of 
Albany
Bradley Glass, City of 
Albany

RENSSELAER COUNTY--LINKAGE STUDIES
1. Schodack Town Center 
Zoning Code Amendments 
and Site Design Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program. The Memorandum of Understanding (MOU) was executed in 
October 2014.  Work to begin in the next few months.

Nadine Fuda, Town of 
Schodack
Sandy Misiewicz, CDTC
Robert Wetmore, CDTC

RENSSELAER COUNTY-- OTHER STUDIES (non-Linkage) 

STATUS OF LINKAGE AND OTHER CAPITAL REGION PLANNING STUDIES AS OF FEBRUARY 1, 2015
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1. City of Troy 
Comprehensive Plan

Urban Strategies, Inc.
$750,000

The consultant and the City of Troy have launched a 
website and Facebook page for the comprehensive plan 
update. http://www.realizetroy.com/

Two public open houses will be held on February 10th to 
share information about the project and to invite the public to 
provide their thoughts on the City’s key strengths, 
opportunities, challenges and threats.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES 
1. Clifton Park Town 
Center Strategic Zoning 
Code Revisions

Behan Planning & Design
$70,000

A public hearing was held in December to review the draft 
code.  Following public comments, the town will revise the 
code and bring it to the Town Board for adoption in March 
2015.  

Behan Planning's role with the zoning code under the 
Linkage contract should be wrapped up by the end of 
February 2015.

John Scavo, Town of 
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9 
Reconfiguration Feasibility 
Study 

Consultant to be Selected
$40,000

The scope of work development was delayed in order to 
progress CDTC New Visions and bridge preservation 
tasks. CDTC and Town Planning staffs met with NYSDOT 
Traffic & Safety staff to confirm technical issues related to 
the road reconfiguration that were outlined in an earlier 
DOT letter.

Based on the outcome of scoping meetings with NYSDOT, 
CDTC will construct a formal scope of services for the study 
for discussion with the Town.  The REI for the study will be 
developed and advertised in the Contract Reporter in 2015.

Tony Tozzi, Town of 
Malta
Dave Jukins, CDTC
Robert Wetmore, CDTC

3. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

Consultant to be Selected
$60,000

Staff from CDTC, the City and CDTA collaborated on the 
REI scope of work, with input from NYSDOT.  The REI was 
advertised in the NYS Contract Reporter with submittals 
due on February 4th, 2015. 

A consultant selection committee is being formed.  This study 
will be coordinated with CDTA's City of Saratoga Route 
Restructuring effort.

Kate Maynard, City of 
Saratoga Springs
Anne Benware, CDTC
Chris Bauer, CDTC

4. Stillwater Route 4 
Zoning and Site Design 
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was 
returned to CDTC by the town.  

The project will be initiated following the advancement of the 
Town's Local Waterfront Revitalization Plan.

Ed Kinowski, Town of 
Stillwater
Carrie Ward, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage) 
1. Saratoga Springs 
Comprehensive Plan 
Update

MJ Engineering Draft documents are available on the City's website at: 
http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.

In January, the comprehensive plan committee voted to pass 
the final draft work product over to the City Council with over 
50 recommendations.  It is now up to the Council as to how 
they want to proceed.

Brad Birge, City of 
Saratoga Springs

2. Saratoga Springs 
Unified Development Code 
Zoning Update

To be determined
$250,000

This project seeks to revise the City's Zoning Ordinance, 
Subdivision Regulations, and Building and Construction 
Standards and Details, to synchronize current policy and 
regulatory documents, incorporate new sustainable 
initiatives, and provide a regulatory framework for 
implementation of the 2014 update to the City’s 
Comprehensive Plan.

Work will get underway in 2015. Brad Birge, City of 
Saratoga Springs

2



STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

3. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to 
begin work. 

The kick-off meeting has been scheduled for February 4th. Ed Kinowski, Town of 
Stillwater
Carrie Ward, CDTC

REGIONAL PROJECTS
1. Canal Recreationway 
Plan Update

NYS Canal Corporation The Canal Corporation is undertaking an effort to update 
the Canal Recreationway Plan.  The timeline is to have a 
Plan Supplement/update completed by 12/15. 

The Graduate Planning studio class at U-Albany is currently 
undertaking a public outreach effort and has conducted 
interviews with key stakeholders along the canal corridor 
seeking their input on investment opportunities they would 
like to see explored, what actions they would recommend, 
and what role their organization can play to implement the 
updated plan. The information gathered will be provided to 
the selected consultant team as they embark on the Plan 
update. A consultant has not yet been selected. 

John Di Mura, Canal 
Corporation
Sharon Leighton, Canal 
Corporation
Rocky Ferraro, CDRPC

2. Climate Smart 
Communities Program

CDRPC staff with VHB 
and Climate Action 
Associates

$290,944 from NYSERDA 

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart 
Communities Regional Coordinator Pilot Program for six 
counties in the Capital Region (Albany, Columbia, Greene, 
Rensselaer, Saratoga and Schenectady).  The primary 
purpose of the grant is to provide technical support to the 
18 communities in the region that have taken the Climate 
Smart Communities pledge. 

The second year of the program was completed on May 22, 
2014. During the second year, a program execution plan was 
updated; a Climate Smart Communities web page was 
created  www.cdrpc.org/CSC.html; technical support was 
provided to CSC participants, including the updating of 
community profiles, assistance with utilizing the regional 
greenhouse gas inventory, and the development of custom 
service strategies. Marketing of the program and recruitment 
of new participants will also be undertaken during the year. 
CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. I-787 Livable Corridor 
Planning Study

CHA with Creighton 
Manning Engineering, 
MKSK and Fitzgerald & 
Halliday

$320,000 (TCSP, 
NYSDOT and City of 
Albany funds)
$100,000 CDTC planning 
funds

The consultant team has been actively working on 
assessing bridge and pavement conditions, developing the 
approach to the first round of public workshops and 
developed an approach to traffic conditions in the study 
area.  

The first round of public workshops will be held on February 
11th and 12th. 

Mike Franchini, CDTC
Sandy Misiewicz, CDTC
Rob Cherry, NYSDOT
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4. Regional Freight and 
Goods Movement Study

Resource Systems 
Group, Inc.

$200,000 CDTC planning 
funds

Resource Systems Group continues to work on the project 
with an ongoing stakeholder survey.

A second study advisory committee meeting was held in 
January.

Mike Franchini, CDTC 
Chris Bauer, CDTC

5. Local Bridge 
Preservation Assessment

CDM Smith with 
CDTC/NYSDOT staff 
support                          
$87,000 TIP-funded

Purpose of the study is to assist county & municipal bridge 
owners in identifying preservation treatments for locally-
owned bridges for TIP consideration.  The study was 
started in September.  CDM met with CDTC's Bridge 
Group to discuss the study approach. Bridge evaluations 
are well underway.

Bridge project evaluations have been completed utilizing the 
information in this study.  CDTC's Planning Committee will 
review the evaluation materials to recommend a set of 
projects at its February meeting.

Dave Jukins, CDTC
Robert Wetmore, CDTC

6. Saratoga County Traffic 
Study

Creighton Manning 
Engineering, The Chazen 
Companies, HDR, and 
Fitzgerald & Halliday, Inc. 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   
$500,000 local funds and 
National Grid grant

A Public Information Meeting was held on November 5, 
2014 and the second Study Advisory Committee meeting 
was held on December 10, 2014.  Met with Town 
representatives to develop growth projections.

Complete data collection and meet with CDTC staff to run 
travel demand model with new growth projections and data.

Mike Franchini, CDTC

7. Integrated Corridor 
Management (ICM) Plan 
for the I-87/US 9 Corridor

Parsons Brinckerhoff with 
Creighton Manning 
Engineering and Dr. Jack 
Reilly 

$368,777 State Planning 
and Research Funds

A draft final report was received from the consultant. Approval of the draft final report.  The report will be integrated 
into the New Visions Plan update public review process.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC
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