GERALD D. JENNINGS CITY OF ALBANY STEVEN KROKOFF
MAYOR POLICE DEPARTMENT CHIEF OF POLICE
TRAFFIC ENGINEERING UNIT
10 ENTERPRISE DRIVE
ALBANY, NEW YORK 12204
TELEPHONE: (518) 434-5791
FAX: (518) 434-4315

January 11, 2013

Mr. Michael V. Franchini

Executive Director

Capital District Transportation Committee
One Park Place

Albany, New York 12205-2676

Re:  TIP Amendment - TIP# A503, PIN 1758.04
ITS Signal Improvements on New Scotland Avenue
City of Albany, Albany County

Dear Mr. Franchini:

The City of Albany is submitting the following TIP amendment for consideration by the Planning Committee
at its next scheduled meeting.

The amendment is proposed due to the following:

[] Scope Change
X Cost Change

[X] Schedule Change
[] Other

Explanation for Requested Change:

This amendment is being proposed to increase the funding for construction (C) based on detailed cost
information obtained during preliminary design, and to shift the construction phase (C) to the 2013-2014
Federal Fiscal Year (FFY). This project addresses 19 traffic signals on the corridor, including one traffic
signal removal. The remaining 18 signals will be upgraded at various levels (with only 3 needing complete
replacements due to being functionally obsolete), and will be capable of remote communication, signal
coordination/progression, and pedestrian signalization and detection. 11 of the signals in this corridor have
already been upgraded through mitigation by Albany Medical Center, St. Peters, or the City itself. The
wireless communication equipment will be compatible with the central communication backbone being
installed as part of A435 — ITS Transit Signal Priority on Washington and Western Avenues. Even with
efforts to contain costs (15 signals utilize existing poles), the project has a construction (C) shortfall of
$0.534 M.

Please see the tables below describing the existing TIP and our proposed changes:



.

A503 (1758.04) — ITS Signal Improvements on New Scotland Avenue:

January 11, 2013

Existing 2010-2015 TIP Proposed 2010-2015 TIP
Amount Source Phase Year Amount Source Phase Year
$0.083 M CMAQ P 2008-2010 | $0.083 M CMAQ P 2008-2010
$0.100 M CMAQ D 2012-2013 $0.100 M CMAQ D 2012-2013
$0.716 M CMAQ Cc 2012-2013 $1.250 M CMAQ C 2013-2014
$0.816 M Total (2010-2015) $1.350 M Total (2010-2015)

Construction funding for this project includes inspection (supervision) but assumes it is done concurrently
with TIP# A435 (PIN 1756.63) — ITS Transit Signal Priority on Washington and Western Avenues:

X Yes [ No

RG28 (1806.60) — Intelligent Transportation System (ITS) Implementation Set-Aside:

[[] NA (please check one).

Existing 2010-2015 TIP Proposed 2010-2015 TIP
Amount Source | Phase Year Amount Source | Phase Year
$1.500 M CMAQ c 2008-2010 | $1.500 M CMAQ € 2008-2010
$0 M CMAQ € 2012-2013 $0 M CMAQ C 2012-2013
$0.270 M CMAQ € 2013-2014 $0 M CMAQ @ 2013-2014
$1.730 M CMAQ C 2014-2015 | $1.466 M CMAQ C 2014-2015
$3.500 M Total (2008-2015) $2.966 M Total (2008-2015)

The City is committed to delivering this project in the 2014 Federal fiscal year in combination with A435
(1756.63) ITS Transit Signal Priority on Washington and Western Avenues.

If you have any questions or comments, please contact me at 518-434-5791 or Randy Milano at 518-427-
7481 at your convenience.

Sincerely,
Wle 8 o

William E. Trudeau Jr.
Coordinator of Traffic Engine:

(o Randy Milano, City Engineer
Ross Farrell, CDTA
Karen Hulihan, NYSDOT Program Development & Management



