
PLANNING COMMITTEE MEETING 
July 1, 2015 

 
Agenda 

 
 

I. INTRODUCTION 

 

II. VISITORS’ ISSUES 

 

III. ADMINISTRATION 

 

 Previous Meeting Minutes – May 6, 2015 (see enclosed) * 

 

IV. PRESENTATION – COMPLETE STREETS EDUCATIONAL & TECHNICAL 

ASSISTANCE WORKSHOP SERIES 

 

 

Action Items 

 

V. 2013-18 TRANSPORTATION IMPROVEMENT PROGRAM PROPOSED 

AMENDMENTS (see enclosed) * 

 

A. R246 & SA244 (PIN 1089.64): US 4 over the Hudson River: 
Element Specific Bridge Repair (See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 2(a) Cost increase over 

$0.500M  

Scope Change: No 

Scope Change Description: NA  

Cost Increase: $0.6M, 11%  

Offset Required: Unknown 

Offset Offered: Yes (RG117) 

Benefit Change: No 

Note: The changes requested that don’t require Planning 

Committee action have already been made. 

 

B. PIN 1051.79: South Mall Expressway Pier 18 Repair: I-787 
to Empire State Plaza (See Enclosed)* 

Policy Board Action: Yes  

If Policy Board, Why: 1(c) Addition of project over 

$0.500M 

Planning Committee Action: Yes 

If Planning Committee, Why: Recommend to Policy Board  

Scope Change: NA 

Scope Change Description: NA  

Cost Increase: $1.5M, % NA 

Offset Required: Unknown 



Offset Offered: Yes (RG117) 

Benefit Change: NA 

 

 

 

C. RG117 (PIN 1809.42): State Pavement Maintenance Set-
Aside (See Enclosed)* 

Policy Board Action: Yes  

If Policy Board, Why: Linked with another Policy Board 

amendment (1051.79) 

Planning Committee Action: Yes 

If Planning Committee, Why: Recommend to Policy Board  

Scope Change: No 

Scope Change Description: NA  

Cost Increase: -$2.1M, -6%  

Offset Required: No 

Offset Offered: NA 

Benefit Change: No 

Note: $0.6 M of the funding decrease is linked with 

R246/SA244 and is a Planning Committee action.  The 

remaining $1.5 M requires Policy Board approval.  

Therefore, the information regarding RG117, will be 

different at the Policy Board meeting. 

 

D. S223 (1759.95) & S224 (1759.96): Guilderland Avenue & 
Broadway Mill & Fill (See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 1(g) Combining 2 or more 

existing projects 

Scope Change: No 

Scope Change Description: NA  

Cost Increase: cost does not change  

Offset Required: Unknown 

Offset Offered: No 

Benefit Change: No 

 

E. A435 (PIN 1756.63): ITS Transit Signal Priority on  
Washington and Western Avenues (See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 2(d) Other significant scope 

change  

Scope Change: Yes 

Scope Change Description: Pedestrian accommodations  

Cost Increase: $0.0M, 0%, see note below  



Offset Required: No 

Offset Offered: No 

Benefit Change: Yes 

Note: So far, the cost for this project is under the TIP 

programmed amount.  The additional scope costs an 

additional $0.492M, which can be covered by the unspent 

balance. 

 

F. 1933.34: Maxon Road Grade Crossing Signal Upgrade, City 
of Schenectady (See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 1(b) Addition of project 

less than or equal to $0.500M 

Scope Change: NA 

Scope Change Description: NA  

Cost Increase: $0.250M, % NA  

Offset Required: Unknown 

Offset Offered: No 

Benefit Change: NA 

 

G. SA214 (1722.05): I-87, Exit 13 to Exit 15, Resurfacing  
(See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 4(b) Schedule change  

Scope Change: No 

Scope Change Description: NA  

Cost Increase: cost does not change  

Offset Required: Unknown 

Offset Offered: No 

Benefit Change: No 

Note: This action moves P & D phases from year 5 to 

years 2 and 3 of the TIP.  There is no construction 

funding on the TIP.  Adding construction funding would 

likely be a Policy Board action. 

 

H. S230 (1525.36): I-890 Exit 4 Ramp Reconfiguration & 
Safety Improvements (See Enclosed)* 

Policy Board Action: No  

If Policy Board, Why: NA 

Planning Committee Action: Yes 

If Planning Committee, Why: 2(a) Cost increase over 

$0.500M  

Scope Change: No 

Scope Change Description: NA  



Cost Increase: $0.500M, 15%  

Offset Required: Unknown 

Offset Offered: No 

Benefit Change: No 

 

VI. SECTION 5310 ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS 

WITH DISABILITIES PROGRAM PROJECT SELECTION (see enclosed)* 

 

VII. COMPLETE STREETS EDUCATIONAL & TECHNICAL ASSISTANCE 

WORKSHOP SOLICITATION APPROVAL (see enclosed) * 

 

VIII. DRAFT CDTC PUBLIC PARTICIPATION POLICY UPDATE RELEASE FOR 

PUBLIC COMMENT PERIOD (see enclosed) * 

 

IX. UNIFIED PLANNING WORK PROGRAM 

 

Progress Report for the period October 1, 2014 – March 31, 

2015 (see enclosed) * 

 

Discussion Items 

 
X. BIKE TO WORK DAY (May 15

th
) WINNERS (see enclosed) 

 

XI. NYSDOT PROJECT DELIVERY SCHEDULE (available at meeting) 

 

XII. STATUS OF PLANNING ACTIVITIES 

 

A. CDTC  

B. CDRPC 

C. CDTA 

D. NYSDOT 

E. NYSTA 

F. Albany County Airport Authority 

G. Albany Port District Commission 

H. Linkage/Local Planning Activities (see enclosed) 

I. Bike/Ped Advisory Committee 

J. Freight Advisory Committee 

 

XIII. UPCOMING MEETINGS/EVENTS 

 

A. July 14        -  Bike/Ped Advisory Committee 

B. July 15        -  Webinar: Health in All Policies 

C. July 16        -  Linkage Forum 

D. July 22        -  Freight Advisory Committee 

E. August 5       -  Planning Committee 

 

 

 

* - action anticipated 


