STATUS OF LINKAGE PROGRAM STUDIES AS OF JULY 1, 2015

ESTIMATED COMPLETION TIME

STULD(;{C’\LA_I_'\IACI)ENAND SPONSS?S/S\?SSEJ_IL_TANT/ DATE PROGRAMMED STATUS COMEF"SI:I-I!\'I/'II%-II-\IEBATE (ORIGINAL FUNDING DATE TO
ESTIMATED COMPLETION DATE)
ALBANY COUNTY
1. Albany Waterfront City of Albany Planning Committee Selected |CDTC received executed MOU from the City in May. July 2016 15 Months
Bikeway Connection Consultant to be Selected 2/4/15. Policy Board Approved (Scope development is currently underway. CDTC will
Feasibility Study $70,0000 UPWP 3/5/15. meet with the City in June to begin study coordination.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |The MOU was received back from the Town. Work on the |July 2016 15 Months
Avenue Complete Street |Consultant to be Selected 2/4/15. Policy Board Approved [scope will begin as soon as possible.
Feasibility Study $60,000 UPWP 3/5/15.
3. Albany Complete City of Albany Planning Committee Selected |Data collection is wrapping up in June 2015, expect first March 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board public meeting early fall.
Manual $90,0000 Approved UPWP 3/13/14.
4. New Scotland Hamlet | Town of New Scotland Planning Committee Selected |The second SAC meeting was held in June. The consultant{December 2015 32 Months
Zoning Refinements and |URS Corporation 2/6/13. Policy Board Approved [is developing zoning concepts to present to the SAC at the
Design Guidelines $70,000 UPWP 3/7/13. next meeting which will focus on planning for the first public
workshop in early fall 2015.

5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Second SAC meeting was held in May. Consultant team is [September 2015 65 Months
Westmere Corridor Study |IBI Group 2/10/10. Policy Board developing a draft plan development and a public meeting

$68,000 Approved UPWP 3/4/10. potentially will be held in September.
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected |MOU's were sent to the City along with the Linkage July 2016 15 Months
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved [Program Administration Procedures document in April.

$30,000 UPWP 3/5/15.
2. Schodack Town Center [Town of Schodack Planning Committee Selected |A Request for Expressions of Interest was issued in late March 2016 23 Months
Form Based Zoning Code |Consultant to be Selected 2/12/14. Policy Board June with a July 17th submission deadline.

$45,000 Approved UPWP 3/13/14.
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |MJ Engineering selected as Consultant. Contract was March 2016 24 Months

Reconfiguration Feasibility
Study

Consultant to be Selected
$40,000

2/12/14. Policy Board
Approved UPWP 3/13/14.

executed, followed by meeting with study team to confirm
scope & administrative responsibilities. Study principles
developed and discussed with advisory committee. Public
kick-off meeting set for July 6. Study is on schedule.
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2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The first Study Advisory Committee meeting was held the |June 2016 38 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved [first week of June. Existing conditions data review and
Public Transit Master Plan |$60,000 UPWP 3/7/13. analysis has begun. The project website, a survey and
existing conditions maps for bicycle, pedestrian, and transit
facilities have been developed for use at the first public
workshop slated for June 29th.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected |Scope development will begin in July 2015. LWRP data July 2016 39 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved |collection finished, first public meeting early July 2015,
Standards $90,000 UPWP 3/7/13. Village Comprehensive Plan update committee forming
June 2015.
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |MOU was signed and return by the City to CDTC in June. [July 2016 15 Months

Bike Infrastructure Master
Plan

Consultant to be Selected
$75,000

2/4/15. Policy Board Approved
UPWP 3/5/15.




