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ALBANY COUNTY
1. Albany Waterfront 

Bikeway Connection 

Feasibility Study

City of Albany             

Consultant to be Selected

$70,0000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

CDTC received executed MOU from the City in May.  

Scope development is currently underway.  CDTC will 

meet with the City in June to begin study coordination. 

July 2016 15 Months

2. Bethlehem Delaware 

Avenue Complete Street 

Feasibility Study

Town of Bethlehem            

Consultant to be Selected                          

$60,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The MOU was received back from the Town. Work on the 

scope will begin as soon as possible. 

July 2016 15 Months

3. Albany Complete 

Streets Policy Design 

Manual

City of Albany

MJ Engineering 

$90,0000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

Data collection is wrapping up in June 2015, expect first 

public meeting early fall.

March 2016 23 Months

4. New Scotland Hamlet 

Zoning Refinements and 

Design Guidelines

Town of New Scotland              

URS Corporation

$70,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The second SAC meeting was held in June. The consultant 

is developing zoning concepts to present to the SAC at the 

next meeting which will focus on planning for the first public 

workshop in early fall 2015.

December 2015 32 Months

5. Town of Guilderland: 

Westmere Corridor Study

Town of Guilderland              

IBI Group

$68,000

Planning Committee Selected 

2/10/10.  Policy Board 

Approved UPWP 3/4/10. 

Second SAC meeting was held in May. Consultant team is 

developing a draft plan development and a public meeting 

potentially will be held in September. 

September 2015 65 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities 

Guidelines

City of Troy                             

Consultant to be Selected                             

$30,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

MOU's were sent to the City along with the Linkage 

Program Administration Procedures document in April.

July 2016 15 Months

2. Schodack Town Center 

Form Based Zoning Code

Town of Schodack                  

Consultant to be Selected

$45,000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

A Request for Expressions of Interest was issued in late 

June with a July 17th submission deadline.

March 2016 23 Months

SARATOGA COUNTY
1. Malta Route 9 

Reconfiguration Feasibility 

Study 

Town of Malta              

Consultant to be Selected

$40,000

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

MJ Engineering selected as Consultant. Contract was 

executed, followed by meeting with study team to confirm 

scope & administrative responsibilities. Study principles 

developed and discussed with advisory committee. Public 

kick-off meeting set for July 6. Study is on schedule.

March 2016 24 Months
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2. Saratoga Springs 

Bicycle, Pedestrian and 

Public Transit Master Plan

City of Saratoga Springs              

Alta Planning & Design

$60,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The first Study Advisory Committee meeting was held the 

first week of June.  Existing conditions data review and 

analysis has begun.  The project website, a survey and 

existing conditions maps for bicycle, pedestrian, and transit 

facilities have been developed for use at the first public 

workshop slated for June 29th. 

June 2016 38 Months

3. Stillwater Route 4 

Zoning and Site Design 

Standards

Town of Stillwater               

Consultant to be Selected

$90,000

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

Scope development will begin in July 2015. LWRP data 

collection finished, first public meeting early July 2015, 

Village Comprehensive Plan update committee forming 

June 2015.

July 2016 39 Months

SCHENECTADY COUNTY
1. Schenectady Urban 

Bike Infrastructure Master 

Plan

City of Schenectady                           

Consultant to be Selected                             

$75,000

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

MOU was signed and return by the City to CDTC in June. July 2016 15 Months
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