STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF MAY 1, 2014

STUDY NAME AND
LOCATION

CONSULTANT/
STUDY COST

STATUS

NEXT STEPS

CONTACT

ALBANY COUNTY--LINKAGE STUDIES

1. Albany Complete
Streets Policy Design
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program

Kate Lawrence, City of
Albany

2. New Scotland Hamlet
Zoning Refinements and
Design Guidelines

Consultant to be Selected
$70,000

The project scope has been developed.

The REI will be released in May 2014.

Dan McKay, Town of New
Scotland
Jen Ceponis, CDTC

3. Town of Guilderland:
Westmere Corridor Study

Consultant to be Selected
$68,000

The signed Memorandum of Understanding has been
returned to CDTC.

A detailed scope of work for the Request for Expressions of
Interest has been developed. The REI should be out for
advertisement in May 2014.

Donald Csaposs, Town of
Guilderland

Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany Corning
Preserve Master Plan

Goody Clancy
$158,000

Throughout the fall and early winter, the city of Albany has
encouraged comments, suggestions and ideas for the
Corning Preserve Master Plan. This included an open
house on October 17, a public meeting on October 19th
and information gathered from a community survey,
neighborhood meetings, and from the Corning Preserve
Advisory Committee over the last few months.

The City of Albany presented the outcomes of the planning
process on January 28, 2014 at City Hall. Open house and a
public meeting were held from noon to 1pm and 4:30-
6:30pm. The draft concept plan, phasing plan and
supplemental information is on the Albany 2030 Plan website
at: http://www.albany2030.org/preserve-master-plan.

Katie Bronson, City of
Albany

2. City of Albany LWRP
Update & Climate
Adaptation Plan

City of Albany, Wallace
Roberts & Todd &
Vanasse Hangen Brustlin,
Inc. - $130,000 through a
NYS DOS Grant

The draft adaptation plan is complete and the final edits
are being made to the draft LWRP (Local Waterfront
Revitalization Plan). Information on the LWRP project may
be found on the City's website at:
http://mww.albanyny.gov/Government/Departments/Develo
pmentandPlanning/SustainableCommunities/LWRP.aspx

The adaptation plan needs to go to the City's Common
Council before the plan is finalized. Following completion of
the Draft LWRP, a final public meeting will be held.

O

Kate Lawrence, City of
Albany

3. City of Albany Unified
Sustainable Development
Ordinance

Consultant to be Selected

The City of Albany is requesting Qualifications through an
RFQ from urban planning and design consultants to

help guide the development of the City’s Unified
Sustainable Development Ordinance.

Qualifications are due to the City on May 1st.

Bradley Glass, City of
Albany

4. Park South
Neighborhood Parking and
Transportation Demand
Management (PTDM)
Peer Review Consultant
Services (City of Albany)

Consultant to be Selected
$30,000

Peer review services from transportation planning and
parking management consultants to undertake an
independent review and formulate transportation demand
management solutions relative to a significant
development proposal proceeding in fulfillment of the Park
South Urban Renewal Plan.

The City is in the final stages of hiring the consultant.

Bradley Glass, City of
Albany
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RENSSELAER COUN

TY--LINKAGE STUDIES

1. East Greenbush Site
Design Standards

The Chazen Companies
$40,000

The Draft Corridor Plan & Design Guidelines were
presented were presented at the 2nd public workshop that
was held on April 7th at Town Hall.

The Consultant is currently working on an implementation
plan and will coordinate a study advisory committee meeting
for mid-May.

Joseph Cherubino, Town
of East Greenbush

Jen Ceponis, CDTC
Anne Benware, CDTC

2. Schodack Town Center
Plan

Laberge Group
$50,000

The study team met with the Town Board to discuss the re-
striping (road dieting) of Route 9/20 per recommendation
of the plan. Final public informational meeting was held on
April 23, 2014. Media was notified -- front page story
published by the Times Union.

Comments received at the April 23 public meeting will be
reviewed and incorporated into the final plan document. The
re-striping of Route 9&20 to implement the new lane
configuration (road diet) has been put on hold for the 2014
paving season.

Nadine Fuda, Town of
Schodack

Dave Jukins, CDTC
Sree Nampoothiri, CDTC

3. Schodack Town Center
Zoning Code Amendments
and Site Design
Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program

Nadine Fuda, Town of
Schodack

RENSSELAER COUN

TY-- OTHER STUDIES (non-Linkage)

1. City of Troy
Comprehensive Plan

Consultant to be Selected
$950,000

RFP's are being reviewed by the City of Troy.

Four firms were short-listed and interviewed. A selection will
be made in the next month or two.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES

1. Clifton Park Town
Center Strategic Zoning
Code Revisions

Behan Planning & Design
$70,000

The study advisory committee met and reviewed the public
comments in detail as they related to the draft zoning code.
A few changes were recommended by the study advisory
committee based on those comments.

Town staff will further revise the draft code, with assistance
from the consultant, with plans on having a revision available
for study advisory committee review in May 2014.

John Scavo, Town of
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9
Reconfiguration Feasibility
Study

Consultant to be Selected
$40,000

New project funded in the 2014-2015 Linkage Program

Tony Tozzi, Town of
Malta

3. Saratoga Springs
Bicycle, Pedestrian and
Public Transit Master Plan

Consultant to be Selected
$60,000

The signed Memorandum of Understanding has been
received by CDTC from the City. CDTC and the City
began the data collection component of the project in
August 2013.

CDTC has begun to collect additional data for the study. The
City and CDTC are likely to begin work on a scope for the
project in late spring/early summer when the Comprehensive
Plan is closer to completion.

Kate Maynard, City of
Saratoga Springs

4. Stillwater Route 4
Zoning and Site Design
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was
returned to CDTC by the town.

The project will be initiated in 2014 following the
advancement of the Town's Local Waterfront Revitalization
Plan.

Ed Kinwoski, Town of
Stillwater

Carrie Ward, CDTC
Sandy Misiewicz, CDTC
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SARATOGA COUNTY-- OTHER STUDIES (non-Linkage)

1. Saratoga Springs
Comprehensive Plan
Update

MJ Engineering

The comprehensive plan committee continues to meet
monthly to review the draft documents which are available
on the City's website at http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.

The committee will continue to refine the draft sections of the
plan.

Brad Birge, City of
Saratoga Springs

2. Stillwater LWRP

To be determined

The NYS Department of State has given the go ahead to
begin work.

The first project meeting is scheduled for May 2014.

Ed Kinwoski, Town of
Stillwater
Carrie Ward, CDTC

REGIONAL PROJECTS

1. Canal Recreationway
Plan Update

Canal Corporation

The Canal Corporation is undertaking an effort to update
the Canal Recreationway Plan. The timeline is to have a
Plan Supplement/update completed by 12/15.

The first step that will get underway shortly will be to
inventory/evaluate what has been accomplished since the
completion/adoption of the original Plan in 1994. Goals,
objectives and implementation strategies will be identified
through the planning process. In the second half of 2014
and into early 2015 an opportunity analysis will get underway.

John Di Mura, Canal
Corporation

Sharon Leighton, Canal
Corporation

Rocky Ferraro, CDRPC

2. Climate Smart
Communities Program

CDRPC staff with VHB
and Climate Action
Associates

$183,527 (partial year)
from NYSERDA

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart
Communities Regional Coordinator Pilot Program for six
counties in the Capital Region (Albany, Columbia, Greene,
Rensselaer, Saratoga and Schenectady). The primary
purpose of the grant is to provide technical support to the
17 communities in the region that have taken the Climate
Smart Communities pledge.

During the second year, a program execution plan will be
updated (completed); a Climate Smart Communities web
page will be added to www.cdrpc.org (completed); technical
support will be provided to CSC participants, including the
updating of community profiles, assistance with utilizing the
regional greenhouse gas inventory, and the development of
custom service strategies (underway). Marketing of the
program and recruitment of new participants will also be
undertaken during the year (underway).

Todd Fabozzi, CDRPC

3. Integrated Corridor
Management (ICM) Plan
for the 1-87/US 9 Corridor

Parsons Brinckerhoff with
Creighton Manning
Engineering and Dr. Jack
Reilly

$368,777 State Planning
and Research Funds

A MIST data mining tool was completed by the consultant.
The tool will allow analysis of Transportation Management
Center (TMC) data, which includes volumes and speeds on
the expressway system every fifteen minutes, 24/7. A
VISSIM microsimulation model of the Northway corridor
was developed.

The VISSIM micro simulation model of the Northway corridor
will be used to examine alternative operational improvements
in the Northway corridor.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC

4. River Corridor BRT
Conceptual Design Study

Creighton Manning
Engineering

IBI Group
FactFinders

$238k (CDTA)

The River Corridor BRT Conceptual Design Study is
underway. Capital and operating costs, preliminary
engineering, and a Locally Preferred Alternative for route
alignment are being developed within this study. The study
will be finalized in early Summer 2014 after public and
stakeholder input.

CDTA staff will recommend endorsement of the Locally
Preferred Alternative to the CDTA Board of Directors, the
CDTC Planning Committee, and the CDTC Policy board.

Michael Williams, CDTA
Sandy Misiewicz, CDTC
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5. Washington/

Western BRT Alternatives
Analysis and Transit
Model Development

Team led by Creighton
Manning Engineering

$500,000 (FTA and
CDTC funds)

The Washington Western BRT Alternatives Analysis has
been completed with Alternative 2 (Bus Rapid Transit on
Western Avenue via Busway) as the Locally Preferred
Alternative. This alternative has been approved by CDTA's
Board and CDTC has incorporated it, via Policy Board
approval, into the Long Range Regional Transportation
Plan, New Visions 2035.

The Executive Summary for this project can be found at
http://mwww.cdta.org/uploads/WWBRT-
ProjectSummary_forpublic.pdf. The consultant team has
developed a working transit model for the AM peak hour that
is still being refined. It includes all scheduled transit service
by transit route and transit stop for the Capital District, and it
is fully integrated with the highway network model. Further
progress will be made in developing and documenting the

transit model.

Ross Farrell, CDTA
Sandy Misiewicz, CDTC
Chris O'Neill, CDTC
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