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State of New York 
Department of Transportation 

50 Wolf Road 
Albany, NY 12232 

 
Sam Zhou         Joan McDonald            
Regional Director April 25, 2014 Commissioner 
 

 

Mr. Michael Franchini 

Executive Director 

Capital District Transportation Committee 

One Park Place, Main Floor 

Albany, NY  12205-2676 

                   RE:  NYSDOT PINs: 193299,193301,193303, 

193316 

            PROJECT DESCRIPTION: Main St., 

Columbia St,, Ontario St., New Courtland St., 

City of  Cohoes Rail Crossings 

 

Dear Mr. Franchini: 

We are submitting the proposed amendment to the 2013-2018 CDTC TIP for consideration by the Planning 

Committee at its next scheduled meeting. 

 

TIP PROJECT NUMBER:  RG40  

The amendment is proposed due to the following: 

 Scope Change 

 Cost Change 

 Schedule Change 

X Other: Project drawdown from Setaside 

 

PROVIDE EXPLANATION FOR CHANGE: 

 

In May of 2008, funds were obligated to progress projects at the locations noted so as to replace the existing 

antiquated grade crossing warning devices.  As part of the preliminary engineering activities, site surveys were 

held in October of 2008.  Around the same time, we were informed by officials from the City of Cohoes that 

they would be seeking to establish a Quiet Zone through their City.  A Quiet Zone can be established through a 

variety of measures and we have worked with the City of Cohoes for close to two years to create a scenario that 

would allow the establishment of a Quiet Zone yet also meet the safety goals of the NYSDOT.  We recently 

came to concurrence on the overall plan. 

  



 

As a result of this new plan, it will become necessary to revise the scope and cost of the projects quite 

extensively.  For instance, among other changes, it is planned to delete two projects (Newark/Remsen Street and 

Pine Street) since these crossings are to be closed and to replace one of those deleted with a project that will 

address another crossing location as well as the municipal concerns of the overall project.   

 

In addition to that original request we now are faced with an additional increase due to inflation and the rising 

materials costs. I have attached a chart which reflects the current federal authorization and the additional 

funding that needs to be added to the TIP/STIP for each of these crossing projects. Please note that all other RG 

40 phases shown on the TIP remain unchanged. 

 

If you have any questions about this request, please call Larry Mulvaney at 457-7784. 

 

 

Sincerely, 
 

 

 

Frank C. Bonafide 

Acting Regional Planning & Program Manager 

 
Canadian Pacific Railway / City of Cohoes Crossing Projects 

 

     PIN Crossing Name            Currently Auth.           Total Cons.       Add. Cons. Funds Req’d 

1932.99.321   Main St.              $135,000                 $370,000      $235,000  

1933.01.321   Columbia/Mohawk          $135,000                 $265,000      $130,000 

1933.03.321   Ontario St.               $10,000                 $290,000      $280,000  

1933.16.321   New Courtland St.            $220,000                 $320,000       $100,000 

 

Note: The “Currently Auth.” refers to federal authorizations obtained prior to this TIP period. Also, “Total Cons.” includes 

construction but not CI costs.   

 

 

            CURRENT TIP DATA        PROPOSED TIP DATA  

                                      FUND                              FED          FUND                              FED 

              AMOUNT     SOURCE    PHASE        YEAR   AMOUNT   SOURCE PHASE      YEAR 

 

193299    Main St. Rail Crossing, Cohoes:                               

A533        .000           Rail        CONST         13-14         .235           Rail        CONST         13-14 

        .000           Rail        CI                  13-14        .023           Rail        CI                  13-14 

193301    Columbia/Mohawk St. Rail Crossing, Cohoes:                               

A533        .000           Rail        CONST         13-14        .130           Rail        CONST         13-14 

        .000           Rail        CI                  13-14        .013          Rail        CI                  13-14 

193303    Ontario St. Rail Crossing, Cohoes:                               

A518        .000           Rail        CONST         13-14        .280          Rail        CONST         13-14 

        .000           Rail        CI                  13-14        .028          Rail        CI                  13-14 

193316    New Courtland St. Rail Crossing, Cohoes:                               

A535        .000           Rail        CONST         13-14        .100          Rail        CONST         13-14 

        .000           Rail        CI                  13-14        .010         Rail        CI                  13-14 

1T1022    Rail Grade Crossing Setaside [Reduction for above drawdowns]:                               
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RG40       1.000        Rail        CONST         13-14         .255           Rail        CONST         13-14 

        .100           Rail        CI                  13-14        .026           Rail        CI                  13-14 


