CITY OF MECHANICVILLE
MAYOR
36 NORTH MAIN STREET
MECHANICVILLE, N.Y. 12118

MAYOR: DENNIS BAKER
Phone: 518-664-8331 Fax: 518-664-2245

April 24, 2014

Michael V. Franchini

Capital District Transportation Committee
One Park Place

Albany, NY 12205-2676

Re:

Tip Amendment for SA262 (PIN 1758.94) — Frances Street over the Anthony Kill
Bridge Replacement (BIN 2202950)
City of Mechanicville, Saratoga County, NY

Dear Mr. Franchini,

Please see the below request for a TIP amendment regarding project SA262 (PIN 1758.94) Frances Street overt the
Anthony Kill Bridge Replacement (BIN 2202950) in the City of Mechanicville.

1.

TIP #SA 262 (PIN 1758.94): Frances Street over the Anthony Kill, Bridge Replacement (BIN 2202950)

The City of Mechanicville requests that the funding for construction and construction inspection currently on
the TIP for federal fiscal year (FFY) 2014 regarding the above mentioned project be increased as shown in the
table below. Also, additional funding for the detailed design phase would be required to be added to the TIP as
shown in the table below. The update would result in an overall increase of $794,000 to the project funding that
is currently on the TIP.

The current TIP stipulates that the project is a “Bridge Repair or Bridge Replacement™ however, thru the course
of the preliminary design, it has been determined that complete bridge replacement is the preferred alternative.
The TIP should be updated to reflect that this is a Bridge Replacement project.

The existing bridge carries a gravity sanitary sewer line that collects sewer flows along Frances Street, crosses
the bridge and discharges into the main trunk sewer running along North Main Street. The existing sewer line is
currently located approximately six feet above the creek level and is exposed to possible damage from stream
flows and floating debris during flood events. The replacement bridge will include relocation of the sewer line
to be raised up and protected by the new structure. Due to the sewer line being a gravity type system, the
project design and construction will include the installation of a small pump station located on the west side of
the Anthony Kill to convey the sewer flows up and across the new bridge structure. The additional funding for
detailed design that is being requested is for design and permitting services associated with the sanitary sewer
pump station.

Throughout the course of the project design, several factors have contributed to the increase in the estimated
construction and construction inspection costs. The relocation of the sanitary sewer and construction of the
sewer pump station as discussed above was not anticipated when the initial construction cost estimate was
developed. Additionally, the bridge abutments and wingwalls on the east side of the structure support the
North Main Street roadway along with the public underground water and sewer utilities that extend along North
Main Street. Due to the proximity of the public infrastructure (roadway and utilities) to the east side of the



bridge, the existing abutment and wingwalls are proposed to be replaced with a new concrete retaining wall
(120 feet long) to allow for uninterrupted operation of North Main Street and the referenced utilities. Also, due
to the urban character of the project site, the bridge reconstruction activities will directly abut two
residential/commercial buildings and will need to utilize specialized construction methods in order to avoid
impacts to the building foundations. The requested funding increase for construction and construction
inspection of approximately 30% is to account for the extra costs associated with the sewer pump station, utility
relocations, retaining wall construction and protection of adjacent buildings. The construction inspection cost
increase requested is reflective of NYSDOT’s position on manpower needs associated with FHWA’s inspection
and reporting requirements.

It is noted that the City of Mechanicville is submitting a concurrent TIP Update request for SA 261, North Main
Street over the Anthony Kill Bridge Replacement. We hereby request that the funding reduction that is
currently being requested on project SA 261 be considered as an offset for the increase that is being requested
for this project (SA 262).

The City of Mechanicville fully supports this project as it aims to replace this 100 year old structure that serves
as a connector route between a residential area and the City’s downtown and business district. The replacement
bridge will better serve motorists, emergency services and pedestrians alike.

Current TIP Data Proposed TIP Data
TIP Project Amount Fund Phase FFY Amount Fund Phase FFY
Source Year Source Year
N/A STP-BR D 2014 | 0.075M | STP-BR D 2014
SA 262: Frances
Street over 0351 M | STP-BR R 2014 | 0351 M | STP-BR R 2014
Anthony Kill,
Bridge 1.565M | STP-BR C 2014 | 2.230M | STP-BR C 2014
Replacement, BIN
2202950
0.176 M | STP-BR Cl 2014 | 0.230M | STP-BR Cl 2014

Construction funding for this project includes inspection (supervision)
_vyes X mno __ NA

Very truly yours,

ermis Baker
Mayor, City of Mechanicville



