EXCELSIOR -

State of New York

Department of Transportation
50 Wolf Road
Albany, NY 12232

Sam Zhou Joan McDonald

Regional Director April 25, 2014 Commissioner

Mr. Michael Franchini

Executive Director

Capital District Transportation Committee

One Park Place, Main Floor

Albany, NY 12205-2676
RE: NYSDOT PINs: 193299,193301,193303,

193316

PROJECT DESCRIPTION: Main St.
Columbia St,, Ontario St., New Courtland St.,
City of Cohoes Rail Crossings

Dear Mr. Franchini:

We are submitting the proposed amendment to the 2013-2018 CDTC TIP for consideration by the Planning
Committee at its next scheduled meeting.

TIP PROJECT NUMBER: RG40
The amendment is proposed due to the following:

O Scope Change

O Cost Change

0 Schedule Change
X

Other: Project drawdown from Setaside

PROVIDE EXPLANATION FOR CHANGE:

In May of 2008, funds were obligated to progress projects at the locations noted so as to replace the existing
antiquated grade crossing warning devices. As part of the preliminary engineering activities, site surveys were
held in October of 2008. Around the same time, we were informed by officials from the City of Cohoes that
they would be seeking to establish a Quiet Zone through their City. A Quiet Zone can be established through a
variety of measures and we have worked with the City of Cohoes for close to two years to create a scenario that
would allow the establishment of a Quiet Zone yet also meet the safety goals of the NYSDOT. We recently
came to concurrence on the overall plan.



As a result of this new plan, it will become necessary to revise the scope and cost of the projects quite
extensively. For instance, among other changes, it is planned to delete two projects (Newark/Remsen Street and
Pine Street) since these crossings are to be closed and to replace one of those deleted with a project that will
address another crossing location as well as the municipal concerns of the overall project.

In addition to that original request we now are faced with an additional increase due to inflation and the rising
materials costs. | have attached a chart which reflects the current federal authorization and the additional
funding that needs to be added to the TIP/STIP for each of these crossing projects. Please note that all other RG
40 phases shown on the TIP remain unchanged.

If you have any questions about this request, please call Larry Mulvaney at 457-7784.

Sincerely,

Frank C. Bonafide
Acting Regional Planning & Program Manager

Canadian Pacific Railway / City of Cohoes Crossing Projects

PIN Crossing Name Currently Auth. Total Cons.  Add. Cons. Funds Req’d
1932.99.321 Main St. $135,000 $370,000 $235,000
1933.01.321 Columbia/Mohawk $135,000 $265,000 $130,000
1933.03.321 Ontario St. $10,000 $290,000 $280,000
1933.16.321 New Courtland St. $220,000 $320,000 $100,000

Note: The “Currently Auth.” refers to federal authorizations obtained prior to this TIP period. Also, “Total Cons.” includes
construction but not CI costs.

CURRENT TIP DATA PROPOSED TIP DATA
FUND FED FUND FED
AMOUNT SOURCE PHASE YEAR AMOUNT SOURCE PHASE YEAR

193299 Main St. Rail Crossing, Cohoes:

A533 .000 Rail CONST 13-14 235 Rail CONST 13-14
.000 Rail (¢]] 13-14 .023 Rail Cl 13-14

193301 Columbia/Mohawk St. Rail Crossing, Cohoes:

A533 .000 Rail CONST 13-14 130 Rail CONST 13-14
.000 Rail (¢]] 13-14 .013 Rail Cl 13-14

193303 Ontario St. Rail Crossing, Cohoes:

A518 .000 Rail CONST 13-14 .280 Rail CONST 13-14
.000 Rail  CI 13-14 .028 Rail  CI 13-14

193316 New Courtland St. Rail Crossing, Cohoes:

Ab35 .000 Rail CONST 13-14 100 Rail CONST 13-14
.000 Rail  CI 13-14 .010 Rail Cl 13-14

1T1022 Rail Grade Crossing Setaside [Reduction for above drawdowns]:



RG40 1.000 Rail CONST 13-14 255 Rail CONST 13-14
.100 Rail Cl 13-14 .026 Rail Cl 13-14



