
1

STUDY NAME AND 
LOCATION

CONSULTANT/
STUDY COST STATUS NEXT STEPS CONTACT

ALBANY COUNTY--LINKAGE STUDIES
1. Albany Complete 
Streets Policy Design 
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program Kate Lawrence, City of 
Albany

2. New Scotland Hamlet 
Zoning Refinements and 
Design Guidelines

Consultant to be Selected
$70,000

The project scope has been developed. The REI will be released in May 2014. Dan McKay, Town of New 
Scotland
Jen Ceponis, CDTC

3. Town of Guilderland: 
Westmere Corridor Study

Consultant to be Selected
$68,000

The signed Memorandum of Understanding has been 
returned to CDTC.

A detailed scope of work for the Request for Expressions of 
Interest has been developed.  The REI should be out for 
advertisement in May 2014.

Donald Csaposs, Town of 
Guilderland
Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Albany Corning 
Preserve Master Plan

Goody Clancy
$158,000

Throughout the fall and early winter, the city of Albany has 
encouraged comments, suggestions and ideas for the 
Corning Preserve Master Plan.  This included an open 
house on October 17, a public meeting on October 19th 
and information gathered from a community survey, 
neighborhood meetings, and from the Corning Preserve 
Advisory Committee over the last few months.  

The City of Albany presented the outcomes of the planning 
process on January 28, 2014 at City Hall. Open house and a 
public meeting were held from noon to 1pm and 4:30-
6:30pm. The draft concept plan, phasing plan and 
supplemental information is on the Albany 2030 Plan website 
at:  http://www.albany2030.org/preserve-master-plan.  

Katie Bronson, City of 
Albany

2. City of Albany LWRP 
Update & Climate 
Adaptation Plan

City of Albany, Wallace 
Roberts & Todd & 
Vanasse Hangen Brustlin, 
Inc. - $130,000 through a 
NYS DOS Grant

The draft adaptation plan is complete and the final edits 
are being made to the draft LWRP (Local Waterfront 
Revitalization Plan). Information on the LWRP project may 
be found on the City's website at:  
http://www.albanyny.gov/Government/Departments/Develo
pmentandPlanning/SustainableCommunities/LWRP.aspx

The adaptation plan needs to go to the City's Common 
Council before the plan is finalized.  Following completion of 
the Draft LWRP, a final public meeting will be held.  
 


Kate Lawrence, City of 
Albany

3. City of Albany Unified 
Sustainable Development 
Ordinance

Consultant to be Selected The City of Albany is requesting Qualifications through an 
RFQ from urban planning and design consultants to
help guide the development of the City’s Unified 
Sustainable Development Ordinance.

Qualifications are due to the City on May 1st.  Bradley Glass, City of 
Albany

4. Park South 
Neighborhood Parking and 
Transportation Demand 
Management (PTDM) 
Peer Review Consultant 
Services (City of Albany)

Consultant to be Selected
$30,000

Peer review services from transportation planning and 
parking management consultants to undertake an 
independent review and formulate transportation demand 
management solutions relative to a significant 
development proposal proceeding in fulfillment of the Park 
South Urban Renewal Plan.

The City is in the final stages of hiring the consultant. Bradley Glass, City of 
Albany

STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF MAY 1, 2014
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RENSSELAER COUNTY--LINKAGE STUDIES
1. East Greenbush Site 
Design Standards

The Chazen Companies
$40,000

The Draft Corridor Plan & Design Guidelines were 
presented were presented at the 2nd public workshop that 
was held on April 7th at Town Hall.  

The Consultant is currently working on an implementation 
plan and will coordinate a study advisory committee meeting 
for mid-May.  

Joseph Cherubino, Town 
of East Greenbush
Jen Ceponis, CDTC
Anne Benware, CDTC

2. Schodack Town Center 
Plan

Laberge Group
$50,000

The study team met with the Town Board to discuss the re-
striping (road dieting) of Route 9/20 per recommendation 
of the plan. Final public informational meeting was held on 
April 23, 2014.  Media was notified -- front page story 
published by the Times Union.

Comments received at the April 23 public meeting will be 
reviewed and incorporated into the final plan document.  The 
re-striping of Route 9&20 to implement the new lane 
configuration (road diet) has been put on hold for the 2014 
paving season.

Nadine Fuda, Town of 
Schodack
Dave Jukins, CDTC
Sree Nampoothiri, CDTC

3. Schodack Town Center 
Zoning Code Amendments 
and Site Design 
Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program Nadine Fuda, Town of 
Schodack

RENSSELAER COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Troy 
Comprehensive Plan

Consultant to be Selected
$950,000

RFP's are being reviewed by the City of Troy. Four firms were short-listed and interviewed.  A selection will 
be made in the next month or two.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES 
1. Clifton Park Town 
Center Strategic Zoning 
Code Revisions

Behan Planning & Design
$70,000

The study advisory committee met and reviewed the public 
comments in detail as they related to the draft zoning code.  
A few changes were recommended by the study advisory 
committee based on those comments.

Town staff will further revise the draft code, with assistance 
from the consultant, with plans on having a revision available 
for study advisory committee review in May 2014.

John Scavo, Town of 
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9 
Reconfiguration Feasibility 
Study 

Consultant to be Selected
$40,000

New project funded in the 2014-2015 Linkage Program Tony Tozzi, Town of 
Malta

3. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

Consultant to be Selected
$60,000

The signed Memorandum of Understanding has been 
received by CDTC from the City.  CDTC and the City 
began the data collection component of the project in 
August 2013.

CDTC has begun to collect additional data for the study.  The 
City and CDTC are likely to begin work on a scope for the 
project in late spring/early summer when the Comprehensive 
Plan is closer to completion.  

Kate Maynard, City of 
Saratoga Springs

4. Stillwater Route 4 
Zoning and Site Design 
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was 
returned to CDTC by the town.  

The project will be initiated in 2014 following the 
advancement of the Town's Local Waterfront Revitalization 
Plan.

Ed Kinwoski, Town of 
Stillwater
Carrie Ward, CDTC
Sandy Misiewicz, CDTC
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SARATOGA COUNTY-- OTHER STUDIES (non-Linkage) 
1. Saratoga Springs 
Comprehensive Plan 
Update

MJ Engineering The comprehensive plan committee continues to meet 
monthly to review the draft documents which are available 
on the City's website at http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.

The committee will continue to refine the draft sections of the 
plan.

Brad Birge, City of 
Saratoga Springs

2. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to 
begin work. 

The first project meeting is scheduled for May 2014. Ed Kinwoski, Town of 
Stillwater
Carrie Ward, CDTC

REGIONAL PROJECTS
1. Canal Recreationway 
Plan Update

Canal Corporation The Canal Corporation is undertaking an effort to update 
the Canal Recreationway Plan.  The timeline is to have a 
Plan Supplement/update completed by 12/15. 

The first step that will get underway shortly will be to 
inventory/evaluate what has been accomplished since the 
completion/adoption of the original Plan in 1994.  Goals, 
objectives and implementation strategies will be identified 
through the planning process.  In the second half of 2014 
and into early 2015 an opportunity analysis will get underway.  

John Di Mura, Canal 
Corporation
Sharon Leighton, Canal 
Corporation
Rocky Ferraro, CDRPC

2. Climate Smart 
Communities Program

CDRPC staff with VHB 
and Climate Action 
Associates

$183,527 (partial year) 
from NYSERDA 

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart 
Communities Regional Coordinator Pilot Program for six 
counties in the Capital Region (Albany, Columbia, Greene, 
Rensselaer, Saratoga and Schenectady).  The primary 
purpose of the grant is to provide technical support to the 
17 communities in the region that have taken the Climate 
Smart Communities pledge. 

During the second year, a program execution plan will be 
updated (completed); a Climate Smart Communities web 
page will be added to  www.cdrpc.org (completed); technical 
support will be provided to CSC participants, including the 
updating of community profiles, assistance with utilizing the 
regional greenhouse gas inventory, and the development of 
custom service strategies (underway). Marketing of the 
program and recruitment of new participants will also be 
undertaken during the year (underway).

Todd Fabozzi, CDRPC

3. Integrated Corridor 
Management (ICM) Plan 
for the I-87/US 9 Corridor

Parsons Brinckerhoff with 
Creighton Manning 
Engineering and Dr. Jack 
Reilly 

$368,777 State Planning 
and Research Funds

A MIST data mining tool was completed by the consultant.  
The tool will allow analysis of Transportation Management 
Center (TMC) data, which includes volumes and speeds on 
the expressway system every fifteen minutes, 24/7.  A 
VISSIM microsimulation model of the Northway corridor 
was developed.

The VISSIM micro simulation model of the Northway corridor 
will be used to examine alternative operational improvements 
in the Northway corridor.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC

4. River Corridor BRT 
Conceptual Design Study

Creighton Manning 
Engineering
IBI Group
FactFinders

$238k (CDTA)

The River Corridor BRT Conceptual Design Study is 
underway. Capital and operating costs, preliminary 
engineering, and a Locally Preferred Alternative for route 
alignment are being developed within this study. The study 
will be finalized in early Summer 2014 after public and 
stakeholder input.

CDTA staff will recommend endorsement of the Locally 
Preferred Alternative to the CDTA Board of Directors, the 
CDTC Planning Committee, and the CDTC Policy board.

Michael Williams, CDTA
Sandy Misiewicz, CDTC
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5. Washington/
Western BRT Alternatives 
Analysis and Transit 
Model Development

Team led by Creighton 
Manning Engineering

$500,000 (FTA and 
CDTC funds)

The Washington Western BRT Alternatives Analysis has 
been completed with Alternative 2 (Bus Rapid Transit on 
Western Avenue via Busway) as the Locally Preferred 
Alternative.  This alternative has been approved by CDTA's 
Board and CDTC has incorporated it, via Policy Board 
approval, into the Long Range Regional Transportation 
Plan, New Visions 2035. 

The Executive Summary for this project can be found at 
http://www.cdta.org/uploads/WWBRT-
ProjectSummary_forpublic.pdf.  The consultant team has 
developed a working transit model for the AM peak hour that 
is still being refined.  It includes all scheduled transit service 
by transit route and transit stop for the Capital District, and it 
is fully integrated with the highway network model.  Further 
progress will be made in developing and documenting the 
transit model.

Ross Farrell, CDTA
Sandy Misiewicz, CDTC
Chris O'Neill, CDTC
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