STATUS OF LINKAGE PROGRAM STUDIES AS OF MAY 1, 2015

ESTIMATED COMPLETION TIME
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ALBANY COUNTY
1. Albany Waterfront City of Albany Planning Committee Selected |MOU's were sent to the City along with the Linkage July 2016 15 Months
Bikeway Connection Consultant to be Selected 2/4/15. Policy Board Approved [Program Administration Procedures document in April.
Feasibility Study $70,0000 UPWP 3/5/15.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |MOU's were sent to the Town along with the Linkage July 2016 15 Months
Avenue Complete Street |Consultant to be Selected 2/4/15. Policy Board Approved [Program Administration Procedures document in April.
Feasibility Study $60,000 UPWP 3/5/15.
3. Albany Complete City of Albany Planning Committee Selected |Kick-off meeting was held and data collection began in April|March 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board 2015.
Manual $90,0000 Approved UPWP 3/13/14.
4. New Scotland Hamlet | Town of New Scotland Planning Committee Selected |The SAC was selected and the Study Kick-Off meeting is [December 2015 32 Months
Zoning Refinements and [URS Corporation 2/6/13. Policy Board Approved [scheduled for the end of April.
Design Guidelines $70,000 UPWP 3/7/13.
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Contract executed in September 2014. Study is underway. |September 2015 65 Months
Westmere Corridor Study |IBI Group 2/10/10. Policy Board The first public workshop is scheduled for April 30th.

$68,000 Approved UPWP 3/4/10.
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected |MOU's were sent to the City along with the Linkage July 2016 15 Months
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved [Program Administration Procedures document in April.

$30,000 UPWP 3/5/15.
2. Schodack Town Center |Town of Schodack Planning Committee Selected |Staff is developing a draft scope of work to share with the |March 2016 23 Months
Zoning Code Amendments [Consultant to be Selected 2/12/14. Policy Board Town.
& Site Design Guidelines  $45,000 Approved UPWP 3/13/14.
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |Seven planning firms responded to the REI. Consultant March 2016 24 Months
Reconfiguration Feasibility [Consultant to be Selected 2/12/14. Policy Board selection committee was formed and will meet on May 4th
Study $40,000 Approved UPWP 3/13/14. to discuss the seven proposals. If necessary, interviews

will follow. Contract execution by May 30.

2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |Consultant selected in March 2015. June 2016 38 Months

Bicycle, Pedestrian and
Public Transit Master Plan

Alta Planning & Design
$60,000

2/6/13. Policy Board Approved
UPWP 3/7/13.

Contract in development. Study to begin in April 2015.
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SARATOGA COUNTY (CONTINUED)

3. Stillwater Route 4 Town of Stillwater Planning Committee Selected |Delayed due to complications related to a NYS Department [July 2016 39 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved |of State grant for the Local Waterfront Revitalization Plan
Standards $90,000 UPWP 3/7/13. (LWRP). The land use portion of the LWRP will feed into
the Linkage study effort.
SCHENECTADY COUNTY
1. Schenectady Urban Bike|City of Schenectady Planning Committee Selected |MOU's were sent to the City along with the Linkage July 2016 15 Months

Infrastructure Master Plan

Consultant to be Selected

$75,000

2/4/15. Policy Board Approved
UPWP 3/5/15.

Program Administration Procedures document in April.




