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Cost Con Status Hired PE App. Des. Design Auth. Constr. Letting

TIP # Sponsor ($M) Yr Date Consultant Done Report Done for Con. Contract Date

T82 Off-Board Collection System CDTA 0.480 1 10/2

A435 ITS on Washington/Western Alb City 5.380 1 10/28 Yes Yes Yes No 4/14

A436 Western Avenue Sidewalks Region 1 0.628 1 10/28 In house No 3/14

A464 Helderberg Hudson Rail Trail: Phase 1 Alb Co 2.728 1 10/24 Yes No 9/14

A465 Guilderland Center Pedestrian Safety Guilderl'd 0.635 1 10/28 Yes No < 10/14

A466 Westmere Corridor Ped Impr. Region 1 0.420 1 10/28 In house No 3/14

A500 Sheridan Hollow Sidewalks Alb City 0.260 1 10/28 Yes No Reduced scope is eligible < 10/14

A503 ITS on New Scotland Avenue Alb City 1.250 1 10/28 Yes Yes Yes No 6/14

R248 9th Street Gateway Streetscape Troy 0.000 0 9/18 Yes No Eligibility Question

R249 First Alley Connector Sidewalk Ren City 0.000 0 10/24 In house Yes Yes Yes Yes Yes1 Yes1

R255 Rt 20 Corridor Bike/Ped Improvements Ren City 0.852 1 10/24 Yes Yes Yes No 3/14

R279 US 4/Mannix Road Roundabout East GB 0.000 0 10/24 Yes Yes Yes Yes Yes Yes Let 

R280 ITS Signal Improvements on Pawling Ave Troy 0.705 1 9/18 Yes No FFY 13-14

SA217 Crescent Rd Bike and Ped Improvements Clif Park 0.000 0 10/29 Yes Yes Yes No 2/14

S187 Mohawk/Hudson Bike Trail Crossing at NY 5S Sch Co 0.114 1 10/24 Yes No < 10/14

S188 Erie Blvd/Jay St/Nott St/Front St Roundabout Sch City 2.313 1 10/24 Yes No < 10/14

S192 Hamburg Street Sidewalk Connection Rotterdam 0.081 1 10/25 Yes No Town will withdraw NA

Notes:

1 Has a design consultant been hired?

A Total of all federal phases in FFY 2013-14. 2 Has preliminary design been completed?

B 3 Do they have an approved Design Report?

4 Has final design been completed?
1 The milestone was accomplished by in-house forces. 5 Do they have federal authorization for construction?

6 Has a construction contract been awarded?

7 What is the expected letting date?

TIP year of construction: 0 is FFY 12-13, FFY 13-14 is 

year 1.

Capital District Transportation Committee

Status of CMAQ Projects on the 2013-18 TIP Not Yet Obligated

As of October 29, 2013

Projects in italics are no longer subject to change.

Items in bold print have changed since the last Planning Committee meeting.


