Capital District Transportation Committee

Status of CMAQ Projects on the 2013-18 TIP Not Yet Obligated

As of October 29, 2013

Items in bold print have changed since the last Planning Committee meeting.
Projects in italics are no longer subject to change.

A B 1 2 3 4 5 Fed 6 7
Cost | Con | Status Hired PE |App. Des.| Design| Auth. | Constr. | Letting
TIP # Sponsor | (SM) Yr | Date |Consultant| Done | Report | Done |for Con.|[Contract| Date
T82 |Off-Board Collection System CDTA 0.480 1 10/2
A435 |ITS on Washington/Western Alb City | 5.380 1 |10/28 Yes Yes Yes No 4/14
A436 |Western Avenue Sidewalks Region1 | 0.628 1 |10/28| Inhouse No 3/14
A464 |Helderberg Hudson Rail Trail: Phase 1 Alb Co 2.728 1 10/24 Yes No 9/14
A465 |Guilderland Center Pedestrian Safety Guilderl'd| 0.635 1 |10/28 Yes No <10/14
A466 [Westmere Corridor Ped Impr. Region 1 | 0.420 1 |10/28| Inhouse No 3/14
A500 [Sheridan Hollow Sidewalks Alb City | 0.260 1 |10/28 Yes No Reduced scope is eligible <10/14
A503 [ITS on New Scotland Avenue Alb City | 1.250 1 |10/28 Yes Yes Yes No 6/14
R248 [9th Street Gateway Streetscape Troy 0.000 0 9/18 Yes No Eligibility Question
R249 (First Alley Connector Sidewalk Ren City | 0.000 0 |[10/24 | Inhouse | Yes Yes Yes Yes Yes' Yes'
R255 |Rt 20 Corridor Bike/Ped Improvements Ren City | 0.852 1 |10/24 Yes Yes Yes No 3/14
R279 |US 4/Mannix Road Roundabout East GB | 0.000 0 |10/24 Yes Yes Yes Yes Yes Yes Let
R280 |ITS Signal Improvements on Pawling Ave Troy 0.705 1 9/18 Yes No FFY 13-14
SA217|Crescent Rd Bike and Ped Improvements | Clif Park | 0.000 0 10/29 Yes Yes Yes No 2/14
S$187 [Mohawk/Hudson Bike Trail Crossing at NY 55| Sch Co 0.114 1 |10/24 Yes No <10/14
S188 |Erie Blvd/Jay St/Nott St/Front St Roundabout | Sch City | 2.313 1 |10/24 Yes No <10/14
$192 (Hamburg Street Sidewalk Connection Rotterdam| 0.081 1 |10/25 Yes No Town will withdraw NA
Notes:
1 Has a design consultant been hired?
A Total of all federal phases in FFY 2013-14. 2 Has preliminary design been completed?
B  TIP year of construction: 0 is FFY 12-13, FFY 13-14 is 3 Do they have an approved Design Report?
year 1. 4  Has final design been completed?
' The milestone was accomplished by in-house forces. 5 Do they have federal authorization for construction?
6 Has a construction contract been awarded?
7 Whatis the expected letting date?




