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ALBANY COUNTY--LINKAGE STUDIES
1. Albany Complete 

Streets Policy Design 

Manual

Consultant to be Selected

$90,0000

New project funded in the 2014-2015 Linkage Program. 

The Memorandum of Understanding (MOU) was returned 

to CDTC in July.

A scope of work is expected to be finalized in November. Kate Lawrence, City of 

Albany

Carrie Ward, CDTC

Chris Bauer, CDTC

2. New Scotland Hamlet 

Zoning Refinements and 

Design Guidelines

URS

$70,000

The consultant evaluation team met and chose URS Corp.  A study kick-off meeting will be scheduled in November. Dan McKay, Town of New 

Scotland

Jen Ceponis, CDTC

Sree Nampoothiri, CDTC

3. Town of Guilderland: 

Westmere Corridor Study

IBI Group

$68,000

Study kick-off meeting was held on October 28th. Consultant will carry out existing condition analyses before 

meeting the SAC again.

Donald Csaposs, Town of 

Guilderland

Sree Nampoothiri, CDTC

Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Albany LWRP 

Update

City of Albany, Wallace 

Roberts & Todd & 

Vanasse Hangen Brustlin, 

Inc. - $130,000 through 

NYSDOS

The LWRP Update is currently on hold so that the City can 

better align it with the City's Zoning Code Update.

Chris Spencer, City of 

Albany

Kate Lawrence, City of 

Albany

2. City of Albany Unified 

Sustainable Development 

Ordinance

Consultant to be Selected The City interviewed four consultant teams as part of the 

RFQ process.

An RFP for the project was out in August with a September 

deadline.  Contract with NYSERDA is pending review by their 

legal department.

Chris Spencer, City of 

Albany

Bradley Glass, City of 

Albany

RENSSELAER COUNTY--LINKAGE STUDIES
1. Schodack Town Center 

Zoning Code Amendments 

and Site Design 

Guidelines

Consultant to be Selected

$45,000

New project funded in the 2014-2015 Linkage Program. The Memorandum of Understanding (MOU) was executed in 

October 2014.  Work to begin in the next few months.

Nadine Fuda, Town of 

Schodack

Sandy Misiewicz, CDTC

Robert Wetmore, CDTC

RENSSELAER COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Troy 

Comprehensive Plan

Urban Strategies, Inc.

$750,000

The consultant and the City of Troy have launched a 

website and Facebook page for the comprehensive plan 

update. http://www.realizetroy.com/

The next round of public engagement will be November 19 

and 20.

Bill Dunne, City of Troy
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SARATOGA COUNTY--LINKAGE STUDIES 
1. Clifton Park Town 

Center Strategic Zoning 

Code Revisions

Behan Planning & Design

$70,000

The study advisory committee and Town staff continues to 

revise the draft zoning language.  The town will provide an 

updated schedule for adoption in the next month or so.  

Behan Planning's role with the zoning code under the 

Linkage contract should be wrapped up by the end of 2014.

John Scavo, Town of 

Clifton Park

Sandy Misiewicz, CDTC

2. Malta Route 9 

Reconfiguration Feasibility 

Study 

Consultant to be Selected

$40,000

Development of scope was delayed in order to progress 

CDTC New Visions and bridge preservation tasks. CDTC 

and Town Planning staffs met with NYSDOT Traffic & 

Safety staff to confirm technical issues related to the road 

reconfiguration that were outlined in an earlier DOT letter.

Based on the outcome of scoping meetings with NYSDOT, 

CDTC will construct a formal scope of services for the study 

for discussion with the Town.  The REI for the study will be 

developed and advertised in the Contract Reporter later this 

Fall.

Tony Tozzi, Town of 

Malta

Dave Jukins, CDTC

Robert Wetmore, CDTC

3. Saratoga Springs 

Bicycle, Pedestrian and 

Public Transit Master Plan

Consultant to be Selected

$60,000

The signed Memorandum of Understanding has been 

received by CDTC from the City.  CDTC and the City 

began the data collection component and met over the 

summer to discuss the draft scope.  

CDTC has begun to collect additional data for the study.  The 

City and CDTC have begun work on a scope for the project 

and will finalize this fall when the Comprehensive Plan is 

closer to completion.  This study will be coordinated with 

CDTA's City of Saratoga Route Restructuring effort.

Kate Maynard, City of 

Saratoga Springs

Anne Benware, CDTC

Chris Bauer, CDTC

4. Stillwater Route 4 

Zoning and Site Design 

Standards

Consultant to be Selected

$90,000

The Memorandum of Understanding for the project was 

returned to CDTC by the town.  

The project will be initiated in 2015 following the 

advancement of the Town's Local Waterfront Revitalization 

Plan.

Ed Kinowski, Town of 

Stillwater

Carrie Ward, CDTC

Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage) 
1. Saratoga Springs 

Comprehensive Plan 

Update

MJ Engineering The comprehensive plan committee continues to meet 

monthly to review the draft documents which are available 

on the City's website at: http://www.saratoga-

springs.org/index.php?option=com_content&view=article&i

d=905.

The committee continues to refine the draft sections of the 

plan and is beginning work on the implementation section.  

Brad Birge, City of 

Saratoga Springs

2. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to 

begin work. 

The advisory committee is being formed. Once complete, a 

kick off meeting will be scheduled.

Ed Kinowski, Town of 

Stillwater

Carrie Ward, CDTC
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1. Canal Recreationway 

Plan Update

Canal Corporation The Canal Corporation is undertaking an effort to update 

the Canal Recreationway Plan.  The timeline is to have a 

Plan Supplement/update completed by 12/15. 

The Graduate Planning studio class at U-Albany is currently 

undertaking a public outreach effort and has conducted 

interviews with key stakeholders along the canal corridor 

seeking their input on investment opportunities they would 

like to see explored, what actions they would recommend, 

and what role their organization can play to implement the 

updated plan. The information gathered will be provided to 

the selected consultant team as they embark on the Plan 

update. A consultant has not yet been selected. 

John Di Mura, Canal 

Corporation

Sharon Leighton, Canal 

Corporation

Rocky Ferraro, CDRPC

2. Climate Smart 

Communities Program

CDRPC staff with VHB 

and Climate Action 

Associates

$290,944 from NYSERDA 

CDRPC received funding for the second year of a three-

year grant from NYSERDA to manage the Climate Smart 

Communities Regional Coordinator Pilot Program for six 

counties in the Capital Region (Albany, Columbia, Greene, 

Rensselaer, Saratoga and Schenectady).  The primary 

purpose of the grant is to provide technical support to the 

18 communities in the region that have taken the Climate 

Smart Communities pledge. 

The second year of the program was completed on May 22, 

2014. During the second year, a program execution plan was 

updated; a Climate Smart Communities web page was 

created  www.cdrpc.org/CSC.html; technical support was 

provided to CSC participants, including the updating of 

community profiles, assistance with utilizing the regional 

greenhouse gas inventory, and the development of custom 

service strategies. Marketing of the program and recruitment 

of new participants was also be undertaken during the year. 

CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. I-787 Livable Corridor 

Planning Study

CHA with Creighton 

Manning Engineering, 

MKSK and Fitzgerald & 

Halliday

$320,000 (TCSP, 

NYSDOT and City of 

Albany funds)

$100,000 CDTC planning 

funds

A project development meeting was held with the 

consultant, CDTC, NYSDOT and the City of Albany to 

discuss CHA’s existing condition and life cycle cost 

analysis approach for the Study.

The project team is exploring the approach used to assess 

bridges on the I-81 project, NYSDOPT will run their Needs 

Tool for five and twenty year scenarios and a discussion will 

be had on how to represent this information visually to the 

public.  Stakeholder interviews will begin in the coming 

months.

Mike Franchini, CDTC

Sandy Misiewicz, CDTC

Rob Cherry, NYSDOT

4. Regional Freight and 

Goods Movement Study

Resource Systems 

Group, Inc.

$200,000 CDTC planning 

funds

CDTC released a RFP on June 27, 2014, with the deadline 

for responses set for July 11, 2014.  CDTC received 

proposals from four (4) consultant teams, and 

subsequently the Selection Committee interviewed 2 

teams.  The Selection Committee unanimously chose 

Resource Systems Group, Inc. (RSG) to complete the 

project.

CDTC is currently in the process of fully executing a contract 

with RSG.  The first step in development of the Regional 

Freight & Goods Movement Study will be to hold a kickoff 

meeting, tentatively scheduled for November 12, 2014.

Mike Franchini, CDTC 

Chris Bauer, CDTC
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5. Local Bridge 

Preservation Assessment

CDM Smith with 

CDTC/NYSDOT staff 

support                          

$87,000 TIP-funded

Purpose of the study is to assist county & municipal bridge 

owners in identifying preservation treatments for locally-

owned bridges for TIP consideration.  The study was 

started in September.  CDM met with CDTC's Bridge 

Group to discuss study approach. Bridge evaluations are 

well underway.

Bridge evaluations will be completed in November. An Excel 

spreadsheet with pertinent bridge data, and fact sheets for 

each candidate bridge will be prepared, distributed, and 

discussed.  Draft report expected by the end of November. 

Preliminary results will be used in an early bridge 

preservation TIP solicitation.

Dave Jukins, CDTC

Robert Wetmore, CDTC

6. Saratoga County Traffic 

Study

Creighton Manning 

Engineering, The Chazen 

Companies, HDR, and 

Fitzgerald & Halliday, Inc. 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   

$500,000 local funds and 

National Grid grant

Held Kick-Off meeting, and determined study boundaries.  

Consultants developing meeting flyer and project website, 

and meeting with municipalities to confirm development 

and growth projections.

Public Information Meeting on November 5, 2014 at 6:00 

p.m. at the Malta Community Center, 1 Bayberry Drive, 

Malta.

Mike Franchini, CDTC

7. New Visions 2040 Long-

Range, Regional 

Transportation Plan 

Marketing and Public 

Affairs Services

Zone5

$150,000 CDTC planning 

funds

Met with 9 New Visions Committees to identify strategies 

and issues.

Developing Public Participation Plan. Mike Franchini, CDTC

8. Integrated Corridor 

Management (ICM) Plan 

for the I-87/US 9 Corridor

Parsons Brinckerhoff with 

Creighton Manning 

Engineering and Dr. Jack 

Reilly 

$368,777 State Planning 

and Research Funds

A draft final report was received from the consultant. Approval of the draft final report.  The report will be 

integrated into the New Visions Plan update public review 

process.

Rob Cherry, NYSDOT

Chris O'Neill, CDTC
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