STATUS OF LINKAGE AND OTHER CAPITAL REGION PLANNING STUDIES AS OF NOVEMBER 1, 2014

Agenda Item XIlI(H)

STUDY NAME AND
LOCATION

CONSULTANT/
STUDY COST

STATUS

NEXT STEPS

CONTACT

ALBANY COUNTY--LI

NKAGE STUDIES

1. Albany Complete
Streets Policy Design
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program.
The Memorandum of Understanding (MOU) was returned
to CDTC in July.

A scope of work is expected to be finalized in November.

Kate Lawrence, City of
Albany

Carrie Ward, CDTC
Chris Bauer, CDTC

2. New Scotland Hamlet |URS The consultant evaluation team met and chose URS Corp. |A study kick-off meeting will be scheduled in November. Dan McKay, Town of New
Zoning Refinements and  [$70,000 Scotland
Design Guidelines Jen Ceponis, CDTC

Sree Nampoothiri, CDTC
3. Town of Guilderland: 1Bl Group Study kick-off meeting was held on October 28th. Consultant will carry out existing condition analyses before |Donald Csaposs, Town of
Westmere Corridor Study |$68,000 meeting the SAC again. Guilderland

Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany LWRP
Update

City of Albany, Wallace
Roberts & Todd &
Vanasse Hangen Brustlin,
Inc. - $130,000 through
NYSDOS

The LWRP Update is currently on hold so that the City can
better align it with the City's Zoning Code Update.

Chris Spencer, City of
Albany
Kate Lawrence, City of
Albany

2. City of Albany Unified
Sustainable Development
Ordinance

Consultant to be Selected

The City interviewed four consultant teams as part of the
RFQ process.

An RFP for the project was out in August with a September
deadline. Contract with NYSERDA is pending review by their
legal department.

Chris Spencer, City of
Albany
Bradley Glass, City of
Albany

RENSSELAER COUN

TY--LINKAGE STUDIES

1. Schodack Town Center
Zoning Code Amendments
and Site Design
Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program.

The Memorandum of Understanding (MOU) was executed in
October 2014. Work to begin in the next few months.

Nadine Fuda, Town of
Schodack

Sandy Misiewicz, CDTC
Robert Wetmore, CDTC

RENSSELAER COUN

TY-- OTHER STUDIES (non-Linkage)

1. City of Troy
Comprehensive Plan

Urban Strategies, Inc.
$750,000

The consultant and the City of Troy have launched a
website and Facebook page for the comprehensive plan
update._http://www.realizetroy.com/

The next round of public engagement will be November 19
and 20.

Bill Dunne, City of Troy
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SARATOGA COUNTY--LINKAGE STUDIES

1. Clifton Park Town
Center Strategic Zoning
Code Revisions

Behan Planning & Design
$70,000

The study advisory committee and Town staff continues to
revise the draft zoning language. The town will provide an
updated schedule for adoption in the next month or so.

Behan Planning's role with the zoning code under the
Linkage contract should be wrapped up by the end of 2014.

John Scavo, Town of
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9
Reconfiguration Feasibility
Study

Consultant to be Selected
$40,000

Development of scope was delayed in order to progress
CDTC New Visions and bridge preservation tasks. CDTC
and Town Planning staffs met with NYSDOT Traffic &
Safety staff to confirm technical issues related to the road
reconfiguration that were outlined in an earlier DOT letter.

Based on the outcome of scoping meetings with NYSDOT,
CDTC will construct a formal scope of services for the study
for discussion with the Town. The REI for the study will be
developed and advertised in the Contract Reporter later this
Fall.

Tony Tozzi, Town of
Malta

Dave Jukins, CDTC
Robert Wetmore, CDTC

3. Saratoga Springs
Bicycle, Pedestrian and
Public Transit Master Plan

Consultant to be Selected
$60,000

The signed Memorandum of Understanding has been
received by CDTC from the City. CDTC and the City
began the data collection component and met over the
summer to discuss the draft scope.

CDTC has begun to collect additional data for the study. The
City and CDTC have begun work on a scope for the project
and will finalize this fall when the Comprehensive Plan is
closer to completion. This study will be coordinated with
CDTA's City of Saratoga Route Restructuring effort.

Kate Maynard, City of
Saratoga Springs
Anne Benware, CDTC
Chris Bauer, CDTC

4. Stillwater Route 4
Zoning and Site Design
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was
returned to CDTC by the town.

The project will be initiated in 2015 following the
advancement of the Town's Local Waterfront Revitalization
Plan.

Ed Kinowski, Town of
Stillwater

Carrie Ward, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage)

1. Saratoga Springs
Comprehensive Plan
Update

MJ Engineering

The comprehensive plan committee continues to meet
monthly to review the draft documents which are available
on the City's website at: http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i

d=905.

The committee continues to refine the draft sections of the
plan and is beginning work on the implementation section.

Brad Birge, City of
Saratoga Springs

2. Stillwater LWRP

To be determined

The NYS Department of State has given the go ahead to
begin work.

The advisory committee is being formed. Once complete, a
kick off meeting will be scheduled.

Ed Kinowski, Town of
Stillwater
Carrie Ward, CDTC
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STUDY NAME AND CONSULTANT/
LOCATION STUDY COST STATUS NEXT STEPS CONTACT
1. Canal Recreationway Canal Corporation The Canal Corporation is undertaking an effort to update |The Graduate Planning studio class at U-Albany is currently |John Di Mura, Canal
Plan Update the Canal Recreationway Plan. The timeline is to have a |undertaking a public outreach effort and has conducted Corporation
Plan Supplement/update completed by 12/15. interviews with key stakeholders along the canal corridor Sharon Leighton, Canal
seeking their input on investment opportunities they would Corporation

like to see explored, what actions they would recommend,
and what role their organization can play to implement the
updated plan. The information gathered will be provided to
the selected consultant team as they embark on the Plan
update. A consultant has not yet been selected.

Rocky Ferraro, CDRPC

2. Climate Smart
Communities Program

CDRPC staff with VHB
and Climate Action
Associates

$290,944 from NYSERDA

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart
Communities Regional Coordinator Pilot Program for six
counties in the Capital Region (Albany, Columbia, Greene,
Rensselaer, Saratoga and Schenectady). The primary
purpose of the grant is to provide technical support to the
18 communities in the region that have taken the Climate
Smart Communities pledge.

The second year of the program was completed on May 22,
2014. During the second year, a program execution plan was
updated; a Climate Smart Communities web page was
created www.cdrpc.org/CSC.html; technical support was
provided to CSC participants, including the updating of
community profiles, assistance with utilizing the regional
greenhouse gas inventory, and the development of custom
service strategies. Marketing of the program and recruitment
of new participants was also be undertaken during the year.
CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. 1-787 Livable Corridor
Planning Study

CHA with Creighton
Manning Engineering,
MKSK and Fitzgerald &
Halliday

$320,000 (TCSP,
NYSDOT and City of
Albany funds)

$100,000 CDTC planning
funds

A project development meeting was held with the
consultant, CDTC, NYSDOT and the City of Albany to
discuss CHA'’s existing condition and life cycle cost
analysis approach for the Study.

The project team is exploring the approach used to assess
bridges on the 1-81 project, NYSDOPT will run their Needs
Tool for five and twenty year scenarios and a discussion will
be had on how to represent this information visually to the
public. Stakeholder interviews will begin in the coming
months.

Mike Franchini, CDTC
Sandy Misiewicz, CDTC
Rob Cherry, NYSDOT

4. Regional Freight and
Goods Movement Study

Resource Systems
Group, Inc.

$200,000 CDTC planning
funds

CDTC released a RFP on June 27, 2014, with the deadline
for responses set for July 11, 2014. CDTC received
proposals from four (4) consultant teams, and
subsequently the Selection Committee interviewed 2
teams. The Selection Committee unanimously chose
Resource Systems Group, Inc. (RSG) to complete the
project.

CDTC is currently in the process of fully executing a contract
with RSG. The first step in development of the Regional
Freight & Goods Movement Study will be to hold a kickoff
meeting, tentatively scheduled for November 12, 2014.

Mike Franchini, CDTC
Chris Bauer, CDTC
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5. Local Bridge CDM Smith with Purpose of the study is to assist county & municipal bridge [Bridge evaluations will be completed in November. An Excel [Dave Jukins, CDTC
Preservation Assessment |CDTC/NYSDOT staff owners in identifying preservation treatments for locally- spreadsheet with pertinent bridge data, and fact sheets for  |Robert Wetmore, CDTC
support owned bridges for TIP consideration. The study was each candidate bridge will be prepared, distributed, and

$87,000 TIP-funded

started in September. CDM met with CDTC's Bridge
Group to discuss study approach. Bridge evaluations are
well underway.

discussed. Draft report expected by the end of November.
Preliminary results will be used in an early bridge
preservation TIP solicitation.

6. Saratoga County Traffic
Study

Creighton Manning
Engineering, The Chazen
Companies, HDR, and
Fitzgerald & Halliday, Inc.

$500,000 local funds and
National Grid grant

Held Kick-Off meeting, and determined study boundaries.
Consultants developing meeting flyer and project website,
and meeting with municipalities to confirm development
and growth projections.

Public Information Meeting on November 5, 2014 at 6:00
p.m. at the Malta Community Center, 1 Bayberry Drive,
Malta.

Mike Franchini, CDTC

7. New Visions 2040 Long-
Range, Regional
Transportation Plan
Marketing and Public
Affairs Services

Zone5

$150,000 CDTC planning
funds

Met with 9 New Visions Committees to identify strategies
and issues.

Developing Public Participation Plan.

Mike Franchini, CDTC

8. Integrated Corridor
Management (ICM) Plan
for the 1-87/US 9 Corridor

Parsons Brinckerhoff with
Creighton Manning
Engineering and Dr. Jack
Reilly

$368,777 State Planning
and Research Funds

A draft final report was received from the consultant.

Approval of the draft final report. The report will be
integrated into the New Visions Plan update public review
process.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC




