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At the August Planning Committee meeting, CDTC handed out a list of projects compiled during 

the 2013-18 TIP Update that must be totally obligated by 10/1/14 or any unobligated phases 

would move to 2017-18.  At that time, there were still several projects with unobligated phases.  

All were completely obligated with the exceptions below: 

  

1. R246/SA244 (1089.64) US 4 over the Hudson River (Bridge Replacement or Repair): 

There is an amendment request on the October Planning Committee meeting agenda that 

clarifies the scope as “bridge repair”.  It could then be included as a preservation project 

in any year, but requires Planning Committee action for the schedule change (from the 

presumed 2017-18 to 2015-16). 

2. SA108/S96 (1085.42) Balltown Road: River Rd to Glenridge Rd (Partial): This 

project should’ve previously been moved off the list because it received explicit schedule 

change action by the Planning Committee in June 2014. 

3. R196 (1754.68) CR 111 (Pitts-Johns Road) Bridge over the Hoosick River: 

Construction funds were obligated before 10/1/14.  But there is a small amount of 

detailed design funds to be obligated in early October.  This obligation is not in conflict 

with the NYSDOT Main Office conditions regarding Beyond Preservation Projects.  No 

action is required by the Planning Committee.  It is shown here in order to provide a 

complete accounting of these projects. 

 

 


