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Capital District Transportation Committee
Status of Projects Requiring Obligation by 10/1/2014 or all Phases Move to Fifth Year
Summary

At the August Planning Committee meeting, CDTC handed out a list of projects compiled during
the 2013-18 TIP Update that must be totally obligated by 10/1/14 or any unobligated phases
would move to 2017-18. At that time, there were still several projects with unobligated phases.
All were completely obligated with the exceptions below:

1. R246/SA244 (1089.64) US 4 over the Hudson River (Bridge Replacement or Repair):
There is an amendment request on the October Planning Committee meeting agenda that
clarifies the scope as “bridge repair”. It could then be included as a preservation project
in any year, but requires Planning Committee action for the schedule change (from the
presumed 2017-18 to 2015-16).

2. SA108/S96 (1085.42) Balltown Road: River Rd to Glenridge Rd (Partial): This
project should’ve previously been moved off the list because it received explicit schedule
change action by the Planning Committee in June 2014.

3. R196 (1754.68) CR 111 (Pitts-Johns Road) Bridge over the Hoosick River:
Construction funds were obligated before 10/1/14. But there is a small amount of
detailed design funds to be obligated in early October. This obligation is not in conflict
with the NYSDOT Main Office conditions regarding Beyond Preservation Projects. No
action is required by the Planning Committee. It is shown here in order to provide a
complete accounting of these projects.



