STATUS OF LINKAGE OR OTHER CAPITAL REGION PLANNING STUDIES AS OF OCTOBER 1, 2014

STUDY NAME AND
LOCATION

CONSULTANT/
STUDY COST

STATUS

NEXT STEPS

CONTACT

ALBANY COUNTY--LI

NKAGE STUDIES

1. Albany Complete
Streets Policy Design
Manual

Consultant to be Selected
$90,0000

New project funded in the 2014-2015 Linkage Program.
The Memorandum of Understanding (MOU) was returned
to CDTC in July.

A scope of work is expected to be finalized in November.

Kate Lawrence, City of
Albany

Carrie Ward, CDTC
Chris Bauer, CDTC

2. New Scotland Hamlet
Zoning Refinements and
Design Guidelines

Consultant to be Selected
$70,000

The REI was released in August and 4 proposals were
received.

The consultant evaluation team will meet to choose a
consultant the last week in September.

Dan McKay, Town of New
Scotland

Jen Ceponis, CDTC

Sree Nampoothiri, CDTC

3. Town of Guilderland:
Westmere Corridor Study

IBI Group
$68,000

Contract is being signed. Advisory Committee is being
formed.

Study kick-off meeting is expected in late October/early
November.

Donald Csaposs, Town of
Guilderland

Sree Nampoothiri, CDTC
Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage)

1. City of Albany LWRP
Update & Climate
Adaptation Plan

City of Albany, Wallace
Roberts & Todd &
Vanasse Hangen Brustlin,
Inc. - $130,000 through a
NYS DOS Grant

The draft adaptation plan is complete and the final edits
are being made to the draft LWRP (Local Waterfront
Revitalization Plan).

The Adaptation Plan was presented to the Common Council
and can be found on the City's Webiste at:
http://www.albany2030.org/files/Albany%20Vulnerability%
20Assessment%20%26%20Adaptation%20Plan.pdf. The
LWRP Update is currently on hold so that we can better
align it with our Code Update.

Kate Lawrence, City of
Albany

2. City of Albany Unified
Sustainable Development
Ordinance

Consultant to be Selected

The City interviewed four consultant teams as part of the
RFQ process.

An RFP for the project will go out relatively soon. Contract
with NYSERDA is pending review by their legal department.

Bradley Glass, City of
Albany

RENSSELAER COUNTY--LINKAGE STUDIES

1. East Greenbush Site
Design Standards

The Chazen Companies
$40,000

The final plan was presented to the Town. The consultant
will continue to work with the Town to adopt the plan and
implement zoning recommendations.

The study is complete.

Joseph Cherubino, Town
of East Greenbush

Jen Ceponis, CDTC
Anne Benware, CDTC

2. Schodack Town Center
Plan

Laberge Group
$50,000

The study is complete.

The Town Board will be adopting the plan, which includes the
recommendation for right-sizing Route 9/20, on August 14,
2014. The plan calls for implementation of the road diet as a
mid-term step.

Nadine Fuda, Town of
Schodack

Dave Jukins, CDTC
Sree Nampoothiri, CDTC
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3. Schodack Town Center
Zoning Code Amendments
and Site Design
Guidelines

Consultant to be Selected
$45,000

New project funded in the 2014-2015 Linkage Program.
The 2014-2015 Linkage Administration Guidelines and
draft Memorandum of Understanding (MOU) were sent to
the sponsor in June.

Nadine Fuda, Town of
Schodack

Sandy Misiewicz, CDTC
Robert Wetmore, CDTC

RENSSELAER COUN

TY-- OTHER STUDIES (non-Linkage)

1. City of Troy
Comprehensive Plan

Urban Strategies, Inc.
$750,000

The City of Troy has partnered with Urban Strategies, Inc.
to develop its 20-year comprehensive plan. The new
comprehensive plan will lead to changes in the zoning
code and provide a guide for future development in Troy.

An official contract with Urban Strategies has been
supported by the City Council and will be executed by the
end of July 2014.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES

1. Clifton Park Town
Center Strategic Zoning
Code Revisions

Behan Planning & Design
$70,000

The study advisory committee and Town staff continues to
revise the draft zoning language. The town will provide an
updated schedule for adoption in the next month or so.

Behan Planning's role with the zoning code under the
Linkage contract should be wrapped up this fall.

John Scavo, Town of
Clifton Park
Sandy Misiewicz, CDTC

2. Malta Route 9
Reconfiguration Feasibility
Study

Consultant to be Selected
$40,000

New project funded in the 2014-2015 Linkage Program.
The Memorandum of Understanding (MOU) was returned
to CDTC in July.

Initial contact with Malta planning staff to be made in August,
with scoping to follow later this summer. REI expected by
late September.

Tony Tozzi, Town of
Malta

Dave Jukins, CDTC
Robert Wetmore, CDTC

3. Saratoga Springs
Bicycle, Pedestrian and
Public Transit Master Plan

Consultant to be Selected
$60,000

The signed Memorandum of Understanding has been
received by CDTC from the City. CDTC and the City
began the data collection component and met over the
summer to discuss the draft scope.

CDTC has begun to collect additional data for the study. The
City and CDTC have begun work on a scope for the project
and will finalize this fall when the Comprehensive Plan is
closer to completion. This study will be coordinated with
CDTA's City of Saratoga Route Restructuring effort.

Kate Maynard, City of
Saratoga Springs
Anne Benware, CDTC
Chris Bauer, CDTC

4, Stillwater Route 4
Zoning and Site Design
Standards

Consultant to be Selected
$90,000

The Memorandum of Understanding for the project was
returned to CDTC by the town.

The project will be initiated in 2014 following the
advancement of the Town's Local Waterfront Revitalization
Plan.

Ed Kinowski, Town of
Stillwater

Carrie Ward, CDTC
Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage)

1. Saratoga Springs
Comprehensive Plan
Update

MJ Engineering

The comprehensive plan committee continues to meet
monthly to review the draft documents which are available
on the City's website at: http://www.saratoga-
springs.org/index.php?option=com_content&view=article&i
d=905.

The committee continues to refine the draft sections of the
plan and is beginning work on the implementation section.

Brad Birge, City of
Saratoga Springs
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2. Stillwater LWRP

To be determined

The NYS Department of State has given the go ahead to
begin work.

The Town is awaiting Department of State approval of
committee members. A kick off meeting will be scheduled
once this is approved.

Ed Kinowski, Town of
Stillwater
Carrie Ward, CDTC

REGIONAL PROJECTS

1. Canal Recreationway
Plan Update

Canal Corporation

The Canal Corporation is undertaking an effort to update
the Canal Recreationway Plan. The timeline is to have a
Plan Supplement/update completed by 12/15.

An initial inventory/evaluation has been prepared with a more
extensive data gathering and review analysis to be
completed by early fall, 2014. A draft scope of work has
been prepared and an RFQ for consulting services will be
issued shortly with an anticipated start date by mid-August.
Public meetings are scheduled through the latter half of
2014. Based on the analysis, and feedback received,
recommendations for new canal related projects, programs,
and initiatives will be prepared during the first part of 2015
leading to the draft plan by June, 2015.

John Di Mura, Canal
Corporation

Sharon Leighton, Canal
Corporation

Rocky Ferraro, CDRPC

2. Climate Smart
Communities Program

CDRPC staff with VHB
and Climate Action
Associates

$290,944 from NYSERDA

CDRPC received funding for the second year of a three-
year grant from NYSERDA to manage the Climate Smart
Communities Regional Coordinator Pilot Program for six
counties in the Capital Region (Albany, Columbia, Greene,
Rensselaer, Saratoga and Schenectady). The primary
purpose of the grant is to provide technical support to the
18 communities in the region that have taken the Climate
Smart Communities pledge.

The second year of the program was completed on May 22,
2014. During the second year, a program execution plan was
updated; a Climate Smart Communities web page was
created www.cdrpc.org/CSC.html; technical support was
provided to CSC participants, including the updating of
community profiles, assistance with utilizing the regional
greenhouse gas inventory, and the development of custom
service strategies. Marketing of the program and recruitment
of new participants was also be undertaken during the year.
CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. Integrated Corridor
Management (ICM) Plan
for the 1-87/US 9 Corridor

Parsons Brinckerhoff with
Creighton Manning
Engineering and Dr. Jack
Reilly

$368,777 State Planning
and Research Funds

A MIST data mining tool was completed by the consultant.
The tool will allow analysis of Transportation Management
Center (TMC) data, which includes volumes and speeds on
the expressway system every fifteen minutes, 24/7. A
VISSIM microsimulation model of the Northway corridor
was developed.

The consultant team is preparing the final report for this
study.

Rob Cherry, NYSDOT
Chris O'Neill, CDTC




