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ALBANY COUNTY--LINKAGE STUDIES
1. Albany Complete 

Streets Policy Design 

Manual

Consultant to be Selected

$90,0000

New project funded in the 2014-2015 Linkage Program. 

The Memorandum of Understanding (MOU) was returned 

to CDTC in July.

A scope of work is expected to be finalized in November. Kate Lawrence, City of 

Albany

Carrie Ward, CDTC

Chris Bauer, CDTC

2. New Scotland Hamlet 

Zoning Refinements and 

Design Guidelines

Consultant to be Selected

$70,000

The REI was released in August and 4 proposals were 

received.

The consultant evaluation team will meet to choose a 

consultant the last week in September. 

Dan McKay, Town of New 

Scotland

Jen Ceponis, CDTC

Sree Nampoothiri, CDTC

3. Town of Guilderland: 

Westmere Corridor Study

IBI Group

$68,000

Contract is being signed. Advisory Committee is being 

formed.

Study kick-off meeting is expected in late October/early 

November.

Donald Csaposs, Town of 

Guilderland

Sree Nampoothiri, CDTC

Chris O'Neill, CDTC

ALBANY COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Albany LWRP 

Update & Climate 

Adaptation Plan

City of Albany, Wallace 

Roberts & Todd & 

Vanasse Hangen Brustlin, 

Inc. - $130,000 through a 

NYS DOS Grant

The draft adaptation plan is complete and the final edits 

are being made to the draft LWRP (Local Waterfront 

Revitalization Plan). 

The Adaptation Plan was presented to the Common Council 

and can be found on the City's Webiste at: 

http://www.albany2030.org/files/Albany%20Vulnerability%

20Assessment%20%26%20Adaptation%20Plan.pdf.  The 

LWRP Update is currently on hold so that we can better 

align it with our Code Update. 

 


Kate Lawrence, City of 

Albany

2. City of Albany Unified 

Sustainable Development 

Ordinance

Consultant to be Selected The City interviewed four consultant teams as part of the 

RFQ process.

An RFP for the project will go out relatively soon.  Contract 

with NYSERDA is pending review by their legal department.

Bradley Glass, City of 

Albany

RENSSELAER COUNTY--LINKAGE STUDIES
1. East Greenbush Site 

Design Standards

The Chazen Companies

$40,000

The final plan was presented to the Town. The consultant 

will continue to work with the Town to adopt the plan and 

implement zoning recommendations. 

The study is complete. Joseph Cherubino, Town 

of East Greenbush

Jen Ceponis, CDTC

Anne Benware, CDTC

2. Schodack Town Center 

Plan

Laberge Group

$50,000

The study is complete.  The Town Board will be adopting the plan, which includes the 

recommendation for right-sizing Route 9/20, on August 14, 

2014. The plan calls for implementation of the road diet as a 

mid-term step.

Nadine Fuda, Town of 

Schodack

Dave Jukins, CDTC

Sree Nampoothiri, CDTC
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3. Schodack Town Center 

Zoning Code Amendments 

and Site Design 

Guidelines

Consultant to be Selected

$45,000

New project funded in the 2014-2015 Linkage Program. 

The 2014-2015 Linkage Administration Guidelines and 

draft Memorandum of Understanding (MOU) were sent to 

the sponsor in June.

Nadine Fuda, Town of 

Schodack

Sandy Misiewicz, CDTC

Robert Wetmore, CDTC

RENSSELAER COUNTY-- OTHER STUDIES (non-Linkage) 
1. City of Troy 

Comprehensive Plan

Urban Strategies, Inc.

$750,000

The City of Troy has partnered with Urban Strategies, Inc. 

to develop its 20-year comprehensive plan.  The new 

comprehensive plan will lead to changes in the zoning 

code and provide a guide for future development in Troy.

An official contract with Urban Strategies has been 

supported by the City Council and will be executed by the 

end of July 2014.

Bill Dunne, City of Troy

SARATOGA COUNTY--LINKAGE STUDIES 
1. Clifton Park Town 

Center Strategic Zoning 

Code Revisions

Behan Planning & Design

$70,000

The study advisory committee and Town staff continues to 

revise the draft zoning language.  The town will provide an 

updated schedule for adoption in the next month or so.  

Behan Planning's role with the zoning code under the 

Linkage contract should be wrapped up this fall.

John Scavo, Town of 

Clifton Park

Sandy Misiewicz, CDTC

2. Malta Route 9 

Reconfiguration Feasibility 

Study 

Consultant to be Selected

$40,000

New project funded in the 2014-2015 Linkage Program.  

The Memorandum of Understanding (MOU) was returned 

to CDTC in July.

Initial contact with Malta planning staff to be made in August, 

with scoping to follow later this summer.  REI expected by 

late September.

Tony Tozzi, Town of 

Malta

Dave Jukins, CDTC

Robert Wetmore, CDTC

3. Saratoga Springs 

Bicycle, Pedestrian and 

Public Transit Master Plan

Consultant to be Selected

$60,000

The signed Memorandum of Understanding has been 

received by CDTC from the City.  CDTC and the City 

began the data collection component and met over the 

summer to discuss the draft scope.  

CDTC has begun to collect additional data for the study.  The 

City and CDTC have begun work on a scope for the project 

and will finalize this fall when the Comprehensive Plan is 

closer to completion.  This study will be coordinated with 

CDTA's City of Saratoga Route Restructuring effort.

Kate Maynard, City of 

Saratoga Springs

Anne Benware, CDTC

Chris Bauer, CDTC

4. Stillwater Route 4 

Zoning and Site Design 

Standards

Consultant to be Selected

$90,000

The Memorandum of Understanding for the project was 

returned to CDTC by the town.  

The project will be initiated in 2014 following the 

advancement of the Town's Local Waterfront Revitalization 

Plan.

Ed Kinowski, Town of 

Stillwater

Carrie Ward, CDTC

Sandy Misiewicz, CDTC

SARATOGA COUNTY-- OTHER STUDIES (non-Linkage) 
1. Saratoga Springs 

Comprehensive Plan 

Update

MJ Engineering The comprehensive plan committee continues to meet 

monthly to review the draft documents which are available 

on the City's website at: http://www.saratoga-

springs.org/index.php?option=com_content&view=article&i

d=905.

The committee continues to refine the draft sections of the 

plan and is beginning work on the implementation section.  

Brad Birge, City of 

Saratoga Springs
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2. Stillwater LWRP To be determined The NYS Department of State has given the go ahead to 

begin work. 

The Town is awaiting Department of State approval of 

committee members. A kick off meeting will be scheduled 

once this is approved.

Ed Kinowski, Town of 

Stillwater

Carrie Ward, CDTC

REGIONAL PROJECTS
1. Canal Recreationway 

Plan Update

Canal Corporation The Canal Corporation is undertaking an effort to update 

the Canal Recreationway Plan.  The timeline is to have a 

Plan Supplement/update completed by 12/15. 

An initial inventory/evaluation has been prepared with a more 

extensive data gathering and review analysis to be 

completed by early fall, 2014.  A draft scope of work has 

been prepared and an RFQ for consulting services will be 

issued shortly with an anticipated start date by mid-August. 

Public meetings are scheduled through the latter half of 

2014.  Based on the analysis, and feedback received, 

recommendations for new canal related projects, programs, 

and initiatives will be prepared during the first part of 2015 

leading to the draft plan by June, 2015.  

John Di Mura, Canal 

Corporation

Sharon Leighton, Canal 

Corporation

Rocky Ferraro, CDRPC

2. Climate Smart 

Communities Program

CDRPC staff with VHB 

and Climate Action 

Associates

$290,944 from NYSERDA 

CDRPC received funding for the second year of a three-

year grant from NYSERDA to manage the Climate Smart 

Communities Regional Coordinator Pilot Program for six 

counties in the Capital Region (Albany, Columbia, Greene, 

Rensselaer, Saratoga and Schenectady).  The primary 

purpose of the grant is to provide technical support to the 

18 communities in the region that have taken the Climate 

Smart Communities pledge. 

The second year of the program was completed on May 22, 

2014. During the second year, a program execution plan was 

updated; a Climate Smart Communities web page was 

created  www.cdrpc.org/CSC.html; technical support was 

provided to CSC participants, including the updating of 

community profiles, assistance with utilizing the regional 

greenhouse gas inventory, and the development of custom 

service strategies. Marketing of the program and recruitment 

of new participants was also be undertaken during the year. 

CDRPC is awaiting a third year contract from NYSERDA.

Todd Fabozzi, CDRPC

3. Integrated Corridor 

Management (ICM) Plan 

for the I-87/US 9 Corridor

Parsons Brinckerhoff with 

Creighton Manning 

Engineering and Dr. Jack 

Reilly 

$368,777 State Planning 

and Research Funds

A MIST data mining tool was completed by the consultant.  

The tool will allow analysis of Transportation Management 

Center (TMC) data, which includes volumes and speeds on 

the expressway system every fifteen minutes, 24/7.  A 

VISSIM microsimulation model of the Northway corridor 

was developed.

The consultant team is preparing the final report for this 

study.

Rob Cherry, NYSDOT

Chris O'Neill, CDTC
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