Capital District
Transportation Committee September 25, 2015

Proposed Schedule Changes to Projects
Subject to Incentive to Start PE
Not Obligating PE by 9/30/15

At the August 2015 Planning Committee meeting, a list of
projects subject to the incentive to start preliminary
engineering (PE) was discussed. At that time, the Planning
Committee decided to take up the matter at its October 2015
meeting. Recently, CDTC staff received information from NYSDOT
Region One which indicated which projects did not have PE funds
obligated by 9/30/15 (the end of the 2014-15 FFY). For some
projects, PE is underway by local forces, not requiring
obligation. Such projects are considered to have met the
deadline. The implementers of projects that did not meet the
deadline were contacted by CDTC staff, informed of the situation
and invited to submit amendment requests for schedule changes.
Projects for which a schedule change was requested are shown
below. Amendment letters from the implementers follow.

Projects with Requests for Rollover of PE Funds

Fund Current Proposed

TIP Project Sponsor Phase Source Year Year Amount
A552, Black Bridge Green Isl. P STP-Flex 14-15 15-16 0.035
Rail Trail Connection, D STP-Flex 14-15 15-16 0.034
Green Island C STP-Flex 15-16 15-16 0.375
SA280, Geyser Road/Spa Sar Spr. P STP-Flex 14-15 15-16 0.015
State Park Traffic D STP-Flex 14-15 15-16 0.010
Signal Improvement C STP-Flex 14-15 l6-17 0.160
SA281, Sitterly Road Halfmoon P STP-Flex 14-15 15-16 0.010
Corridor, ITS Clifton Pk D STP-Flex 14-15 15-16 0.007
Improvements C STP-Flex 15-16 16-17 0.115
SA282, Malta "Share Malta D STP-Flex 14-15 15-16 0.003
the Road" Signage C STP-Flex 15-16 15-16 0.012
SA283, Sitterly Road Halfmoon P STP-Urb 14-15 15-16 0.035
Mill & Fill D STP-Urb 14-15 15-16 0.030

C STP-Urb 15-16 15-16 0.360
S223, Schenectady City City P STP-Urb 14-15 15-16 0.093
Pavement Preservation D STP-Urb 14-15 15-16 0.087

(includes former S$S224) C STP-Urb 15-16 15-16 1.050



