STATUS OF LINKAGE PROGRAM STUDIES AS OF OCTOBER 1, 2015

ESTIMATED COMPLETION TIME

STULDgCNA/-_\I_'\I/IOENAND SPONZ(_)I_S{;:YOCNSEJ_IETANT/ DATE PROGRAMMED STATUS COMESJé¥IgTNEBATE (ORIGINAL FUNDING DATE TO
ESTIMATED COMPLETION DATE)
ALBANY COUNTY
1. Albany Waterfront Multi- | City of Albany Planning Committee Selected A final scope of work was developed and a REI was issued |July 2016 15 Months
Use Path Connection Consultant to be Selected 2/4/15. Policy Board Approved |on 7/30/15 with a due date of 8/28/15. Seven (7) consulting
Feasibility Study $70,000 UPWP 3/5/15. teams submitted letters of interest. A consultant selection
committee was assembled and will meet on 9/24/15.
Project kickoff is anticipated for Fall 2015.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected [The MOU was received back from the Town. Work on the [September 2016 17 Months
Avenue Complete Street [Consultant to be Selected 2/4/15. Policy Board Approved |draft scope has been initiated. CDTC and Town staff initial
Feasibility Study $60,000 UPWP 3/5/15. land use and access arrangement data collection has
begun.
3. Albany Complete City of Albany Planning Committee Selected |Data collection wrapped up in July 2015, and the first March 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board public meeting is scheduled for October.
Manual $90,000 Approved UPWP 3/13/14.
4. New Scotland Hamlet  [Town of New Scotland Planning Committee Selected [The first public meeting was held on September 24th. March 2016 35 Months
Zoning Refinements and [URS Corporation 2/6/13. Policy Board Approved |Public input will be used to develop draft zoning language.
Design Guidelines $70,000 UPWP 3/7/13. A SAC meeting will be scheduled for late Fall and the final
public meeting is anticipated to be scheduled in early 2016.
5. Town of Guilderland: Town of Guilderland Planning Committee Selected [The third SAC meeting was held in September. Consultant [November 2015 67 Months
Westmere Corridor Study (1Bl Group 2/10/10. Policy Board team is developing a draft plan and a public meeting
$68,000 Approved UPWP 3/4/10. potentially will be held in October.
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected [Signed MOUs have been returned to the city. CDTC staff |June 2017 26 Months
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved |will meet with City staff to develop a scope.
$30,000 UPWP 3/5/15.
2. Schodack Town Center [Town of Schodack Planning Committee Selected |The Laberge Group with Dover, Kohl & Partners were June 2016 26 Months

Form Based Zoning Code

Laberge Group
$45,000

2/12/14. Policy Board
Approved UPWP 3/13/14.

selected for the contract. The first study advisory
committee meeting will likely be held in November.
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SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |Traffic, crash, and land use data collection & analysis March 2016 24 Months
Reconfiguration Feasibility |MJ Engineering 2/12/14. Policy Board underway for the transportation profile. CDTC and town
Study $40,000 Approved UPWP 3/13/14. staff met with MJ to discuss progress. Meeting with the
advisory committee planned for mid-October with a public
informational meeting mid-November. Geometric
assessment proceeding on a separate track. Study
schedule has slipped a bit.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |[The draft Existing Conditions chapter was completed and |June 2016 38 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved |presented to the SAC at a meeting on 9/10 with comments
Public Transit Master Plan |$60,000 UPWP 3/7/13. due by 9/30. A draft list of potential Demonstration Sites
using temporary materials to illustrate innovative
pedestrian and/or bicycle treatments to the public, SAC
and other stakeholders was developed by the consultant. It
is expected that the temporary materials will be installed at
several Demonstration Sites in the Spring, pending City
approval.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected [Scope development began in July and is ongoing. LWRP  [September 2016 41 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved |data collection is complete and the first public meeting was
Standards $90,000 UPWP 3/7/13. held in July.
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected [The Request for Expressions of Interest will be issued in  [September 2016 17 Months

Bike Infrastructure Master
Plan

Consultant to be Selected
$75,000

2/4/15. Policy Board Approved
UPWP 3/5/15.

October.
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