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August 11, 2015 
 
 
Michael Franchini 
Executive Director 
Capital District Transportation Committee
One Park Place, Main Floor 
Albany, New York 12205-2676 
 
Re: TIP Schedule Change for NYS DOT 
Project Description: Geyser Rd (CR 43)/Ballston Ave (NY 50) Intersection
 
Dear Mr. Franchini: 
 
We respectfully request a proposed amendment
consideration by the Planning Committee at its nex
 
TIP Project Number: SA280 
This amendment is requesting the following:

 
  CURRENT TIP DATA

PIN  AMOUNT 
($m) 

FUND
SOURCE

1759.83  0.015 
0.010 
0.160 

STP
STP
STP

 
Provide Explanation for Change: 
Project SA280 represents the engineering and installation of a new traffic signal at the intersection of 
Geyser Road (Co. Rte 43) and Ballston Ave (NY 50).  This 
project to develop and construct a multi
the Saratoga Spa State Park – a National 
 
Critical links within this corridor include the recent construction of the Town of Milton sidewalks, Geyser 
Road Elementary School, Veteran’s Memorial Park,
Performing Arts Center with the Railroad Run multi
Saratoga High School to the north.
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Committee 

NYS DOT PIN: 1759.83 
Project Description: Geyser Rd (CR 43)/Ballston Ave (NY 50) Intersection 

a proposed amendment (schedule change only) to the 2013
consideration by the Planning Committee at its next meeting. 

the following:  �  Scope Change 
 �  Cost Change 

�  Schedule Change 
 �  New Project 

CURRENT TIP DATA  PROPOSED TIP DATA
FUND 

SOURCE 
PHASE YEAR  AMOUNT 

($m) SOURCE
STP-Flex 
STP-Flex 
STP-Flex 

P 
D 
C 

2014-15 
2014-15 
2014-15 

 0.015 
0.010 
0.160 

STP
STP
STP

represents the engineering and installation of a new traffic signal at the intersection of 
Geyser Road (Co. Rte 43) and Ballston Ave (NY 50).  This is a critical element of a multi
project to develop and construct a multi-use path, and sidewalk connections, from the Town of Milton to 

a National Historic Landmark. 

Critical links within this corridor include the recent construction of the Town of Milton sidewalks, Geyser 
Road Elementary School, Veteran’s Memorial Park, the Grande Industrial Park, and the Saratoga 
Performing Arts Center with the Railroad Run multi-use path, the Saratoga Regional YMCA, and 
Saratoga High School to the north. 
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to the 2013-2018 CDTC TIP for 

PROPOSED TIP DATA 
FUND 

SOURCE 
PHASE YEAR 

STP-Flex 
STP-Flex 
STP-Flex 

P 
D 
C 

2015-16 
2015-16 
2016-17 

represents the engineering and installation of a new traffic signal at the intersection of 
is a critical element of a multi-component 

onnections, from the Town of Milton to 

Critical links within this corridor include the recent construction of the Town of Milton sidewalks, Geyser 
the Grande Industrial Park, and the Saratoga 
use path, the Saratoga Regional YMCA, and 



REVISED 08/12/15 

This State, County and locally-supported corridor project includes the expansion of Saratoga Spa State 
Park’s trail network, construction of heretofore absent sidewalk connections to the Geyser Elementary 
School (SRTS-funded SA272 PIN 1759.59), and the construction of multi-use trail along Geyser Road 
(SA290 PIN 1760.11).   
 
This multi-component project has progressed significantly.  The expansion of the Spa State Park’s trail 
system has been completed.  The Safe Routes to School sidewalk connections have received final design 
approval and bids are expected on August 20.  The Geyser Road multi-use path has progressed past 
preliminary design and following significant public input and in cooperation with NYS DOT and 
Saratoga County, modifications to result in final design are underway.  The subject project (SA280) is the 
last physical barrier to be overcome to link the lands and populations west of Ballston Ave (NY 50) with 
the lands and activities east including the Spa State Park. 
 
Given the substantial progress made to date and the importance of this intersection improvement, we 
respectfully request a TIP schedule change to accommodate the successful completion of this multi-
component corridor project. 
 
I thank you for your consideration of this request.  Please contact me if you need additional information or 
have any questions. 
 
Sincerely yours, 

 
Bradley Birge, 
Administrator, Planning and Economic Development  


